

NK ARCHITECTS

ARCHITECTURE | ENGINEERING | PLANNING | INTERIORS



Date:	December 2, 2015
To:	All Bidders
From:	NK Architects
Project No.:	NK#2066.100
Project Name:	<b>William Paterson University - Hunziker Renovation</b>
Intent:	The information contained herein revises, supplements and/or supersedes the specific parts of the Documents referred to, and shall be attached to and become part of such Documents as if originally forming a part thereof. Except as herein modified, all other provisions of the Contract Documents shall remain in full force as originally set forth. Additional work called for herein, unless otherwise described in this Addendum shall comply with the requirements originally specified for similar work.
Reference:	Contract Documents for the William Paterson University - Hunziker Renovation, dated - Issue for Bid October 07, 2015.
	Acknowledge receipt of this Addendum by inserting its number and date in the Bid Form. This Addendum forms a part of the Contract Documents. It modifies them as follows:

**I. CLARIFICATIONS AND UPDATE TO THE RFP:**

1. The last day for questions is extended to December 4, 2015 at 4:30pm.
2. Bid Due Date has been extended to December 17, 2015 at 1:00pm at College Hall Room 312 (Building #35 on the Campus Map), 358 Hamburg Turnpike, Wayne, New Jersey, 07474.
3. Refer to WPU Capital Planning website for updated Site Logistics Plan.

Please note the following changes to the Supplemental Instructions for Bidding and Completing Proposal Forms:

4. In Section G note the following changes:
  - a. The anticipated date of award is January 6, 2016.
  - b. Note that the University requires a two week period between contract milestones “5/15/2017 Phase A TCO” and “5/29/2017 Phase B can begin”. During this time the contractor’s work must accommodate the relocation of staff and programs into Hunziker Wing and out of Hunziker Hall.
  - c. The contract milestone, “8/24/2018 Phase B Final Completion” has been changed to “7/27/2018 Phase B Final Completion.