

Parking Sub-Committee Agenda  
March 10, 2011

1. Proposed Lot 1 Parking Project
  - a. Board of Trustees Meeting Update
  - b. Budget, Schedule Review
  - c. Critical Path Items
  - d. Desman Feasibility Study
  
2. Garage Site Development
  - a. Soft costs
  - b. O & M costs
  - c. Financial Analysis Update
  - d. Fee schedule
  - e. Mode of Operation
  - f. Transit Center
  
3. RFP Status
  - a. Survey
  - b. Geotech
  - c. Environmental
  - d. Design Services
  - e. Campus Traffic StudyTraffic
  
4. Visitors Lot Update
  - a. Short term plans
  - b. Long term plans - RFP for design issued
  
5. Request from Child Development Center
  
6. Next Meeting
  
7. Lot 1 Site Visit