

Parking Sub-Committee Agenda  
March 11, 2011

1. Proposed Lot 1 Parking Project
  - a. Board of Trustees Meeting Update
  - b. Critical Path Items (Architectural, Site Preparation)
  - c. Desman Feasibility Study
    - i. Budget Review Lot 1 (Hard, Soft, Operating)
    - ii. Schedule Review
    - iii. Financial Analysis
    - iv. Revenue Analysis – clients, fees
  
2. Garage Site Development
  - a. Site Preparation - Review
  - b. Mode of Operation
  - c. Transit Center
  - d. Shuttle System
  - e. Architectural Selection – next meeting
  
3. RFP Status
  - a. Survey
  - b. Geotech
  - c. Environmental
  - d. Design Services
  - e. Campus Traffic Study
  - f. Project Management – site preparation
  
4. Request from Child Development Center – talk with Pam
  
5. Visitors Lot:
  - a. Who will park there? Long-term strategy for reserved and enforcement
  - b. What do we do with the spots in Hobart Hall Parking?
  - c. Will Lot 3 be crowded?
  - d. Parent drop off and pick up during summer camps.
  - e. Do not hold buses in Lot 3 during summer programs (from FAC)
  - f. Request for Landscaping

