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CONTRACT GENERAL CONDITIONS 

 
ARTICLE 1 

 
DEFINITIONS AND INTENT OF THE CONTRACT  

 
1.1  Definitions  
 
1.1.1  Addendum: An Addendum is a document, issued by the University 
prior to the opening of bids which supplements, revises or modifies the documents 
furnished for bidding purposes.  
 
1.1.2  Architect/Engineer:  The Architect or the Engineer (A/E) engaged by the 
University to act as the authorized representative of the Contracting Officer.  
 
1.1.3  Where as shown, as indicated, as detailed, or words of similar import are 
used, it shall be understood that reference is made to the drawings which are part of this 
contract unless stated otherwise.  The word "provided" as used herein shall be understood 
to mean "provided complete in place," that is "furnished and installed." 
 
1.1.4  Change Order Request:  A request for equitable adjustment made by the 
Contractor in response to written direction by the Contracting Officer or Construction 
Manager pursuant to Article 14 entitled "Changes in the Work." 
 
1.1.5  Claims:  Differences between the University and a Contractor concerning 
alleged extra work, errors or omissions in the Specifications or Drawings, unreasonable 
delays, damages to work, informal suspensions or interferences by University Personnel 
and like matters. 
 
1.1.6  University or Owner:  The words, “University” or “Owner” refer to The 
William Paterson University of New Jersey.  
 
1.1.7  Contract Documents: The written Contract, General Conditions, 
Supplemental General Conditions, Instructions to Bidders, Supplemental Instructions for 
Bidding and Completing Proposal Forms, Proposal Form, Summary of Work, Drawings, 
Specifications, Addenda and other documents issued during the Bidding period and 
modifications issued after the execution of the written Contract.  
 
1.1.8  Contract Line-Item Number:   A specifically described unit of work for 
which a price is provided in the Contract. 
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1.1.9  Contract Limit Lines:  Those lines shown on the drawings which establish 
the boundaries of the project and beyond which no construction work or activities shall 
be performed by the Contractor unless otherwise noted on the Drawings or Specifications. 
 
1.1.10 Contractor: The person or persons, partnership, or corporation who has entered 
into a Contract directly with the University and who operates as an independent 
Contractor and not as an agent of the University in the performance of its functions.  
Whether referred to as "Contractor," "Prime Contractor," "Prime," "Separate Contractor" 
or "Single Contractor," it shall be understood to mean Contractor.  It does not include 
Subcontractors, suppliers or materialmen.  
 
1.1.11 Contracting Officer:  The individual authorized, as an Officer of the University, to 
administer the design, engineering and construction of all University buildings and 
facilities. This person is the Procuring Officer representing the University personally or 
through authorized representatives in all relationships with Contractors, 
Architect/Engineers and Consultants. This includes a duly appointed successor or an 
authorized Administrative Contracting Officer (ACO) acting within the limits of their 
authority.   
 
The Contracting Officer is the interpreter of the conditions of the Contract and the judge 
of its performance.  It shall not take arbitrary positions benefiting either the University or 
the Contractor, but shall use its powers under the Contract to enforce its faithful 
performance by both. 
 
1.1.12 Construction Manager: The Construction Manager or “CM” is the person or 
entity who has been engaged by the University to act as the authorized representative of 
the Contracting Officer to provide contract administration of the project.  The term 
Construction Manager means the Construction Manager or the Construction Manager’s 
authorized representative. It may also be an employee of the University assigned to the 
project.   
 
1.1.13 Contractors Progress Schedule: The schedules prepared by each Contractor based 
on the milestone schedule dates in the Contract Documents. The contractor’s progress 
schedule is submitted to the Construction Manager for preparation of the overall project 
CPM schedule. 
 
1.1.14 Wherever in the Specifications or upon the Drawings the words "directed," 
"required," "ordered," "designated," "prescribed," or words of like import are used, it shall 
be understood that the "direction," "requirement," "order," "designation," or 
"prescription," of the Contracting Officer or Construction Manager is intended; and 
similarly the words "approved," "acceptable," "satisfactory" or words of like import shall 
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mean "approved by" or "acceptable to," or "satisfactory to" the Contracting Officer, 
Construction Manager or Architect/Engineer unless otherwise expressly stated.  
 
1.1.15 This item has been eliminated. 
 
1.1.16 General Construction Contractor:  The Contractor for General Construction when 
other contractors are involved in the project.  
  
1.1.17 General Contractor:  The sole Contractor for the entire Work when no other prime 
contractors are involved in the project. 
 
1.1.18 Notice:  A written directive or communication served on the Contractor to act or 
perform work or carry out some other contractual obligation.  It shall be deemed to have 
been duly served if delivered to an individual or member of the firm or entity or to an 
officer of the corporation for whom it was intended. This includes delivery by email, 
courier, registered or letter to the Contractor’s business addresses cited in the contract. 
 
1.1.19 Plans:  Any drawings or reproductions thereof pertaining to the Work 
contemplated by this contract.  
 
1.1.20 Reserved. 
 
1.1.21 Project:  A general term for identification of the total Work and all administrative 
aspects required to fully satisfy the contract requirements. 
 
1.1.22 Project CPM Schedule: The overall project schedule prepared 
by the General Contractor and approved by the Construction Manager based on the 
required milestone schedule dates and Contractor’s progress schedules that identifies the 
Critical Path of the Work to be performed. 
 
1.1.23 Public Contract:  Any contract or agreement entered into by the State of New 
Jersey or any instrumentality of the State, including William Paterson University, to 
purchase goods, services, or both. 
 
1.1.24 Site, Construction Site or Project Site:  The geographical area at which the Work 
under the contract is to be performed. 
 
1.1.25 Specifications:  All written instructions or other documents in or pursuant to this 
Contract pertaining to the method of performing the Work and the results to be obtained.  
System as 
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1.1.26 Subcontractor:  The person or persons, partnership, or corporation who enters into 
a contract with a Contractor for the performance of work under this Contract, or the 
Subcontractors of any tier of such person or persons, partnership or corporation. 
 
1.1.27 Substantial Completion:  Substantial Completion shall be  
determined by the Architect/Engineer, University and Construction Manager upon 
review of field activities.  Substantial Completion shall be evaluated upon completion of 
all items of Work as described, detailed and shown on both Contract Document Drawings 
and Specifications. All work must be completed to the satisfaction of the, 
Architect/Engineer and Construction Manager in addition to the Contractor submitting 
proper documentation indicating all inspections and required testing requirements have 
been satisfied, the site is in an orderly, safe and maintained condition, the building or 
facility is operational or capable of serving its intended use.  Warranty and guarantee 
periods commence on the date established for substantial completion.  
 
1.1.28 Systems Assurance:  The totality of all quality control and assurance requirements 
specified in the Contract Documents. 
 
1.1.29 Unit Schedule Breakdown:  A detailed list of the work activities required for 
project construction, other elements associated with fulfilling the requirements of the 
Contract (bonds, insurance, as-built drawings, operation and maintenance manuals, etc.), 
major items of material or equipment and the prices associated therewith, for use with the 
Contractor’s applications for payment.  
 
1.1.30 The “Work”:  As used herein comprises all construction efforts required by the 
Contract Documents and all supervision, labor, material and equipment necessary to 
complete such construction. 
 
1.2  Intent of the Contract  
 
1.2.1  The Drawings and Specifications are intended to require the Contractor to 
provide everything reasonably necessary to accomplish the proper and complete finishing 
of the Work. All work and materials included in the Specifications and not shown on the 
Drawings, or shown on the Drawings and not in the Specifications, shall be performed or 
furnished by the Contractor as if described in both. Any incidental material, and/or work 
not shown or specified in the Drawings and/or the Specifications which is, nevertheless, 
necessary for the true development thereof and reasonably inferable therefrom, the 
Contractor shall understand the same to be implied and required, and it shall perform all 
such work and furnish all such materials as if particularly delineated or described therein. 
Should there be an obvious error or omission in the Drawings or Specifications, it shall be 
the Contractor's responsibility to complete the work as reasonably required, consistent 
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with the intent of such Drawings and Specifications as may be interpreted by the 
Contracting Officer.  
 
1.2.2  The Contractor shall abide by and comply with the true intent and meaning 
of the Drawings, the Specifications and other Contract Documents taken as a whole, and 
shall not avail himself of any unintentional error or omission, should any exist. Should 
any error, omission or discrepancy appear, or should any doubt exist, or any dispute arise 
as to the true intent and meaning of the Drawings, the Specifications or other Contract 
Documents, or should any portion thereof be obscure, or capable of more than one 
interpretation, the Contractor shall immediately notify the Construction Manager and 
seek correction or interpretation thereof prior to commencement of affected work. The 
Construction Manager shall issue a written interpretation with reasonable promptness.  
However, the Contractor shall make no claim against the University for expenses incurred 
or damages sustained on account of any error, discrepancy, omission or conflict in the 
Contract Documents unless, and only to the extent that, the Contractor has submitted a 
written request for interpretation, clarification, or correction to the Construction Manager, 
and such written request has been received by the Construction Manager, at least five (5) 
working days prior to the date fixed for the opening of bids, provided further that such 
claim shall only be recognized by the University if the matter raised by the written request 
has not been addressed by the University through the issuance of an Addendum 
interpreting, clarifying, and/or correcting such error, discrepancy, omission, or conflict.  
In case of dispute, the matter shall be referred to the Contracting Officer for decision. 
 
1.2.3  Each and every provision required by law to be inserted in the Contract 
Documents shall be deemed to have been inserted therein.  If any such provision has been 
omitted or has not been correctly inserted, then upon application of either party, the 
Contract shall be physically amended to provide for such insertion or correction.  
 
1.2.4  The organization of the Specifications into divisions, sections and articles, 
and the arrangement of Drawings shall not be construed by the Contractor as being 
intended to divide or allocate the Work among Subcontractors in any manner or to 
establish the extent of the Work to be performed by any trade. Any references to trade 
contractors, such as electrical contractor, plumbing contractor, security contractor, site 
contractor and others, is for clarity and general information.   These trades, their scope of 
work, and coordination between trades to execute the contract documents are the 
responsibility of the general contractor and is included within the lump sum bid 
provided unless explicitly otherwise noted in the contract documents.   
  
 
1.2.5  Contract documents are available for free electronic download at 
http://www.wpunj.edu/capital-planning/rfp.html.  At their own expense, the contractor 

http://www.wpunj.edu/capital-planning/rfp.html
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is required to maintain a printed set of DCA approved plans at the site for use by code 
inspection officials.     
 
1.2.6  The Contractor shall do no work without proper Drawings, Specifications 
and instructions unless authorization to proceed from the Contracting Officer is received 
by the Contractor, in writing.  In giving such additional instructions, the Contracting 
Officer may make minor changes in the Work not involving extra cost.  
 
1.2.7 All Drawings referred to, together with such supplementary 
details as may be furnished and approved from time to time as the work progresses, are 
understood as being included as part of the Contract. 
 
1.2.8  The sequence of precedence pertaining to interpretation of Contract 
Documents is as follows below.  Note that not all types of Contract Documents are 
included in all agreements. The contract documents shall be considered supplementary 
with each other. This sequence of precedence is to be employed only when language 
between the documents is conflicts in manner that makes it impossible to perform a 
requirement of the contract documents, in which case the document with the highest 
order of precedence (Executed Contract having the highest precedence) prevails.  In cases 
where there is not a conflict, requirements specified in all contract documents are the 
responsibility of the Contractor. 
 

Executed Contract  
Addenda  
Supplemental Instructions for Bidding and Completing Proposal Forms 
Supplemental General Conditions 
General Conditions 
Summary of Work 
Technical Specifications 
Drawings, in following order of precedence: 

(1) Notes on Drawings 
(2) Large scale details 
(3) Figured dimensions 
(4)  Scaled dimensions  

 Proposal Form 
 Instruction to Bidders 
 
 
1.2.9  On all work involving alterations, remodeling, repairs or installation 
within existing buildings, it shall be the responsibility of the Contractor by personal 
inspection of the existing building, facility, plant or utility system, to satisfy himself as to 
the accuracy of any information given which may affect the quantity, size and/or quality 
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of materials required for a satisfactorily completed contract, whether or not such 
information is indicated on the Drawings or included in the Specifications. The Work shall 
include the cost of all material and labor required to complete the work based on 
reasonably observable conditions.  
 
1.2.10 Dimensions of the Work shall not be determined by scale or rule, and figured 
dimensions shall be followed at all times, unless obvious discrepancies exist. The 
Contractor shall verify all dimensions at the job site, and shall take any and all 
measurements necessary to verify the Drawings and to properly lay out the work.  Any 
discrepancies affecting the layout of the work shall be called to the attention of the 
Architect/Engineer, through the Construction Manager. No work so affected shall proceed 
until such discrepancy is corrected, and written confirmation of the resolution is provided 
by the Architect/Engineer through the Construction Manager. 
 
1.2.11 Where on any drawing a portion of the work is fully drawn and the remainder is 
indicated in outline, the portions fully drawn shall apply to all other like positions of the 
work, unless specifically indicated or specified otherwise. 
 
1.2.12 All indications or notations which apply to one of a number of similar situations, 
materials or processes shall be deemed to apply to all such situations, materials or 
processes wherever they appear in the work, except where a contrary result is clearly 
indicated by the Contract Documents. 
 
1.2.13 Where codes, standards, requirements and publications of public and private 
bodies are referred to in the Specifications, references shall be understood to be to the 
latest revision prior to the date of receiving bids, except where otherwise indicated. 
 
1.2.14 Where no explicit qualities or standards for materials or workmanship are 
established for Work, such Work is to be of good quality for the intended use and 
consistent with the quality of the surrounding work and of the construction of the project 
generally. 
 
1.2.15 All manufactured articles, materials and equipment shall be applied, installed, 
connected, erected, employed, cleaned and conditioned in accordance with the 
manufacturer’s written or printed directions and instructions unless otherwise indicated 
in the Contract Documents. 
 
1.2.16 The Mechanical, Plumbing, Electrical and Fire Protection Drawings are 
diagrammatic only, and are not intended to show the alignment, physical locations or 
configurations of such work.  Such work shall be installed without additional cost to the 
Owner to clear all obstructions, permit proper clearances for the work of other trades, 
satisfy all Code requirements and present an orderly appearance where exposed. 
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END OF ARTICLE ONE
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ARTICLE 2 
 

CONTRACTING OFFICER 
 
2.1   Contracting Officer's Right to Stop the Work  
 
2.1  If the Contractor fails to correct defective work in accordance with the 
Architect/Engineer’s recommendation or persistently fails to carry out the Work in 
accordance with the Contract Documents, the Contracting Officer or the Construction 
Manager may order the Contractor to stop the work, or any portion thereof, until the cause 
for such order has been eliminated.  Stoppage of the Work, however, shall not render the 
University liable for claims of any kinds, including delays sustained by the Contractor as 
the result of the stoppage of the work of another Contractor. 
 
2.2  Contracting Officer's Right to Terminate 
 
2.2.1  The University’s Right to Terminate for Convenience  
The Contracting Officer reserves the right to terminate the Contract for the convenience 
of the University, in which case the Contractor shall be entitled to that portion of the fee 
which the services actually and satisfactorily performed by the Contractor bear to the total 
services contemplated under this Contract, less payments previously made, together with 
appropriate reimbursable costs and a reasonable termination fee to be negotiated between 
the Contractor and the Contracting Officer.  
 
2.2.2  The University’s Right to Terminate for Cause  
If the Contractor is adjudged a bankrupt, or if it makes a general assignment for the benefit 
of its creditors, or if a receiver is appointed on account of his insolvency, or if it refuses or 
fails, except in cases for which extension of time is provided, to supply enough properly 
skilled workmen or proper materials so as to avoid or eliminate delays in the orderly 
progress of the Work in accordance with the approved schedule, or if it fails to make 
prompt payment to Subcontractors or for materials or labor, or disregards laws, 
ordinances, rules, regulations or orders of any public authority having jurisdiction, or if 
Contractor or any of its Subcontractors is guilty of a violation of a provision of the Contract 
Documents, or otherwise defaults or neglects to carry out the Work in accordance with 
the Contract Documents, or if it is in the best interest of the University, then the 
Contracting Officer or Construction Manager may, without prejudice to any right or 
remedy, and after giving the Contractor and his surety three (3) working days written 
notice to forthwith commence and continue correction of such default or neglect with 
diligence and promptness, terminate the employment of the Contractor by the issuance of 
a written notice to that effect to the Contractor and his surety at any time subsequent to 
three (3) working days thereafter, should they, or either of them, fail to comply with the 
demands of the original three (3) day notice, above mentioned. 
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2.2.3  If the University’s termination of the Contract pursuant to 2.2.2 is found by 
a court to be legally improper, the termination of the Contract will be treated as if it had 
been a termination for convenience and such termination will be compensated for in 
accordance with the provisions of 2.2.1 governing terminations for convenience. 
 
2.2.4  Upon such termination for cause, the Contracting Officer reserves the right 
to take possession of the site and of all the materials, equipment, and tools on the site, and 
may finish the work by whatever method it may deem expedient.  In such case, the 
Contractor shall not be entitled to receive any further payment until the work is finished.  
The person or firm designated to carry out such work will be paid as authorized by the 
Contracting Officer, without entailing any personal liability upon the Officers of the 
University issuing certificates or making such payment. 
 
2.2.5  If the unpaid balance of the contract sum exceeds the cost of finishing the 
work, including Liquidated Damages or penalties for delays and all consequential 
damages sustained by the University flowing from such breach of contract, such excess 
shall be paid to the Contractor. If such costs exceed the unpaid balance, the Contractor 
and/or its surety shall pay the difference to the University, and this obligation shall 
survive the termination of the contract. 
 
2.2.6  If, within three (3) working days following receipt of notice of termination 
for cause by the Contractor's Surety, the said surety exercises its right to take over the 
work and expeditiously commences to prosecute the same to completion, the Contracting 
Officer shall permit him to do so under the following terms and conditions: 
 

a. Evidence of the surety's intention to take over and complete the contract 
shall be in writing over the signature of an authorized representative and 
served upon the Contracting Officer within three (3) days after receipt by 
the surety of notice of termination. 

 
b. The execution of a written agreement between the University, by the 

Contracting Officer, and the Surety whereby the latter undertakes and 
assumes the obligation to complete the balance of the work of its defaulting 
Contractor in accordance with the terms and conditions of the University 
contractor agreement, to be performed by a substituted Contractor 
satisfactory to the Contracting Officer, at the surety's sole cost and expense, 
and providing for normal progress payments to the surety or to the 
substituted Contractor of unpaid contract balances, if any, then in hands of 
the University. 
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c. The said agreement shall also expressly provide that the surety shall not be 
relieved thereby from any of its obligations under the Performance and 
Payment Bonds and that it furnish the University with an additional 
Performance and Payment Bond to secure the faithful performance of the 
substituted Contractor. 

 
d. That all current obligations for labor and materials incurred and 

outstanding by the defaulting Contractor on this project shall be paid 
without delay, subject to allowance of a reasonable time within which to 
verify such claims by the surety; 

 
e. That the parties expressly understand and agree that this agreement is 

without prejudice and is subject to such rights and remedies as either party 
(including the Contractor) may elect to assert after final completion and 
acceptance of the Work.   

 
2.3  Review of Contractor Claims and Disputes  
 
2.3.1  Upon presentation by the Contractor of a request in writing, the 
Contracting Officer may review any decision or determination by the University, the 
Construction Manager or the Architect/Engineer as to any claim, dispute or any other 
matter or question relating to the execution or progress of the work or the interpretation 
of the Contract Documents.  Consistent with the intent of this Contract, the Contracting 
Officer may schedule a conference for the purpose of settling or resolving such claims, 
disputes or other matters. Where such a conference is conducted, the Contractor shall be 
afforded the opportunity to be heard on the matter in question. Following review of the 
Contractor's request, the University and the Contractor may settle or resolve the disputed 
matter, provided however that any such settlement or resolution shall be subject to all 
requirements imposed by law, including where applicable, the New Jersey Contractual 
Liability Act, N.J.S.A. 59:13-1 et seq. 
 
In the event that no settlement or resolution is achieved, the Contracting Officer shall issue 
a written decision disposing of the dispute. 
 
2.4  University Representation 
 
2.4.1  The University will be represented on the site by a Construction Manager 
and its staff or other designated representatives.  The Construction Manager or other 
designated representative(s) will conduct on-site inspections, maintain logs of 
construction progress and problems encountered, establish a procedure for the review, 
processing and payment of, and approve Contractor’s requisitions for payments subject 
to final approval by the Contracting Officer, attend job meetings, carry out liaison with 
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the Architect/Engineer and Contractor, prepare and submit reports on special problems 
associated with the job, review request for changes, submit recommendations, negotiate 
change orders, and generally remain fully cognizant and be kept informed by the 
Contractor of every aspect of ongoing construction. The University’s representatives, 
including the Construction Manager and its staff, shall have only those duties which are 
required of the University. Responsibility for completion of the project, pursuant to the 
Contract Documents remains with the Contractor. No right of the University exercised 
hereunder shall be considered a waiver of the Contractor’s obligation or any obligations 
created by this agreement, which may be modified or excused only in accordance with 
the terms of the contract. 
 
 
 

END OF ARTICLE TWO 
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ARTICLE 3 
 

ARCHITECT/ENGINEER  
 
3.1  The Architect/Engineer  
 
3.1.1  Whether or not the University provides full administration of a project 
utilizing a Construction Manager, the Architect/Engineer's role is that of design consultant 
to the University, and as indicated hereinafter.  
 
3.2  Administration of the Contract  
 
3.2.1  The Architect/Engineer will provide a certain portion of the administration 
of the Contract, as hereinafter described. 
 
3.2.2  The Architect/Engineer will monitor the execution and progress of the 
work and will immediately notify the Construction Manager, or the Contracting Officer 
if there is no CM, of any related problems. The Architect/Engineer will at all times be 
provided access to the work. All Contractors shall provide facilities for such access so as 
to enable the Architect/Engineer to perform its functions under the Contract Documents. 
 
3.2.3  The Architect/Engineer will not be responsible for, nor will they have 
control or charge of, construction means, methods, techniques, sequences of procedures, 
or safety precautions and programs in connection with the work. The Architect/Engineer 
will not be responsible for, nor have control or charge over, the acts or omissions of the 
Contractor, Subcontractors, or any of their agents or employees, or any other person 
performing any of the work, but will have the obligation to immediately inform the 
Construction Manager of any inadequate performance on the project.  
 
3.2.4  The Architect/Engineer will recommend the rejection of work which it 
believes does not conform to the Contract Documents.  Whenever, in its opinion, it 
considers it necessary or advisable, it may request the Construction Manager, or the 
Contracting Officer if there is no CM, to provide special inspection or testing of the Work, 
whether or not such Work has been fabricated, installed or completed. 
 
3.2.5  The Architect/Engineer will review, approve or take other appropriate 
action relating to the Contractor's submittals, such as shop drawings, product data and 
samples, to ascertain whether Contractor's submittals conform to the design requirements 
and the Drawings and Specifications of the Work. Such actions will be taken with 
reasonable promptness. Approval of a specific item shall not indicate approval of an 
assembly of which the item is a component. 
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The architect’s or engineer’s approval of a contractor submittal does not relieve the 
contractor of full compliance of the contract documents unless specifically noted by the 
architect, construction manager, or designated University representative. 
 
Additionally, the use of unspecified materials in the course of construction shall be 
submitted to the architect for review and approval.  
 
3.2.6  The Architect/Engineer will periodically review the Contractor's as-built 
drawings to determine that they are up to date. 
 
3.3  Inspections-Substantial and Final Completion 
 
3.3.1  Upon notification by the Contractor to the Construction Manager or to the 
University, the Architect/Engineer will conduct inspections, accompanied by the 
Construction Manager, or the Contracting Officer if there is no CM, Contractor and the 
University’s authorized representatives, to determine the dates of Substantial and Final 
Completion.  The Construction Manager will receive and forward to the Contracting 
Officer for its review, written warranties and related documents required by the Contract 
Documents and assembled by the Contractor, and the Architect/Engineer will approve 
the issuance of Certificates of Substantial and Final Completion.  The Architect/Engineer 
will make up to two (2) site visits at the Contractor’s request to inspect the work for 
substantial and final completion.  Additional visits will be at the expense of the 
Contractor.  
 
3.4  Ownership and Use of Documents  
 
3.4.1  All Drawings, Specifications and copies thereof furnished by the 
Architect/Engineer are and shall remain the property of the University.  They are reserved 
to this project only and shall not be used on any other project.  Submission or distribution 
of documents to meet official regulatory requirements, or for any other purposes in 
connection with the project shall not be construed as derogation of the 
Architect/Engineer's copyright or other reserved rights.  Drawings and CADD files, where 
available, will be made available to the contractor at no cost. 

 
 

END OF ARTICLE THREE
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ARTICLE 4 
 

CONSTRUCTION MANAGER 
 
The Construction Manager or “CM” has been engaged by the Contracting Officer to 
provide administration of the project. It will serve as the University’s representative and 
will act on behalf of the Contracting Officer in connection with matters as generally 
described herein.  The Construction Manager is the primary liaison and point of contact 
with the contractor.  The Construction Manager will coordinate the requirements of the 
University and Architect with the general contractor.  In cases where a Construction 
Manager has not been retained, the role of construction management will be performed 
by a designated University representative.   
 
4.1  Responsibility - Staffing 
 
4.1.1  The Construction Manager has the responsibility for being the overseer of 
all the Contractors and of the construction in accordance with the Contract Documents.  
In pursuance of these duties, the Construction Manager will have the right to recommend 
the denial or reduction of payment of the Contractor’s monthly requisitions, should the 
Construction Manager have cause to be dissatisfied with the performance of the 
Contractor. The Contracting Officer has the authority to modify or reject the Construction 
Manager’s recommendation. 
 
4.2  Administration of the Contract 
 
4.2.1  In addition to the duties specified elsewhere in the Contract Documents, 
the Construction Manager will provide administration of the Contract as hereinafter 
described. 
 
4.2.2  The Construction Manager will be the University’s representative during 
construction and until final payment to the Contractor is due.  The Construction Manager 
will advise and consult with the University.  All Contractor communications, both verbal 
and written, shall be made through the Construction Manager.   
 
4.2.3  The Construction Manager will not be responsible for or have control or 
charge of construction means, methods, techniques, sequences or procedures, or safety 
precautions and programs in connection with the work, and will not be responsible for 
the Contractor’s failure to carry out the Work in accordance with the Contract Documents. 
The Construction Manager shall not be responsible for or have control or charge over the 
acts or omissions of the Contractor, Subcontractors, or any of their agents or employees, 
or any other persons performing any of the work. 
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4.2.4  The Construction Manager shall at all times have access to the work 
wherever it is in preparation and progress. The Contractor shall provide facilities for such 
access so that the University, Architect/Engineer and Construction Manager may perform 
their functions under the requirements of the Contract Documents. 
 
4.2.5  The Construction Manager shall review all applications for payment by the 
Contractors including final payment. The Construction Manager will then make 
recommendations to the University for payment. 
 
4.2.6 The Construction Manager concurrently with the 
Architect/Engineer will receive from the Contractor and review all submittals (shop 
drawings, product data and samples).  All submittals, material samples excepted, shall  be 
submitted electronically within a system defined by the University, unless the system 
used by the contractor is approved by the University and does not provide for any 
additional cost.   
 
4.2.7  The Contractor shall permit the Construction Manager to inspect off-site 
materials being requisitioned by the Contractor and make all proper provisions, at the 
Contractor’s expense, for the Construction Manager’s inspections.  
 
4.2.8  The Contractor shall maintain at the project site one record copy of all 
Contracts, Drawings, Specifications, Addenda, Change Orders approved shop drawings, 
product data, samples, and other documents pertaining to the project, in good order. 
These will be available to the Architect/Engineer, subcontractors and the Construction 
Manager, and shall be delivered to the Architect/Engineer upon completion of the project. 
 
At the end of the project or each phase, the Architect/Engineer will provide the latest 
Contract drawings in PDF format to the Construction Manager.  These will be forwarded 
to the Contractor to markup and note the as-built conditions then submitted back to the 
Construction Manager who will forward to the Architect/Engineer for incorporation into 
the final as-built set. 
 
4.2.9  The Construction Manager will assist the Architect/Engineer with 
conducting inspections to determine the dates of Substantial Completion and Final 
Completion, and will receive and forward to the University for review, written warranties 
and related documents required by the Contract and assembled by the Contractor. 
 
4.3  Construction Job Meetings 
 
4.3.1  Biweekly Progress Meetings, as determined by the Construction Manager, 
will be held on site. The meetings will be conducted, and tape recorded, by the 
Construction Manager and attended by the Architect/Engineer, and each Contractor’s 
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project manager and superintendent (and Subcontractors’ project 
managers/superintendents when requested). Contractor attendance is mandatory by an 
authorized agent capable of making decision on behalf of the company.   
 

END OF ARTICLE FOUR 
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ARTICLE 5 
 

CONTRACTOR  
 
5.1  Review of the Contract  
 
5.1.1  The Contractor has the duty and warrants and represents that they have 
thoroughly examined and is familiar with all the Contract Documents, including but not 
limited to, the complete set of Drawings and Specifications of the entire project; that they 
have noted cases where it is specified that certain work or materials, or both, are to be 
omitted by one Contractor and to be furnished or installed by another; that it has carefully 
examined the site and the contract documents; that from their own investigations they has 
satisfied himself as to the nature and location of the Work, the current local equipment, 
labor and material conditions, and all matters which may in any way affect the Work or 
its performance. The Contractor is responsible to check and verify reasonably observable 
conditions inside and outside the Contract Limit Lines to determine whether any conflict 
exists with the work it is required to perform under the Contract.  
 
It is understood and agreed that the Contractor has considered in their bid all of the 
permanent and temporary utility facilities in their present and/or relocated positions as 
shown on the plans and as revealed by their site investigation, is cognizant of the limited 
ability of the University to control the actions of the utilities and in its bid has made 
allowance for the fact that additional compensation will not be allowed for any delays, 
inconvenience or damage sustained by it due to any interference from the said utility 
facilities or the operation of moving them.  This includes a check on elevations, utility 
connections and other site data.  As a result of such examination and investigation, the 
Contractor warrants and represents that it fully understands the intent and purposes of 
the Contract Documents and its  obligations thereunder and that it accepts responsibility 
for and is prepared to execute and fulfill completely, by its construction work, the intent 
of the Contract, without exception and without reservation, at the price specified in the 
Contract. 
 
5.1.2  The Contractor shall carefully study and compare the Contract Documents 
during the progress of the Work and shall immediately report any error, inconsistency or 
omission to the Contracting Officer, through the Construction Manager, upon discovery 
and shall do no work thereafter which may be affected by such error until the Contracting 
Officer or Construction Manager has had the opportunity to respond and clarify the work 
to be performed in view of this information. Wherever any error, inconsistency or 
omission appears, it shall be disposed of pursuant to appropriate procedures set forth 
elsewhere herein. 
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5.1.3  Unless otherwise ordered in writing by the Contracting Officer or 
Construction Manager, the Contractor shall perform no portion of the Work without 
approved Change Orders, approved shop drawings or samples for such portions of the 
work, or other approvals as may be applicable and required by the Contract Documents.  
 
5.1.4  The Contractor shall provide and pay for all labor, equipment, material, 
tools, construction equipment and machinery, water, heat, utilities, transportation and 
other facilities and services necessary for the proper execution and completion of the 
Work whether or not incorporated or to be incorporated in the Work. 
 
5.1.5  The Contractor shall at all times enforce strict discipline and good order 
among its employees and shall not employ on the work any unfit person or anyone not 
skilled in the task assigned to him. 
 
5.1.6  The Contractor shall be obligated to pay the prevailing wage rates 
established by the State of New Jersey and shall abide by the requirements of the State's 
Affirmative Action program.  It also shall be responsible to ensure that all principles of 
safety are carried out as further described in Article 12 herein. The Contractor shall 
prepare certified payrolls and shall submit such records to the University as required by 
New Jersey statute and applicable regulations. The Contractor shall abide by the 
requirements of the State Department of Labor for a Certificate of Registration. 
 
5.2  New Jersey Prevailing Wage Act  
 
5.2.1  The Contractor and all Subcontractors shall comply with the New Jersey 
Prevailing Wage Act N.J.S.A. 34:11-56.25 et seq. 
,and all amendments thereto as this Act is hereby made a part of every Contract entered 
into on behalf of the University except those contracts which are not within the 
contemplation of the Act.  Provisions of the Act include:  
 

All workmen employed in the performances of every contract in which the 
contract sum is in excess of $2,000 and work to which the University is a party, 
shall be paid not less than the Prevailing Wage Rate as designated by the 
Commissioner of Labor and Industry or its duly authorized representative. 
 

(1) Each Contractor and Subcontractor performing public work for the 
University shall post the prevailing wage rates for each craft and 
classification involved as determined by the Commissioner, including 
the effective date of any changes thereof, in prominent and easily 
accessible places at the site of the work or at such place or places as are 
used by them to pay workmen their wages.  
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 The Contractor's signature on the proposal is its guarantee that neither it 
nor any Subcontractor is currently listed nor on record by the 
Commissioner as one who has failed to pay the prevailing wages 
according to the Prevailing Wage Act.  

 
b. In the event it is found that any workman, employed by any Contractor or any 

Subcontractor covered by any contract in excess of $2,000 for any public work 
to which the University is a party, has been paid a rate of wages less than the 
prevailing wage required to be paid by such contract, the Contracting Officer 
of the University may terminate the Contractor's or Subcontractor's right to 
proceed with the Work, or such part of the Work as to which there has been a 
failure to pay required wages and may otherwise prosecute the work to 
completion. 

 
c. Nothing contained in the Prevailing Wage Act shall prohibit the payment of 

more than the prevailing wage rate to any workman employed on a public 
work. 

  
d. The Contractor shall submit a certified payroll record to the University each 

payroll period, within ten (10) days of the payment of wages. 
 
5.3  Supervision and Construction Procedures  
 
5.3.1  The Contractor shall supervise and direct the Work using its best skill and 
attention. It shall be solely responsible for all construction means, methods, techniques, 
sequences and procedures and for coordinating all portions of the work under the 
Contract.  
 
5.3.2  The Contractor shall employ, at a minimum a competent, full time, on site 
Superintendent and a Foreman, who shall be in attendance on the Project site during the 
progress of the Work, as well as a competent Project Manager who need not be on site full 
time but will be informed of progress of the Work, and who together with the 
Superintendent will represent the Contractor at all Progress, Scheduling and 
Coordination Meetings. The Project Manager, Superintendent and Foreman shall be 
approved by the University and Construction Manager prior to the start of construction. 
Resumes of the prospective candidates shall be presented at the Contract Award Meeting. 
The Project Manager and Superintendent shall represent the Contractor and all 
communications given to them shall be as binding as if given to the Contractor. Important 
communications shall be confirmed in writing. The University reserves the right to 
require a change in a Project Manager, Superintendent, Foreman or Assistant(s) if their 
performance, as judged by the Contracting Officer or Construction Manager, is deemed 
to be inadequate. The Contractor shall not make any change to the project team without 
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written approval from the Construction Manager. Upon application, in writing to the 
Construction Manager, the requirement for full time Superintendent may be waived or 
modified by the Construction Manager should it determine that such staffing is not 
required. 
 
5.3.3  Each Contractor shall employ qualified competent craftsmen in their 
respective lines of work.  
 
5.3.4  The various Subcontractors shall likewise have competent 
Superintendents and/or Foremen in charge of their respective portions of the work. They 
shall not employ a person unfit or unskilled in the work assigned to them. If it should 
become apparent that a Subcontractor does not have its portion of the work under the 
control of a competent Superintendent or Foreman, the Contractor shall have the 
obligation to take appropriate steps to immediately provide proper supervision.  
 
5.3.5  If, due to a trade agreement, standby personnel are required  
to supervise equipment installation or for any other purpose, during normal working 
hours of other trades, the Contractor required to provide such standby services shall 
evaluate and include the costs thereof in its bid and shall provide said services without 
additional charge.  
 
5.3.6  The Project Manager or Superintendent for the Contractor, or other person 
approved shall be onsite during all off-hour work unless approved otherwise.  
 
5.4  Responsibility for the Work  
 
5.4.1  The Contractor shall be responsible to the University, its Consultants and 
to separate Contractors having a Contract with the University, for the acts and/or 
omissions of its employees, Subcontractors and their agents and employees who injure, 
damage or delay such other contractors in the performance of their work.  This 
responsibility is not limited by the applicable provisions stated elsewhere herein, but is in 
conjunction with, and related thereto. 
 
5.4.2  The Contractor shall be responsible for all damage or destruction caused 
directly or indirectly by its operations, to all parts of the Work, both temporary and 
permanent, and to all adjoining and remote property. 
 
5.4.3  The Contractor shall, at its own expense, protect all finished work liable to 
damage and keep the same protected until the project is completed and accepted. In the 
case of Substantial Completion accompanied by Beneficial Occupancy by the University 
the Contractor's obligation to protect its finished work shall cease simultaneously with 
the occupancy of the portion or portions of the structure.  
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5.4.4  In order to protect the lives and health of his employees, the Contractor 
shall comply with all applicable statutes and pertinent provisions of the "Manual of 
Accident Prevention in Construction" issued by the Associated General Contractors of 
America, Inc., and shall maintain an accurate record of all cases of death, occupational 
disease, and injury requiring medical attention or causing loss of time from work, arising 
out of and in the course of employment on work under the contract.  Each Contractor 
alone shall be responsible for the safety, efficiency, and adequacy of its plant, appliances 
and methods, and for any damage or injury which may result from his failure or his 
improper construction, maintenance or operation. 
 
5.5  Permits, Laws and Regulations  
 
5.5.1  The University will pay for all New Jersey Department of Community 
Affairs (DCA) building permits and fees, Passaic County Soil Conservation District 
permits and fees, licenses and governmental inspections necessary for the proper 
execution and completion of the work.   While the University pays the permit fees, the 
Contractor is responsible for filing and securing all permits required for the completion 
of the work.   
 
The University will provide and pay for construction inspections required by code or the 
University with an independent testing agency possessing the necessary qualifications.  
The Contractor shall coordinate all required inspections with the Construction Manager 
and is responsible for the costs of inspections not required by the plans and specifications 
or applicable codes.   
 
The contractor is responsible for paying any fines that are the result of their actions.   
 
5.5.2  All work shall be done in accordance with the current New Jersey Uniform 
Construction Code. No work requiring inspections and approval of Construction Code 
Officials shall be covered or enclosed prior to inspection and approval by the appropriate 
code enforcement officials.   The architect and university are not responsible for 
identifying or addressing code requirements for construction means and methods or for 
temporary structures, provisions, utilities, etc.   
 
5.5.3  The Work under this Contract is exempt from local ordinances, codes and 
regulations as related to the building and the site on which it is located, except where 
construction could adversely affect adjacent property, utilities, public sidewalks and/or 
streets.  The Contractor shall coordinate its activities with municipal and/or highway 
authorities having appropriate jurisdiction. 
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5.5.4  Soil conservation measures are to be in accordance with Passaic County 
Soil Conservation District requirements. 
 
5.5.5  All sewage disposal work shall conform to the regulations of the State 
Department of Environmental Protection and the Wayne Township Sewerage Authority. 
 
5.5.6  It is each Contractor's responsibility to request and coordinate code 
required field inspections with the appropriate agency for the work they are providing.  
All inspection reports from authorities having jurisdiction must be provided to the   
Construction Manager in a timely manner. The University and Construction Manager are 
not responsible for delays in obtaining public agency permits and inspections.   
 
5.5.7  The New Jersey Department of Community Affairs (DCA) is the inspection 
agency responsible for code enforcement. 
 
5.5.8  Consistent with subparagraph 5.4.4, the Contractor shall be responsible for 
and save harmless the University and its Consultants from all fines, penalties or loss 
incurred for, or by reason of, the violation of any municipal ordinance or regulation or 
law of the State while the said work is in process of construction. 
 
5.5.9  As a result of a finding, by an appropriate Finder of Fact, that a Contractor 
caused a substantial violation of a State, local or federal statute or regulation, the 
University may declare the Contractor to be in violation or default of its Contract.  
 
5.5.10 The Contractor shall comply with the Federal Occupational Safety and Health Act 
of 1970 and all of the rules and regulations promulgated thereunder and NJ Worker and 
Community Right to Know Act (PL1983 c. 315 N.J.S.A. 34:5A-1, et seq). 
 
5.5.11 Prior to the start of any crane equipment operations, the Contractor shall make all 
necessary applications and obtain and pay for all required permits from the Federal 
Aviation Administration (F.A.A.).  The sequence of operations, timing and methods of 
conducting the work shall be approved by the F.A.A. to the extent that it relates to their 
jurisdiction.  
 
5.5.12 The Contractor shall comply with all applicable federal, state and local laws and 
regulations, and all conditions of permits controlling pollution of the environment.  
Necessary precautions shall be taken to prevent pollution of streams, lakes, ponds, 
wetlands, ground water and reservoirs with fuels, oils, bitumen’s, chemicals or harmful 
materials and to prevent pollution of the atmosphere from particulate and gaseous matter.  
All sewage disposal work shall conform to the regulations of the State Department of 
Environmental Protection. 
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5.5.13  The contractor shall comply with the University’s regulation regarding a Safe 
Work Permit when performing work in a confine space, hot work, line breaking and 
lockout/tagout work.  The permit, Appendix A, is to be completed by the contractor and 
approved by the University’s Capital Planning, Design and Construction department 
prior to the start of work. 
 
5.5.14  The contractor shall protect and preserve the operation of existing utilities 
identified in the contract drawings and encountered during the course of work.  Prior to 
excavating or drilling, the contractor is required to request mark out services from public 
utilities.  Additionally, 48-hour notice must be provided to the University to mark out 
University-owned utilities that may be encountered during excavation.  The University 
will only mark out proprietary utilities for the excavation work scheduled by the 
contractor within the next month. 
 
5.6  Storage, Cleaning and Final Clean Up  
 
5.6.1  The Contractor shall confine its apparatus, the storage of its equipment, 
tools and materials, and his operations and workmen to areas permitted by law, 
ordinances, permits, Contract Limit Lines as established in the Contract Documents, the 
rules and regulations of the University, or as ordered by the Construction Manager, and 
shall not unreasonably encumber the site or the premises with his materials, tools and 
equipment. 
 
5.6.2  The Contractor shall at all times during the progress of the Work keep the 
premises and the job site free from the accumulation of all refuse, rubbish, scrap materials 
and debris to the end that at all times the premises and site shall present a neat, orderly 
and workmanlike appearance.  This shall be accomplished daily by the removal of such 
material, debris, etc. from the site and the University's premises. All loading, cartage, 
hauling, dumping and dumpsters shall be at the General Construction Contractor’s 
expense. Rubbish and debris shall not be thrown from building openings above the 
ground floor, but shall be contained within chutes. 
   
5.6.3  At the completion of the Work, the Contractor shall remove all of its tools, 
construction equipment, machinery, temporary staging, falsework, formwork, shoring, 
bracing, protective enclosures, scaffolding, stairs, chutes, ramps, runways, hoisting 
equipment, elevators, derricks, cranes, etc. from the project site. 
 
5.6.4  Should the Contractor not promptly and properly discharge its obligation 
relating to cleaning and/or final cleanup, the University shall have the right to employ 
others and to charge the cost thereof to such Contractor, after first having given it a three 
(3) working day written notice of such intent.  
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5.6.5  Should the Construction Manager determine that the Contractor’s lack of 
cleanup creates a safety violation or dangerous condition, the Construction Manager will 
authorize cleanup on an emergency basis to be accomplished immediately and the 
Contractor shall be responsible for all associated costs. 
 
5.6.6  The Contractor’s responsibilities in final clean up include: 
 

a. Removal of all debris and rubbish.   
  
b. Removal of marks, stains, fingerprints, other soil, dust or dirt from painted, 

decorated or stained woodwork, plaster or plasterboard, metal, acoustic tile 
and equipment surfaces.  

 
c. Removal of spots, paint and soil from resilient, glazed and unglazed masonry 

and ceramic flooring and wall work. 
 

d. Removal of temporary floor protections.  Clean, wash, shampoo or otherwise 
treat and/or polish all finished floors as directed. 

 
f. Complete “Sanitary” cleaning of all interior surfaces, including but not limited 

to, doors, frames and hardware, window frames, glazing and hardware, 
bathrooms and fixtures, furniture, floor and wall surfaces ready for occupancy.  

 
g. Cleaning of all exterior surfaces including, but not limited to, door and 

window frames, glass and glazing. 
 
h. Restoration of all landscaping, roadway and walkways to pre-existing 

condition.  Damage to trees and plantings shall be repaired in the next planting 
season, and such shall be guaranteed for one year from date of repair and/or 
replanting. 

 
i. Removal of all pollutants of any kind or nature deposited or remaining on the 

site or upon the University’s property as a result of the work on this project. 
 

j. Construction filters at all air handling units will be replaced in accordance with 
the manufacturers’ recommendations to maintain the equipment in good 
working order while it is being used during construction.  These filters will be 
changed during balancing and again at substantial completion.  

 
5.6.7  All construction equipment, materials or supplies of any kind, character or 
description of value belonging to the Contractor which remain on the job site for more 
than thirty (30) days from the date of the Certificate of Final Completion issued by the 
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University to the Contractor, shall become the absolute property of the University.  It will 
be disposed of in any manner the University deems reasonable and proper. Disposal costs 
will be the responsibility of the Contractor. 
 
5.6.8  Hazardous materials shall be disposed of in a manner consistent with State 
and Federal law governing each specific material, and shall not be placed in dumpsters. 
 
5.7  Tie-Ins and Interruptions to Existing Buildings  
 
5.7.1  All tie-ins of mechanical and electrical services to existing buildings shall 
be scheduled and coordinated in advance with the Construction Manager and done at a 
time convenient to the University so as not to unreasonably interfere with its operations.  
All tie-ins shall be performed during off hours unless otherwise approved by the 
University. 
 
5.8  Working Hours and Non-Workdays  
 
5.8.1  Regular working hours shall be 8:00 AM to 4:30 PM, Monday through 
Friday.  Changes thereto may be granted with written approval of the University. Any 
work required to be performed after regular working hours or on Saturdays, Sundays, or 
legal holidays as may be reasonably required consistent with contractual obligations, shall 
be performed without additional expense to the University. The Contractor shall obtain 
approval of the Construction Manager for performance of work after regular working 
hours or on non-regular work days at least 24 hours prior to the commencement of 
overtime, unless such overtime work is caused by an emergency.  
 
5.8.2  There may be certain academic or student activities that require the 
temporary suspension of construction activity that disrupts the campus environment by 
noise or other activity.  These times will identified by the University at least two weeks in 
advance and will not exceed 1 hour for every month of construction.  The contractor is not 
entitled to additional compensation for these interruptions.   
 
5.9  Contract Drawings and Specifications  
 
5.9.1  The Architect/Engineer will furnish, as approved by the Contracting 
Officer, additional instructions for the proper execution of the Work. All Drawings and 
instructions issued by the Architect/Engineer shall be consistent with the Contract 
Documents and reasonably inferable therefrom.  The Work shall be executed in 
conformity therewith.  The Contractor shall do no work without proper Drawings and 
instructions.  In issuing such additional instructions, the Contracting Officer will have the 
authority to make minor changes in the work, not involving extra cost.  Drawings and 
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instructions with such supplementary details as may be furnished or approved, are 
understood to be included and a part of the Contract.  
 
5.9.2  Where certain aspects or components of the work are shown in complete 
detail, but not repeated in similar detail in other areas of the Drawings, or there is an 
indication of continuation, the remainder being only shown in outline, the Work shown 
in detail shall be understood to be required in other like portions of the project. 
 
5.9.3  The Contractor shall not, at any time after the execution of its contract, 
make any claims whatsoever based upon insufficient data or incorrectly assumed 
conditions, nor shall it claim any misunderstandings with regard to the nature, conditions 
or character of the Work to be done under the contract and it shall assume all risks 
resulting from any changes in conditions not caused by or under the control of the 
University, or its representative(s), which may occur during the progress of the Work. 
 
5.9.4  The Contractor shall prepare a schedule of the proposed progress of the 
work, in accordance with Article 9. 
 
5.10  Shop Drawings, Product Data and Samples 
 
5.10                 Submittals, Shop Drawings, Product Data and Samples 
 
5.10.1  Within two (2) weeks after the Contract Award Meeting, the Contractor shall 
submit to the Construction Manager a  submission schedule which shall outline each 
required submittal by Specification Section, and its submission date so as to comply with 
the overall project schedule and so as to cause no delay in its own work or that of any 
other Contractor. The contractor shall submit all submittals for the project within 120 days 
of notice to proceed.  Payment requisitions will not be processed by the University until 
the shop drawing submission schedule has been submitted and approved by the 
Construction Manager.  The submission schedule must allow adequate time for review by 
the architect and engineers.  The Construction Manager, architect and engineer may also 
prescribe appropriate sequencing and combing of submittals in a logical and efficient 
manner.  
 
5.10.2 If the Contractor desires to make any deviations or changes from the requirements 
of the Contract Documents, it shall obtain the consent of the Construction Manager to 
such changes, in writing, before submitting shop drawings showing such proposed 
changes. All shop drawings submitted by the Contractor shall have been checked and 
approved by them before submission. The Drawings and Specification references shall be 
noted on all submissions. Failure to comply with these instructions will be sufficient 
reason to return such shop drawings to the Contractor without any action being taken. 
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5.10.3 The Contractor shall not use the contract drawings for preparation or submittal of 
shop drawings.  All shop drawings sizes shall be in multiples of 9" x 12" (e.g. 18" x 24"; 24 
x 27"; 24" x 36"' etc). as approved by the Architect/Engineer.  
 
5.10.4 In instances where sepias, shop drawings and/or erection  
drawings, of a scale larger than the contract drawings, are prepared by the Contractor, 
such drawings and sepias will be accepted. 
 
5.10.5 Shop drawings, product data, samples, requests shall be submitted for review and 
action by the Architect/Engineer.  These submittals will be reviewed and returned with 
one of the following Architect/Engineer action markings: 

• Approved, no exceptions taken. 
• Approved As Noted. 
• Approved As Noted, resubmission required. 
• Rejected. 

The technical specifications for construction provided by the Architect or Engineer may 
provide for additional action markings. 
 
5.10.6 The Contractor’s submittals, material samples excepted, to the University shall be 
in electronic format in the system prescribed by the University.   

  
5.10.7 The Architect/Engineer will review all submittals with reasonable promptness 
(generally two (2) weeks). The Contractor shall make all corrections required by the 
Architect/Engineer and resubmit, in a timely manner, for final approval where so 
instructed by the Architect/Engineer’s notations.  The Architect/Engineer will only review 
two (2) submissions of any given submittal.  Additional reviews will be at the expense of 
the Contractor.  All submittals requiring resubmission will be provided within two (2) 
weeks or in accordance with previously accepted submission schedule.  
 
5.10.8  The Architect/Engineer reviews shop drawings and submittals for design intent 
and general compliance with the information given in the contract documents. 
Deviations from contract documents shall be clearly identified by the Contractor.  The 
architect’s approval of items not conforming to contract documents, unless specifically 
identified by the Contractor in the submission, does not relieve the contractor of full 
compliance of the contract documents.  Contractor is responsible for dimensions, 
quantities, fabrication, processes, coordination and techniques of construction, 
coordination of its work with that of all other trades and satisfactory performance of its 
work. 
 
5.11  Substitutions  
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5.11.1 The Contract Documents are intended to produce a building of consistent 
character and design. All components of the building including visible items of 
mechanical and electrical equipment have been selected to form a coordinated design in 
relation to the overall appearance of the building. The Architect/Engineer will judge the 
design and appearance of the proposed substitutes on the basis of their suitability in 
relation to the overall design of the project, as well as for their intrinsic merits. The 
Architect/Engineer will not approve as equal to materials specified proposed substitutes 
which, in the Architect/Engineer’s sole opinion, would be out of character, obtrusive or 
otherwise inconsistent with the character or quality of design of the Project. In order to 
permit coordinated design of color and finishes the Contractor shall, if required by the 
Architect/Engineer, furnish the substituted material in any color, finish, texture or pattern 
which would have been available from the manufacturer originally specified, at no 
additional cost to the Owner. 
 
5.11.2 In the event the Contractor should propose a substitution for the specified 
equipment or materials, it shall be its responsibility to submit proof of equality, and to 
provide and pay for any tests which may be required by the Construction Manager in 
order to evaluate such proposed substitution, as well as the cost of the substitution 
evaluation and any redesign required of the Architect/Engineer caused by such 
substitution. Substitutions will be considered only within 30 calendar days after contract 
award. Subsequent requests will be considered only when, through no fault of the 
Contractor, the specified products are not available. 
 
5.11.3 Where manufacturers or a specific manufacturer’s products are specified in the 
technical specifications, other manufacturers or similar products by other manufacturers, 
capable of equivalent appearance, performance and quality as defined by the contract 
documents and design intent will be accepted, unless in the documented opinion of the 
Architect/Engineer or University the substituted products are not deemed “equivalent”. 
 
5.12  Subcontractor Approvals  
 
5.12.1 The Contractor shall submit a list of Subcontractors and material suppliers for 
approval by the Construction Manager and Architect/Engineer. Approval by the 
Construction Manager and Architect/Engineer of a Subcontractor or material supplier 
shall not relieve the Contractor of the responsibility of complying with all provisions of 
the Contract Documents. The approval of a Subcontractor does not imply approval of any 
material, equipment or supplies. 
 
5.12.2 The Contractor shall coordinate and supervise the work performed by its 
Subcontractors so that the work is carried out without conflict between trades and so that 
no delay to the general progress of the Work occurs.  The Contractor and all 
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Subcontractors shall at all times offer each trade, any separate Contractor, or the Owner, 
every reasonable opportunity for the installation of Work and the storage of materials. 
 
5.13  Miscellaneous Drawings, Charts and Manuals  
 
5.13.1 Rough-in Drawings: Plumbing, HVAC, Electrical, Fire Protection and Automatic 
Temperature Controls (ATC), and other equipment items requiring utility service 
connections, shall have their respective shop drawings accompanied by manufacturer's 
certified rough-in drawings, indicating accurate locations and sizes of all service utility 
connections. 
 
5.13.2 Sleeve and Opening Drawings: Prior to installing service utilities or other piping, 
etc. through structural elements of the building, the Contractor shall prepare and submit 
to the Construction Manager, for approval by the Architect/Engineer, accurate 
dimensioned drawings indicating the positions and sizes of all sleeves and openings 
required to accommodate its work and installation of its piping, equipment, etc. and all 
with reference to the established dimensional grid of the building. Such drawings must 
be submitted in sufficient time to allow proper coordination with reinforcing steel shop 
drawings and proper placing in the field. 
 
5.13.3 Upon substantial completion the Contractor shall provide valve charts for 
plumbing, HVAC, and fire protection systems.  Contractor shall also provide, Electrical 
and HVAC control panelboard directories and Diagrams:  The complete set of typewritten 
valve charts, panelboard directories, diagrams and lists shall be protected and fastened to 
the inside of the panel or under framed glass, installed in appropriate designated 
equipment rooms, as directed.  The Contractors shall also furnish one line diagrams 
identifying changes as specified or required, as well as such color coding of piping and 
wiring as per as-built conditions. 
 
5.13.4 Access Doors: Each Contractor requiring access for mechanical, plumbing, fire 
protection or electrical components that are concealed behind permanent walls or 
inaccessible ceilings, shall furnish shop drawings indicating items requiring access for 
Architect/Engineer approval and shall be responsible for providing access doors to such 
areas.  Unless otherwise approved, minimum access door dimensions are 16”x16”. 
 
5.14  Coordination Drawings 
 
5.14.1 The Contractor shall have the responsibility for the development and submission 
of coordinated drawings whenever two or more trades are occupying common space.  
Coordinated drawings shall include all structural, equipment, piping, electrical, 
ductwork, fire protection ceilings and other elements and their dimensions both in plan 
and elevation, and shall be completed within sixty (60) days of Contract Award. 
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5.14.2 Coordination drawings shall highlight for Architect/Engineer resolution conflict 
areas not resolvable by the Contractors. The Architect/Engineer shall review these 
drawings with reasonable promptness and return to each Contractor, through the 
Construction Manager. 
 
5.14.3 Construction conflicts that result from the lack of coordinated shop drawings shall 
be remedied at no additional cost to the University. 
 
5.15  As-Built Drawings 
 
5.15.1 The Contractor shall keep one set of electronic drawings on the project site at all 
times, marked "AS-BUILT".  They shall, during the course of the project, mark these 
drawings with colored lines to reflect any changes, as well as dimension the location of all 
pipe runs, conduits, traps, footing depths or any other information not already shown on 
the Drawings or differing therefrom. All buried utilities outside the building shall be 
located by a metes and bounds survey performed by a licensed surveyor who shall certify 
as to its accuracy.  The marked-up drawings and surveys shall be made available to the 
Construction Manager and Architect/Engineer at all times during the progress of the 
Work, upon request. The “AS-BUILT” drawings shall include the work of principal 
Subcontractors as well.  
 
5.15.2 The Contractor shall submit the “AS-BUILT” documents to the 
Architect/Engineer, whether altered or not, with a certification as to the accuracy of the 
information thereon at the time of contract completion and before final payment is made 
to the Contractor. After acceptance by the Architect/Engineer the Contractor shall furnish 
two (2) sets of all shop drawings used for "AS-BUILT" documentation. 
 
All as-built drawings shall be labeled "AS-BUILT" above the title block and dated.  
 
“AS-BUILT” documents shall include ‘marked up’ drawings and AutoCAD disks. 
 
5.16  Operation and Maintenance Manuals 
 
5.16.1 One electronic copy of all operation and maintenance manuals, as identified and 
described in the Contract Specifications, shall be furnished by the appropriate 
Contractors. Operation and maintenance manuals shall include a complete description of 
all systems and equipment, diagrams indicating connectors, oiling requirements, types of 
lubricants to be used, and method of operating and maintaining equipment. A list of spare 
parts for maintenance shall be included.   
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5.16.2 The manuals shall besubmitted to the Architect/Engineer for review and approval 
at the earliest date possible but in all cases prior to final acceptance. Included within the 
manuals shall be a list of names, addresses and telephone numbers of Subcontractors 
involved in the installation and firms capable of performing services for each mechanical 
item.  
 
5.16.3 As a pre-condition to the acceptance of the facility for beneficial use, the Contractor 
shall provide maintenance manuals to allow the University to operate the equipment 
prior to receiving the hard bound copies. 
 
 
 
5.17  Openings, Channels, Cutting and Patching 
 
5.17.1 The Contractor shall be responsible for furnishing and setting sleeves, built-in 
items, anchors, inserts, etc. for its work and for all cutting, fitting, closing in and adjusting 
its work in new and/or existing construction, as required for the completed installation.  
 
5.17.2 The General Construction Contractor shall build recesses, channels, chases, 
openings and flues, and shall leave or create holes where indicated on drawings, or where 
required for piping, electrical conduits, switchboxes, panel boards, flues and ducts, or any 
other feature of the HVAC work. Other required recesses, channels, chases, openings, etc., 
shall be furnished to the Architect/Engineer with complete detailed drawings for all 
chases and openings required in connection with such work in ample time to allow the 
construction work to proceed without interruption or delay.  
 
5.17.3 The General Construction Contractor shall close, build in and finish around or 
over all openings, chases, channels, pockets, etc., after installation has been completed.  
 
5.18  Tests and Inspections 
 
5.18.1 The Contractor shall notify the Construction Manager, in writing, of all work 
required to be inspected, tested or approved.  The notice shall be provided no later than 
72 hours prior to the scheduled inspection, test or request for approval.  The Contractor 
shall bear all costs of such inspections, tests or approvals, except for inspections as stated 
in Article 5.5.  
 
5.18.2 When mechanical, electrical or other equipment is installed, it shall be the 
responsibility of the installing Contractor to maintain, warrant and operate it for such 
period of time as required by the Contract Documents, as necessary for the proper 
inspecting and testing of the equipment and for adequately instructing the University's 
operating personnel. All costs associated with the maintenance, warranty, operations, 
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inspection and testing of equipment, and instruction of University personnel shall be 
borne by the Contractor installing the equipment.  All tests shall be conducted in the 
presence of, and upon timely notice to, the Construction Manager or commissioning agent 
prior to acceptance of the equipment. 
 
5.18.3 When the Contracting Officer, Construction Manager or Architect/Engineer 
requires special or additional inspections, testing or approvals the Construction Manager 
will, in writing, direct the Contractor to secure the service for such special or additional 
inspections, testing or approvals and the Contractor shall give notice as provided for in 
5.18.1. In the event such special or additional inspections or testing reveal a failure of the 
work to comply with the terms and conditions of the Contract, the Contractor shall bear 
all costs thereof, including all costs incurred by the University made necessary by such 
failures; otherwise the University will bear all costs and an appropriate Change Order will 
be issued.  The University reserves the right to independently inspect with its own agency. 
 
5.18.4 The Contractor shall acquire inspection or testing services using only those firms 
licensed and qualified to provide such services in the State of New Jersey, and approved 
by the University. Failure to use a firm that meets these requirements shall be grounds for 
rejection of the inspection or test as nonconforming. 
 
5.18.5 All submittals of inspection and test reports or requests for approval shall be 
accompanied by a certification signed by the Contractor attesting to its knowledge of the 
submittal, acceptance of its findings and acknowledging that the material tested meets the 
required standards and certifying the report's representation of the facts.  Failure to 
provide the written certification shall be grounds for rejection of the submittal. 
 
5.18.6 In addition to the above, the Contractor agrees to insert in all contracts for 
inspection and testing services the requirement for the inspection or testing firm to 
submit, in conjunction with the report to the Contractor, a copy of the report directly to 
the Construction Manager.  The copy shall be held pending receipt of the Contractor's 
certification of the report. Further, the Contractor agrees to require all reports to be 
submitted within fourteen (14) calendar days of the test or inspection.   
 
5.18.7 Testing requirements for Contractor furnished and installed equipment, when 
such testing is required by code, Contract or the manufacturer shall be performed by a 
prequalified testing laboratory acceptable to the University at the Contractor’s expense. 
The Construction Manager and University shall witness all tests.  
 
5.19  Equipment and Material  
 
5.19.1 The Contractor warrants to the University and the Architect/Engineer that all 
materials and equipment furnished under the Contract will be new, unless otherwise 
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specified, and that all work will be of good quality, free from faults, defects, and in 
conformance with contract documents. All work not conforming to these requirements, 
including substitutions not properly approved and authorized, may be considered 
defective and rejected by the Construction Manager or the Architect/Engineer. If required 
by the Construction Manager or Architect/Engineer, the Contractor shall furnish 
satisfactory evidence as to the kind and quality of materials and equipment. This warranty 
shall not be limited by the provisions of other paragraphs herein.  
 
5.19.2 Equipment and material submittals shall be transmitted to the Architect/Engineer 
through the Construction Manager for approval using the standard transmittal form 
provided.  All material and equipment shall be installed in accordance with 
manufacturer’s recommendations and requirements unless specifically noted otherwise 
by the architect or engineer.   
 
5.19.3 The Contractor shall furnish and deliver the necessary equipment and materials 
in ample quantities and as frequently as required to avoid delay in progress of the Work 
and shall store them so as not to cause interference with the orderly progress of the project. 
 
5.19.4 The Contractor shall furnish and pay for all necessary transportation, storage, 
scaffolding, rigging, water, labor, tools, light, power and all other means, materials and 
supplies for properly prosecuting the Work, unless expressly specified otherwise. The 
Contractor shall make arrangements to have representatives of its firm at the site to accept 
delivered materials. Neither the Construction Manager nor the University will be held 
responsible for damage, theft, or disappearance of Contractor's property. 
 
5.19.5 The Contractor shall be responsible for OSHA requirements for the entire project, 
including OSHA requirements for temporary access to all floors.  The Contractor shall 
also be responsible for providing all hoists and lifts needed to get materials to all parts of 
the building. 
 
5.19.6 All temporary access points and enclosures necessary for the loading of materials 
into or onto the building shall be constructed by the General Construction Contractor, 
removed by him, and the finishes restored, at an appropriate time designated by the 
Construction Manager. Locations of such access points shall be coordinated with and 
approved by, the Construction Manager. 
 
5.19.7 Materials and supplies purchased by the contractor shall comply with the “Buy 
American Act,” N.J.S.A. 52:33-1, which requires that domestic materials be acquired or 
used unless the Contracting Officer finds it is impracticable to make such requirement or 
that it would unreasonably increase the cost 
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5.19.8 No materials, equipment or supplies for the work shall be purchased by the 
Contractor or any Subcontractor subject to any lien or encumbrance or other agreement 
by which an interest is retained by the seller. The Contractor warrants, by signing its 
requisition for payment, that it has good and sufficient title to all such material, equipment 
and supplies used by him in the work, free from all liens, claims or encumbrances. 
 
5.19.9 Wherever any material is specified in accordance with Federal Specifications, 
ASTM Specifications, American National Standards Institute Inc. Specifications, 
manufacturer’s association specification standards, or other standards, the Contractor 
shall present, at the request of the Construction Manager, an affidavit from the 
manufacturer certifying that the material complies with the particular standard 
specification. Where necessary and requested or specified, supporting test data shall be 
submitted to substantiate compliance. All tests required in support of the affidavit shall 
be at the cost of the Contractor. 
 
5.20  Soil Borings  
 

 Soil borings, test pits or other subsurface information may be secured by an independent 
Contractor for the University prior to design and construction of a project and included 
in the Contract Documents for the Contractors use. The Contractor assumes full 
responsibility for interpretation of the information provided.  
 
5.21  Excavation  
 
5.21.1 All excavations required under the Contract shall be considered unclassified down 
to the depths and elevations indicated in the Contract Documents and include the 
excavation and removal of all soil, shale, rock, boulders, unstable soil, root mass, organic 
materials, existing foundations, footings, slabs, fill etc. 
 
5.21.2 The University shall engage the services of a Soils Engineer who may test for 
required bearing values of all excavations and sub-grades, and monitor compaction of 
backfill operations. Reports of its findings shall be filed with the Construction Manager, 
in duplicate, within 24 hours of each test. The Soils Engineer shall have a current license 
in the State of New Jersey and be approved by the Construction Manager. 
 
5.21.3 Should the required bearing value at the indicated bottom elevation be 
disapproved by the Soils Engineer engaged by the Contractor, the Contractor shall 
perform additional excavation below the levels required to reach approved bearing. 
Additional compensation may be requested by the Contractor consistent with Article 14.  
 
5.21.4 Removal of materials beyond the indicated subgrade elevations or dimensions 
without specific direction of the Contractor’s Soils Engineer and approval of the 
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Construction Manager shall be deemed unauthorized. Unauthorized excavation as well 
as remedial work directed by the Construction Manager shall be at the Contractors 
expense, at no additional cost to the University. 
 
5.21.5 Under footings, foundation bases or retaining walls, extend bottom elevation of 
footing or base to bottom of unauthorized excavation, without altering required top 
elevation. Lean concrete or compacted crushed stone may be used to bring elevations to 
proper position, when acceptable to the Contractor’s Soils Engineer and the Construction 
Manager. 
 
5.21.6 When excavation has reached subgrade elevations, the Contractor shall notify the 
Construction Manager, who with the Soils Engineer, will make an inspection of the 
conditions. 
 

a. If unsuitable bearing materials are encountered at required subgrade 
elevations, based upon compaction tests provided by the Contractor’s Soils 
Engineer, excavation shall be carried deeper and replaced with approved 
material. 

 
b. Removal of unsuitable material and its replacement as directed, will be paid 

as indicated in Article 14, Changes In The Work. 
 

5.21.7  Contractors shall comply with NJSA 14:2 in order to identify and safely excavate 
around underground utilities.  This includes requesting Public Utility and University 
mark outs.   This includes compliance with the requirement that the contractor not operate 
any mechanized equipment within 24” of the wall of a marked underground utility unless 
the location has been previously verified by hand digging.  Additionally, at all times 
throughout the course of the excavation, adequate physical support of all underground 
utilities shall be provided.   Contractor shall immediately notify the Construction Manager 
once any unmarked utilities are encountered.   
 
5.22 Inspection of Roadway Subgrades. 
 
5.22.1 The Contractor shall notify the Construction Manager forty-eight (48) hours prior 
to anticipated completion of all roadway subgrade work. The Construction Manager will 
request an inspection and report by the Contractor’s Soils Engineer consistent with 5.21.2, 
to ensure that the subgrade meets the compaction standards. All subgrades shall be proof-
rolled for such inspection. The Contractor shall not proceed with the base course until the 
results of the compaction tests are approved by the Soils Engineer and the Construction 
Manager. 
 
5.23 Project Site Security 
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5.23.1 The Contractor shall secure active work areas during all non-working hours, 
including weekdays, weekends and holidays throughout the period of construction to 
adequately protect the Work, stored materials and temporary structures located on the 
premises, and prevent unauthorized persons from entering the construction site. If the 
adequate protection is not being provided, the Construction Manager will direct the 
Contractor to take additional measures at no additional cost to the University. 
 
5.24  Separate Contracts  
 
5.24.1 The University may execute this project by awarding separate contracts, the Work 
of which may proceed simultaneously. 
 
5.24.2 Each Contractor shall coordinate its operations with those of other Contractors. 

 
5.24.3 Cooperation will be required of all Contractors, in the arrangements for the storage 
of materials and in the detailed execution of the Work. 

 
5.24.4 Each Contractor, including its Subcontractors, shall keep informed of the progress 
and the details of the Work of other Contractors and shall notify the Construction 
Manager immediately in writing of the lack of progress or defective workmanship on the 
part of other Contractors as such may affect his work.  

 
5.24.5 Failure of a Contractor to keep informed of the Work progressing on the site and 
failure to give notice of lack of progress or defective workmanship by others shall be 
construed as acceptance by it of the status of the Work as being satisfactory for proper 
coordination with and execution of its own Work. 

 
5.24.6 The Contractor shall provide Critical Path Method scheduling services. Each 
Contractor (when more than a single Prime Contractor) shall incorporate and enforce the 
combined schedule as its own, and agrees to cooperate and coordinate his own operations 
in order to meet effectively all scheduled task deadlines as further described in Article 9.  
 
5.25  Mutual Responsibility of Separate Contractors 
 
5.25.1 The Contractors shall cooperate with each other and secure the effective 
cooperation of the various craftsmen employed on the Work, so that no portion of the 
Work is delayed or improperly performed as a result of the failure of any workmen to 
properly and efficiently perform the tasks assigned them. Should it at any time appear 
that the progress of the Work is being delayed or adversely impacted by such failure, upon 
notice from the Construction Manager, the responsible Contractor shall immediately 
discharge the delinquent workers and employ others for the tasks. 
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5.26  Protection of Contractor's Property  
 
5.26.1 Each Contractor shall adequately secure and protect its own tools, equipment, 
materials, and supplies for which it is responsible, stored at the site for incorporation or 
which has been incorporated into the work. The contractor shall replace all material and 
equipment, which may be lost, misplaced or stolen at its contractors expense.        
 
 The University and Construction Manager assume no liability for any damage, theft or 
negligent injury to the Contractor's property. 
 
5.27  Special Responsibilities of the General Construction Contractor-
Separate Contracts 
 
Wherever the term General Construction Contractor is used herein, it is intended to 
mean either the Contractor for General Construction whenever separate prime contracts 
are awarded or the Sole Contractor if there are no other prime contracts engaged on the 
Project.  
 
5.27.1 The Contractor for General Construction shall have the responsibility for being the 
supervisor, manager, overseer, coordinator and expeditor of all its Subcontractors and of 
the total construction process and of its parts, in accordance with the Contract Documents. 
As used in this Article, the term “Contractor” shall be deemed to mean “Contractor for 
General Construction”. 
 
5.27.2 The Contracting Officer relies upon the organization, management, skills, 
cooperation and efficiency of the Contractor to supervise, direct, control and manage the 
Work so as to deliver the completed project in conformance with the Contract Documents 
and within the scheduled time. 
 
5.27.3 The Contractor shall include in its bid an amount sufficient to cover the cost of 
furnishing necessary administrative and supervisory forces to coordinate its own work 
and that of its Subcontractors and with other Contractors. 
 
5.27.4 The Contractor shall be responsible for locating and laying out the Building and 
all of its parts at the site, in strict accordance with the Drawings, and shall accurately 
establish and maintain dimensional control. It shall employ and pay for the services of a 
competent and licensed New Jersey Engineer or Land Surveyor (who shall be approved 
by the University), to perform all layout work, and to confirm the elevations of 
excavations, footing base plates, columns, walls and floor and roof lines, and furnish to 
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the Construction Manager, as the Work progresses, certificates that each of such levels is 
as required by the Drawings. The plumb lines of walls, etc., shall be confirmed and 
certified by the Surveyor as the Work progresses. The footprint of the Project on the 
property shall be accurately delineated by the Surveyor upon completion of the Work.  
 
5.27.5 The Engineer or Surveyor, in his layout work, both on the Site and within the 
Building, shall establish all points, lines, elevations, grades and bench marks for proper 
control and execution of the Work. It shall establish a single permanent Benchmark as 
directed to which all three (3) coordinates of dimensional control shall be referred. It shall 
verify all University-Furnished topographical and utility survey data and all points, lines, 
elevations, grades and benchmarks; should any discrepancies be found between 
information given on Drawings and the actual Site or field conditions, the Contractor shall 
notify the Construction Manager of such discrepancy, and shall not proceed with any 
Work affected until receipt of written instructions from the Construction Manager. 
 
5.27.6 The Contractor shall be responsible for providing and maintaining unobstructed 
traffic lanes on the designated Construction Access Routes either shown on the Contract 
Drawings or reasonably required so as to perform the Work and shall provide and 
maintain all reasonably required safety devices. It shall provide additional materials, their 
grading and compaction, the removal of ice, snow, mud and debris so as to provide and 
maintain the safe and general serviceable condition of the access road/roadbed, as well as 
pedestrian walkways. 
 
5.27.7 The Contractor shall erect and maintain one (1) sign at the Project Site, 
approximately 8’-0”x4’0”as shown on the Drawings and located as directed by the 
Architect/Engineer.  Painting shall be done by a professional sign painter, with two (2) 
coats of exterior paint, colors, letter face and layout as shown. No other signs will be 
permitted at the Site. Upon completion of the Project, and when directed by the 
Construction Manager, the Contractor shall remove the sign. Should there be a change in 
the listed officials; the Contractor shall make appropriate changes to the sign at his 
expense. 
 
5.27.8 The Contractor, at its expense, shall provide and maintain necessary temporary 
dust proof partitions around areas of work in any existing building or in new building 
areas as directed by the Construction Manager. 
 
5.27.9 The Contractor shall supply all necessary dumpsters for trash and debris, trash 
chutes and staging for same, as well as supply and maintain temporary enclosures, 
scaffolding for access points, and all temporary fire protection per OSHA requirements. 
 
5.27.10 The Contractor shall comply with all clean-up and final clean-up requirements put 
forth in Article 5.6 and shall accept the responsibility for performance of same. 
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5.27.11 The Contractor accepts sole responsibility for repair of uncontrolled dislodgement, 
cracking, delamination and peeling of finished surfaces such as concrete, precast concrete, 
cast and natural stone, masonry, millwork, plaster, glass and applied finishes such as 
paint, and special coatings, within the Contract scope and the limits of specified guarantee 
periods, regardless of the cause. 
 
5.27.12 The Contractor shall be responsible for replacement of all broken glass installed 
by him or his Subcontractors, after same has been installed, no matter by whom or what 
caused, and shall replace all broken, scratched or otherwise damaged glass before the 
completion and acceptance of the Work. It shall wash all glass on both sides at completion, 
or when directed, removing all paint spots, stains, plaster, etc. 
 
5.27.13 Nothing herein is intended to limit the right of the Contractor to seek payment 
from the party who is responsible for the damages. 
 
5.27.14 The Contractor shall be responsible to the University for the Watchman services 
set forth in Article 5.23. 
 
5.27.15 The Contractor shall be responsible for the removal of snow, ice, and/or standing 
water from metal decking and concrete slabs or any elevated surfaces within the boundary 
of the job site.   
  
5.28  Standby Personnel 
 
5.28.1 Each Contractor who is obligated to employ standby personnel by trade 
agreement to which it is a party shall determine and include all such costs thereof in its 
bid proposal. No Contractor shall, at any time, make a claim to the University for costs 
relating to standby maintenance or standby supervision. The University, under no 
condition, will entertain or consider a claim in this regard unless such claim is made as a 
result of the University's unreasonable refusal to accept Beneficial Occupancy of the 
completed project. 
 
5.29  Control Wiring 
 
5.29.1 The Contractor who furnishes and installs mechanical equipment, including but 
not limited to heating, ventilating and air conditioning systems, ATC systems, boilers, 
remote monitoring systems, and so forth, which systems require electrical control wiring, 
shall include the cost of all such control wiring and its installation in its proposal. The 
Contractor shall employ a Subcontractor approved by the State for all such control wiring. 
The Subcontractor shall provide a Final Certificate of Electrical Inspection of the control 
wiring. 
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5.30  Patents  
 
5.30.1 The Contractor shall hold and save the University and its officers, agents, servants, 
employees and Construction Manager harmless from liability of any nature of kind, 
including cost and expenses for, or on account of, any patented or unpatented invention, 
process, article, or appliance manufactured or used in the performance of the contract, 
including its use by the University, unless otherwise specifically stipulated in the contract 
documents. 
 
5.30.2 License and/or royalty fees for the use of a process which is authorized by the 
University must be reasonable, and paid to the holder of the patent, or his authorized 
licensee, direct by the University and not by or through the Contractor. 
 
5.30.3 If the Contractor uses any design, device or materials covered by letters, patent or 
copyright, it shall provide for such use by suitable agreement with the University of such 
Patented or Copyrighted design, device or material. It is mutually agreed and understood 
that, without exception, the contract prices shall include all royalties or costs arising from 
the use of such design, device or materials, in any way involved in the work. The 
Contractor and/or its sureties shall indemnify and save harmless the University from any 
and all claims for infringement by reason of the use of such patented or copyrighted 
design, device or materials or any trademark or copyright in connection with work agreed 
to be performed under this contract, and shall indemnify the University for any cost, 
expense or damage which it may be obliged to pay by reason of such infringement at any 
time during the prosecution of the work or after the completion of the work. 
 
5.31  Guarantee. 
 
5.31.1 Neither the Final Certification of Payment, nor any provision in the Contract 
Documents, nor partial or entire occupancy of the premises by the University shall 
constitute an acceptance of work not done in accordance with the Contract Documents. 
Nor shall it relieve the Contractor of liability with respect to any expressed or implied 
warranties or responsibility for faulty materials or workmanship. The University will give 
notice of observed defects with reasonable promptness. The surety's obligation shall 
continue beyond final acceptance to the extent that the Contractor would have had such 
obligation. 
 
5.31.2 All guarantees, bonds, etc. required by the Specifications shall be in writing in 
requisite legal form, and delivered to the Contracting Officer at the time of submission of 
requisition for final payment. All Subcontractor's guarantees, bonds, etc., shall be 
underwritten by the Contractor, who shall obtain and deliver same to the Contracting 
Officer before the Work shall be deemed finished and accepted. Contractor Warranty 
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period for all furnished labor & material of not less than one year will commence at 
substantial completion, regardless of when material or equipment is put in service. 
 
5.31.3 The Contractor shall, at its own expense and without cost to the University, within 
a reasonable time after receipt of written notice thereof, make good any defects in material 
or workmanship which may develop during stipulated guarantee periods, as well as any 
damage to other work caused by such defects or by their repairs. Any other defects in 
material or workmanship, not reasonably observable or discovered during the guarantee 
period, shall be repaired and/or replaced at the Contractor's expense and such shall be 
completed within a reasonable time after written notice is given to the Contractor. 
 
5.31.4 It is anticipated that certain permanent equipment will have to be activated during 
construction of the project to support construction operations. This might particularly be 
the case with respect to service elevators and those portions of the permanent heating 
system which might be required to provide temporary heat for interior finish operations. 
Regardless of when equipment is activated for use during construction, all equipment 
warranties must extend for the time periods required in these Specifications starting as of 
the date of Beneficial Occupancy or final acceptance (whichever is the earliest) of the 
Project by the University. The Contractor shall include in its bid, all costs necessary to 
provide extended warranties as necessary for any equipment which may be activated 
prior to final building acceptance of the University. 
 
5.32  University’s Right to Audit  
 
5.32.1 The University reserves the right to audit the records of the Contractor in 
connection with all matters related to this Contract.   This includes financial records such 
as contracts, invoices, payment records, bank records and other records.  The Contractor 
shall maintain all documentation related to products, transactions or services under this 
contract for a period of five years from the date of final payment. Such records shall be 
made available to the New Jersey Office of the State Comptroller or University upon 
request. 
 
The contractor is expected to abide by “Generally Accepted Accounting Principles”, 
which are defined as follows:  Accounting records must identify all labor and material 
costs and expenses, whether they be direct or indirect.  The identity must include at least 
the project number for direct expenses and/or account number for indirect expenses.  All 
charges must be supported by appropriate documentation, including, but not limited to 
canceled checks. 
 
5.32.2 The Contractor shall develop, maintain and make available to the University or 
Construction Manager on request such schedule of quantities and costs, progress 
schedules, payrolls, reports, daily logs, time sheets, estimates, change orders, all original 
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estimates, takeoffs, and other bidding documents, all Subcontractors and supplier 
contracts and changes, all records showing all costs and liabilities incurred or to be 
incurred in connection with the project including all Subcontractor and supplier costs, all 
payment records and all records showing all costs incurred in labor and personnel of any 
kind, records and other data as the University or Construction Manager may request 
concerning work performed or to be performed under this Contract. 
 
5.32.3 The Contractor acknowledges and agrees that no claim for payment which is 
premised to any degree upon actual costs of the Contractor will be recognized by the 
University except and to the extent that such actual costs are substantiated by records 
required to be maintained under these provisions. 
 
5.32.4 The Contractor shall require each Subcontractor, to the extent of the work to be 
performed by the Subcontractor, to be bound to the Contractor to the terms of the 
University Contract Documents and to assume toward the Contractor all the obligations 
and responsibilities which the Contractor assumes by the documents to the University 
and its contractual parties. 
 
5.32.5 The Contractor shall not grant to any Subcontractor terms more favorable than 
those extended to the Contractor by the University. 
 
5.32.6 The Contractor shall not permit any Subcontractor to subcontract work without 
the express written approval of the Construction Manager. 
 
5.32.7 The Contractor acknowledges and agrees that the Contractor's obligation to 
establish, maintain and make available records and the University’s right to audit as 
delineated herein, shall extend to actual costs incurred by Subcontractors in performing 
work required under the Contract or any supplemental modification thereto. The 
Contractor shall require in all subcontracts that all Subcontractors establish, maintain and 
make available to the University all records as defined and delineated herein relating to 
all work performed by the Subcontractors including work performed by Sub-
Subcontractors. 

 
END OF ARTICLE FIVE



William Paterson University  Contract General Conditions 
   Revised 2/20/25 
 

 - 47 - 

WPU04 
 

ARTICLE 6  
 

TEMPORARY FACILITIES, UTILITIES AND SERVICES  
 
6.1  Field Offices  
 
6.1.1  Each Contractor shall provide, on site, and maintain during the 
Construction, a suitable weather-tight insulated field office conveniently located for its 
continuous use and shall maintain therein a complete set of Contract Documents 
including DCA approved Drawings, Specifications, shop drawings, as-built drawings, 
CPM schedules, Change Orders, logs and other details and correspondence. The field 
office shall contain approved and safe heating facilities and lighting, convenience outlets, 
fire extinguisher, telephone, answering and fax machine. 
 
6.1.2  If the University requires the contractor to provide field offices as 
described in 6.1.1 and 6.1.3, it will provide access for a land-line phone and network for 
computers in the field offices at no cost to the contractor.  
 
6.1.3  The Contractor shall also provide, on site, suitable, separate, weather-tight, 
insulated field office facilities for the use of University/Construction Management staff 
and for regular job meetings for the entire duration of the Contract, including closeout up 
to ninety (90) days beyond substantial completion.  The contractor will provide three (3) 
line telephone service, electrical hook-up and high-speed data connection, DLS at a 
minimum which may share one of the telephone lines.   
 
The field office shall be a construction trailer with a box size 60’ long and 12’ wide. Interior 
shall have paneled walls, vinyl floors, tiled ceilings, fluorescent lighting capable of 
maintaining average illumination of 20 fc at desk height, convenience receptacles, heating 
and central air conditioning to maintain a uniform indoor temperature of 68 to 72 degrees 
Fahrenheit, and operating windows. Layout shall include two (2) offices at both ends of 
the trailer with a conference room in the center and plan table. Toilet facilities within the 
office are not required.  The University will provide furniture, that may include fire 
extinguishers, two (2) office desks with desk chairs and two (2) drawer file 
cabinets/drawers, four (4) five (5) drawer lateral file cabinets, conference table with twenty 
(20) folding chairs, conference room 8’ marker board, fax machine, digital networkable 
copy machine with fax, scanning and printing capabilities with not less than twenty-five 
(25) copies per minute copying capability, four (4) each 20” tall trash receptacles, all 
furniture and equipment will be in new or near new condition.  Provide daily emptying 
of trash receptacles and weekly cleaning of the floors. Outside doors shall have hasps with 
padlocks.   
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The field office shall include field fabricated wood stairs, railings and handicap ramp.  The 
General Construction Contractor shall remove the field office at a time directed by the 
Construction Manager and restore or complete any site paving, finishes or landscaping.   
 
 
6.2  Parking Requirements 
 
6.2.1  Contractor parking areas will be assigned and provided to each Contractor.  
 
6.3  Access, Storage and Staging Areas  
 
6.3.1  The Construction Manager will provide for Contractor access, storage, 
trailer and staging and laydown areas within the Contract Limit Lines. The site layout is 
indicated on the site plan of the Contract Documents. 
 
6.3.2  Each Contractor shall provide and maintain, for its own use, and as it 
deems necessary, suitable and safe temporary storage and tool shops. They shall be 
maintained properly and removed at the completion of the Work. Locations shall be 
approved by the Construction Manager. The building may be used for shops and store 
rooms, with the approval of the Construction Manager. The Contractor making use of 
these areas shall be responsible for correcting defects and damage caused by such use and 
for keeping these areas clear and clean. 
 
6.3.3 Each Contractor shall maintain these areas daily to be clean  
and safe.  
 
6.4  Temporary Toilet Facilities 
 
6.4.1  The General Construction Contractor shall provide suitable temporary 
toilets, at an approved location on the site, prior to the start of any field work.  They shall 
comply with State and Local laws.  The General Construction Contractor shall be 
responsible for maintenance, removal and relocation as described hereinafter. 
 
6.4.2  Toilets shall be serviced by a firm qualified and experienced in such 
function. 
 
6.4.3  Toilets shall be of the portable chemical type, mounted on skids, with 
screened enclosures with doors, each having a urinal and a water closet. 
 
6.4.4  One (1) toilet unit shall be provided for each fifteen (15) employees. 
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6.4.5  Each unit shall be serviced at least twice a week, including removal of 
waste matter, sterilizing, recharging tank, refilling tissue holders, and thorough cleaning 
and scrubbing of entire interior, which shall be maintained in a neat and clean condition. 
 
6.4.6  Contractors shall not use the bathroom and toilet facilities in the 
University’s buildings. 
 
6.4.7  Contractor is responsible for permitting, including fees of all temporary 
 
6.5  Temporary Drives and Walks 
 
6.5.1  The General Construction Contractor shall be responsible for keeping all 
roadways, drives and parking areas within or proximate to the site free and clear of debris, 
gravel, mud, snow or any other site materials by insuring that all measures reasonably 
necessary are taken to prevent such materials from being deposited on such surfaces 
including, as may be appropriate, the hosing or cleaning of vehicle wheels, etc. prior to 
their leaving the construction site. Should such surfaces require cleaning, the General 
Construction Contractor shall clean these surfaces without additional cost to the 
University. The General Construction Contractor will be held accountable for any 
citations, fines, or penalties imposed on the University for failing to comply with local 
rules and regulations. 
 
6.5.2  Should the General Construction Contractor elect to construct the 
permanent driveways, parking areas or walks, other than general grading for temporary 
shop areas, it shall not do so without the approval of the Construction Manager. It shall 
not do so without having prepared the subgrade, as elsewhere required by the 
Specifications, nor will it be relieved from any responsibility for providing additional 
materials or from reworking the subgrade prior to completion, if so required to make the 
improvements conform fully with the Specifications. 
 
6.5.3  Each Contractor shall obtain permission, in writing, from the Construction 
Manager before using any existing driveways or parking areas not specifically designated 
for such use in the Contract Documents for construction purposes.  It shall maintain such 
driveways and areas in good condition during the construction period, and, at completion 
of the project, shall leave them in the same condition as at the start of the Work. Conditions 
before use should be carefully photographed or documented by the Contractor. 
 
 
 
6.6  Temporary Water  
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6.6.1  The Contractor, shall provide, protect and maintain an adequate valved 
water supply in a convenient location for the use of all contractors on the project during 
the period of construction, either by means of the permanent water supply line, or by the 
installation of a temporary water supply line. This water supply line shall be made 
available within fifteen (15) days after the written request has been made to the Contractor 
through the Construction Manager by any contractor requiring this service. If necessary, 
the water shall be chlorinated and filtered.  All costs in providing water other than the 
cost of the water itself shall be borne by the Contractor. Associated electrical service and 
hookups shall be provided by the Contractor, and all costs for this electrical work will be 
borne by him. Should pumps be installed in connection with this water supply, electrical 
connections shall be provided and paid for by the Contractor. 
 
6.6.2  Temporary water will be provided by the University at no charge to the 
Contractor, provided and to the extent it may be existing and available at the site 
immediately prior to commencement of and during construction. It is the obligation of 
any Contractor requiring temporary facilities to investigate and make specific 
arrangements with the Construction Manager for such facilities and to include in its 
proposal the cost of any additional facilities it may require for proper conduct of his work. 
 
6.6.3  The Contractor shall install its temporary and/or permanent water lines to 
the heating equipment in sufficient time to be available for supplying water for testing 
and operation of the heating system when needed. 
 
6.6.4  The Contractor shall be responsible to protect all water lines from damage 
or freezing, be they permanent or temporary.  Should water connections be made to an 
existing line, the Plumbing Contractor shall furnish and install a positive shutoff valve. 
 
6.7  Temporary Light and Power  
 

6.7.1   The Contractor shall extend electrical service to the project at locations 
approved by the Construction Manager and PSEG. Temporary electrical service shall be 
independent of the existing permanent service. Initial temporary service shall be three (3) 
phase or single phase depending upon closest availability to the project. Temporary light 
and power installations, wiring, and miscellaneous electrical hardware shall meet the 
National Electric Code. This service shall be installed within fifteen (15) days after written 
request has been made to the Contractor by the Construction Manager or any Contractor 
requiring such service. When the Contract calls for three-phase permanent service, the 
Electrical Contractor shall install same within a reasonable time to permit use by other 
Contractors.  Electrical characteristics shall be provided to meet all temporary light and 
power reasonably required as herein and hereinafter specified or as included under 
Supplemental General Conditions.  The Electrical Contractor shall provide and coordinate 
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the necessary distributing facilities and meter, and shall pay the cost of temporary services 
including the cost of energy. 
 
6.7.2  The Contractor shall extend the temporary service into the building and 
shall provide receptacles and lighting as described hereinafter.  Power outlets shall be fed 
independently of the temporary lighting system.  Where service of a type other then 
herein mentioned is required, the Contractor requiring same shall install and pay all costs 
of such special service.  The size and incoming service and main distribution switch and 
panel shall be sized according to NEC requirements. 
 
6.7.3  The Contractor shall provide GFI protected outlets to be located on each 
floor for use by the Contractors.  A minimum of 10 outlets shall be located on each floor, 
these shall be placed as directed by the Construction Manager. Location of outlets shall be 
provided to keep Contractor’s extension cords to a 50’ maximum length. 
 
6.7.4  The Contractor shall provide temporary light fixtures at a maximum of 30 
feet on centers in large areas. Each temporary light fixture shall contain a 150-watt lamp. 
The Electrical Contractor shall provide temporary light fixtures in all individual rooms, 
one (1) lamp for each 500 square feet or fraction thereof of room area (for example:  a room 
30' by 30' is equal to 900 square feet and would require two (2) light fixtures). 
 
6.7.5  The Contractor shall provide all electrical service for operation of elevator 
equipment during construction, as well as for permanent installation. 
 
6.7.6  The Contractor shall provide and pay for all maintenance, servicing and 
supervision of the service and distribution facilities, but not the energy, which will be paid 
for by the University. Contractor shall also connect, maintain and service any electrical 
equipment installed by the Contractor which may be necessary for maintaining heat 
whenever heat is required in the building whether from the temporary or permanent 
system. 
 
6.7.7  There shall be no additional cost to the University because of standby 
requirements due to conflict in the normal working hours of such trades.  Where overtime 
work by any Contractor necessitates standby electricians or other trades, such Contractor 
shall be responsible for making appropriate arrangements, financial and otherwise, for 
such service at no cost to the University. 
 
6.7.8  The Contractor shall observe the requirements of the Federal Occupational 
Safety and Health Act of 1970 with regard to temporary light and power. 
 
6.7.9 Contractor shall be responsible to provide 
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temporary electrical service for Contractors, Construction Manager and University 
construction field office trailers, as called for. 
 
6.7.10 Temporary electric heaters shall not be used for construction operations. 
 
6.7.11 Should the Contractor desire additional outlets or service of a greater capacity or 
of different characteristics or for any other power equipment, the Contractor shall arrange 
for the installation and pay all costs involved. 
 
6.7.12 Any conflict arising among any of the Contractors with regard to financial 
obligations for standby personnel or standby supervisor employees, should they be 
required by trade agreement, shall be resolved between the parties involved.  
 
6.7.13 All temporary power and lighting shall be operable 24 hours a day and 7 days a 
week for the entire project duration. 
 
6.8  Temporary Heat 
 
6.8.1  The building, or major unit thereof, shall be considered “GENERALLY 
ENCLOSED” when (a) the exterior walls have been erected; (b) a temporary roof or 
permanent roof is installed and in water-tight condition; and (c) temporary or permanent 
doors have been hung and window openings closed with either permanent or temporary 
weather-tight enclosures (cardboard or woven materials shall not to be used; however, 
any impervious transparent material reasonably intended for such purpose is acceptable). 
A major unit of the building as referred to herein shall be:  (1) an entire separate structure; 
or (2) a fully enclosed wing which shall have a floor area equal to at least fifty percent 
(50%) of the total floor area of the project, by walls and roof.  
 
6.8.2  Before the building is “GENERALLY ENCLOSED”, if the outside 
temperatures shall fall below 40 degrees F at any time during the day or night, and heat 
is required for work in progress, as determined by the Construction Manager, or for its 
protection, the Contractor at their expense, is responsible to provide an acceptable means 
to provide sufficient temporary heat to maintain a temperature of not less than 45 degrees 
F for that portion of the work for which they are directly responsible. 
 
6.8.3  As soon as the Construction Manager determines that the building, or a 
major unit thereof, is "GENERALLY ENCLOSED", the responsibility for supplying 
working area heat shall continue to rest with the Contractor. The Contractor shall furnish 
and pay the cost of use and maintenance of LP gas heater(s) and fuel (electric heaters are 
not permitted) or other means acceptable to the Construction Manager to produce 
sufficient heat to maintain a temperature of not less than 45 degrees F within the enclosed 
area of the building at all times, and shall remove the temporary heating system when no 
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longer required, as directed by the Construction Manager. The Contractor shall be held 
responsible for providing temporary heat and for damages as a result of freeze-ups.  They 
shall remove soot, smudges, and other deposits from walls, ceilings, and all exposed 
surfaces, which are the result of the use of heating equipment during the period of its use 
for supplying temporary heat.  They shall not do any finish work until the areas are 
properly cleaned. The General Construction Contractor will provide or arrange, at its 
expense, supervision of the heating equipment at all times.  
 
6.8.4  The Contractor shall not assume that the permanent building heating 
system or any part thereof will be available for furnishing temporary heat or air 
conditioning should the permanent HVAC system become available and the Contractor 
requests its use to provide temporary heat, they shall make such request to the 
Construction Manager in writing. If the request is approved, the Contractor shall be 
responsible for the maintenance, extended warranties, cost of fuel and all costs associated 
with the use of the system and the preparation required to turn the system over to the 
Owner in “new” condition at the completion of the project 
 
6.8.5  All temporary heating equipment shall be NFPA approved and connected 
to approved flues to the atmosphere.  Gas cylinders within the building shall not exceed 
100 lb. capacity, shall have Interstate Commerce Commission approval and shall be fitted 
with a permanent cap to protect the valve when not in use. Heaters shall be approved by 
a recognized testing laboratory and must be equipped with a positive shut-off safety 
valve. Cylinders and heaters shall stand at least 6 feet apart and be connected with two 
(2) braided neoprene hoses that will withstand 250 psi test pressure. The use of electric 
heaters for temporary heat is not permitted. 
 
6.8.6  Storage of cylinders within the building will not be permitted at any time. 
Fire extinguishers shall be provided by the General Construction Contractor on each floor 
where heaters are used, and the area shall be adequately ventilated. 
 
6.8.7  Contractors responsible for providing temporary heating and cooling shall 
train at least two (2) dependable persons to oversee temporary HVAC operations. 
 
6.8.8  When the building or major unit thereof, including the mechanical 
equipment room area, is “GENERALLY ENCLOSED” as hereinabove   
defined and appropriate notice has been given, it will be the obligation of the Construction 
Manager to so acknowledge at a job conference, at the site.  The minutes of the meeting 
will contain such acknowledgment. If the Construction Manager and Architect/Engineer 
at the site concur that the building or major unit is properly “GENERALLY ENCLOSED”, 
then as of the date of the job conference at which notice was given, the supply of heat, the 
cost of fuel and the payment for repair of damage created by freeze-ups shall become the 
responsibility and obligation of the Contractor. Confirmation of the time that such 
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responsibility and obligation becomes effective will be incorporated in the minutes of the 
job conference.  
 
6.8.9  Should any trade be required to supervise and maintain the heating 
equipment or any components thereof, the payment for the services of the supervisors 
and/or maintenance personnel shall be the responsibility of the Contractor. Should the 
proper type of electric service not be available to supply electrical energy for the operation 
of the temporary heating system in supplying temporary heat, it shall be the responsibility 
of the Contractor to provide a motor-driven generator unit of sufficient capacity, voltage, 
and phasing to provide uninterrupted service for the operation of the heating system. The 
Contractor shall pay the cost of all fuel consumed in the operation of the generating unit 
for supplying temporary heat. The Contractor shall provide uninterrupted electrical 
service to the heating, water and pumping equipment. 
 
6.8.10 If additional heat is required beyond that specified herein, the Contractor shall 
arrange and pay the additional costs thereof including fuel, at no expense to the 
University. 
 
6.9  Temporary Enclosures 
 
6.9.1  Whenever necessary, in order to maintain proper temperatures, protection 
against the weather or for the prosecution of the Work or for the protection thereof, the 
General Construction Contractor shall furnish and maintain temporary enclosures for all 
openings in exterior walls, roof and chimneys, that are not enclosed with permanent 
materials. Temporary wood doors shall be provided at door openings.  Temporary 
enclosures shall be removed by the General Construction Contractor when directed by 
the Construction Manager. 
 
6.10  Temporary Ramps, Stairs and Ladders 
 
6.10.1 The General Construction Contractor shall furnish, install and maintain temporary 
ladders and stairs between floors immediately following deck installation, as required for 
access by all on site Contractors. The General Construction Contractor shall provide and 
maintain ramps for construction egress, to provide safety and access at areas of dissimilar 
elevation. The General Construction Contractor shall remove temporary facilities prior to 
completion of finished work, when directed by the Construction Manager. 
 
6.11  Temporary Construction Fencing 
 
6.11.1 The General Construction Contractor shall install and maintain site fencing as 
specified and detailed in the construction site plans. Fencing shall be removed by the 
General Construction Contractor when directed by the Construction Manager.  The 
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fencing shall be chain link 6’-0” tall with concrete encased corner posts as well as all gates 
/ entrances.  All other post shall be installed 3’-0” below grade.  No temporary fence bases 
will be permitted without the CM’s approval.  The fencing shall be covered with a screen 
or mesh material approved by the CM/University.   
 
6.12  Stormwater Protection 
 
6.12.1 The General Construction Contractor shall protect the building from stormwater 
infiltration until permanent stormwater systems are in place and operational. The use of 
temporary pumps, and tie-ins shall be utilized if necessary. 
 
 
6.13  Temporary Fire Extinguishers 
 
6.13.1 Each Contractor shall furnish and place temporary fire extinguishers, #20 dry 
chemical type, throughout the construction site in areas where cutting, burning, grinding, 
welding or soldering are performed. 
 
6.14  Temporary HVAC Filters 
 
6.14.1 In the instance that the permanent HVAC system is operable and activated during 
construction at the request of the Construction Manager, the Mechanical Contractor shall, 
at the cost to the General Construction Contractor unless otherwise designated, furnish 
and install construction filters on all return ducts and in all air handling units until 
Substantial Completion. 
 
 

END OF ARTICLE SIX 
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ARTICLE 7 
 

SUBCONTRACTORS 
 
7.1  Contractor-Subcontractor Relationship 
 
7.1.1  The Contractor shall, within thirty (30) days after award of the contract, 
notify the Construction Manager in writing, of the names of Subcontractors, other than 
those required to be listed in the bid, proposed to perform the principal parts of the work. 
 
7.1.2  If the University has reasonable objection to any proposed person or firm, 
the Contractor shall substitute another Subcontractor to which the University has no 
reasonable objection. Under no circumstances shall the University be obligated for 
additional cost due to such substitution. 
 
7.1.3  The Contractor shall make no substitution for any Subcontractor, person 
or firm previously selected and approved, without written notification to the Construction 
Manager and receipt of the University’s written approval for such substitution. 
 
7.1.4  The Contractor accepts  full responsibility to the University for the acts and 
omissions of its Subcontractors, and of persons and firms either directly or indirectly 
employed by the it, equally to the extent that it is responsible for the acts and omissions 
of persons and firms directly or indirectly employed by it, and the Contractor accepts  full 
responsible for the proper performance of its Contract irrespective of whether the Work 
is performed by its own forces or Subcontractors engaged by it. 
 
7.1.5  Nothing contained in the Contract Documents shall create any contractual 
relationship between any Subcontractor and the University. 
 
7.1.6  By an appropriate agreement, written where legally required for validity, 
the Contractor shall require each Subcontractor, to the extent of the work to be performed 
by the Subcontractor, to be bound to the Contractor by the terms of the Contract 
Documents, and to assume toward the Contractor all the obligations and responsibilities 
which the Contractor assumes toward the University, the Construction Manager, the 
Architect/Engineer and the other Contractors.  Where appropriate, the Contractor shall 
require each Subcontractor to enter into similar agreement with its Sub-Subcontractors. 
 
7.1.7  The Contractor, and all Subcontractors, agree that, in the employment of 
both skilled and unskilled labor, preference shall be given to residents of the State of New 
Jersey, if such labor force is available. 
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7.1.8  Approval by the Architect/Engineer of a Subcontractor or material supplier 
shall not relieve the Contractor or the Subcontractor or material supplier of the 
responsibility of complying with all provisions of the Contract Documents.  The approval 
of a Subcontractor does not imply approval of any material, equipment or supplies. 
 
 

END OF ARTICLE SEVEN
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ARTICLE 8 
 

RELATIONSHIP BETWEEN THE UNIVERSITY AND CONTRACTORS 
 
8.1  The University's Right to Perform Work  
 
8.1.1  The University may, and reserves the right to, enter upon the premises at 
any and all times during the progress of the Work, or cause others to do so for the purpose 
of installing any apparatus or carrying on any construction not included in this Contract 
or for any other reasonable purpose. 
 
8.1.2  The Contractor shall examine all work or materials installed by other 
Contractors or Subcontractors, the installation of which may affect the Work of its 
contract, and should the same be imperfect, incorrect or insecure, it shall notify the 
Construction Manager immediately in order that the same be rectified. 
 
8.2  Contract Time and Notice to Proceed  
 
8.2.1  Contract time shall commence on the date of receipt, by the Contractor of 
a written Notice to Proceed, issued by the Contracting Officer. The Contractor agrees that 
contract work shall commence no later than ten (10) calendar days after receipt of the 
Notice to Proceed. 
 
8.2.2  The Contractor shall perform no work under this Contract until the 
required evidence of financial responsibility, insurance certificates and bonds have been 
furnished and the Notice to Proceed   issued by the Contracting Officer. 
 
8.2.3  The Notice to Proceed may be issued by the University at its convenience. 
Any right of the Contractor to an adjustment because of a delay in issuing the Notice to 
Proceed shall be determined in accordance with Article 2. 
 
8.3  Mutual Responsibility  
 
8.3.1  The Contractor shall afford the University and the other 
Contractors/Subcontractors reasonable opportunity for the introduction and storage of 
their materials and equipment and the execution of their work. The Contractor shall 
coordinate its work with adjacent work and with other trades, so that no portion of the 
work is delayed or not properly undertaken due to such lack or failure of cooperation. 
 
8.3.2  The Contractor shall lay out and install its work at such time or times and 
in such manner as to comply with the schedule requirements of Article 9 and so as to 
facilitate the general progress of the Work. 



William Paterson University  Contract General Conditions 
   Revised 2/20/25 
 

 - 59 - 

WPU04 
 

 
8.3.3  Before completion of the work, should it be deemed necessary by the 
University to have any work whatsoever done, in or about the building or structure, other 
than as provided for in the Contract Documents, the Contractor shall fully cooperate with 
such other individual or firm as the University may employ to do such Work, so that such 
additional Work may be performed without unreasonable interference. The Contractor 
shall afford said other individual or firm all reasonable facilities for doing such Work. The 
Contractor shall make no claim to the University, as a result of such Work. 
 
8.3.4  The University shall at all times have access to the work whether it is in 
preparation or in progress, and the Contractor shall provide proper facilities for such 
access and for inspection. The University reserves the right, at its option, to employ the 
services of a professional consultant to evaluate any phase of the Work deemed to be in 
the best interest of the University.  No such evaluation shall in any way relieve the 
Contractor of its responsibilities under the Contract.  The Contractor shall cooperate with 
the consultants and provide access to the Work and facilities for inspection. Should any 
portion of the Work or material be found deficient or defective, or not produced within 
the Contract Schedule, the Contractor shall pay the applicable fees of such consultants 
and be responsible for replacing the deficient or defective work or as required by the 
provisions stated elsewhere herein. 
 
8.3.5  Any costs caused by defective or ill-timed work shall be borne by the 
Contractor deemed responsible by the University. 
 
8.3.6  If the Contractor should destroy, damage or disturb the Work of any other 
Contractor in or about the building or premises, the Contractor shall immediately either 
replace the destroyed work and make good the damaged and disturbed work to the 
satisfaction of the Construction Manager and Architect/Engineer, or shall reimburse the 
Contractor whose Work it has destroyed, damaged or disturbed for the expense of 
replacing such Work. 
 
8.3.7  Should a Contractor sustain any damage through any act or omission of 
any other Contractor having a Contract with the University, or through any act or 
omission of a Subcontractor of any such Contractor, or through any act or omission of the 
Architect/Engineer, the Contractor shall have no claims against the University for such 
damage, but shall have a right of action to recover such damages from the causing party 
or parties, in accordance with 8.5, which is included in the Contract with all other such 
Contractors and the Architect/Engineer. 
 
 
 
8.4  Substantial Completion 
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8.4.1  At the request of the University, the Construction Manager, the 
Architect/Engineer, the Contractor and the University representative shall make a joint 
inspection of the Work, and if all determine that the Work is substantially completed, the 
Construction Manager shall give Notice of Substantial Completion for Beneficial Use.  
Such Notice shall in no way relieve the Contractor of any contractual obligation or in any 
way relieve the Contractor from responsibility to promptly complete the Work including 
punch list items as described hereinafter. 
 
8.4.2  The Guarantee period for equipment, workmanship and materials shall 
commence on the date of written acknowledgment of the Notice of Substantial 
Completion for Beneficial Use of the project or portions thereof so certified or from the 
time of completion and acceptance of equipment, work or materials in question, 
whichever is later, unless specified to the contrary as a condition of partial acceptance. 
 
8.4.3  The University shall have the right to take possession of or use any 
completed or partially completed part of the work. Prior to such possession or use, the 
University and/or Construction Manager will furnish the Contractor an itemized “Punch 
List” of work remaining to be performed or corrected on such portions of the project as 
are to be possessed or used by the University, provided that failure to list any item of 
Work shall not be deemed an acceptance of any Work under the Contract. While the 
University has such possession or use, the Contractor, notwithstanding the provisions of 
the Article 5.5 "Permits, Laws and Regulations," shall be relieved of the responsibility for 
the loss or damage to the work resulting from University possession or use.  If such prior 
possession or use by the University delays the progress of the Work or causes additional 
expense to the Contractor, an equitable adjustment in the contract time of completion will 
be made by the Construction Manager and the Contract shall be modified in writing 
accordingly. 
 
8.5  Contractor's Claims for Damages  
 
8.5.1  Any claims made by the Contractor against the University for damages or 
extra costs are governed by and subject to the New Jersey Contractual Liability Act, 
N.J.S.A. 59:13-1 et seq. as well as all the provisions in this Contract. 
 
8.5.2  Should the Contractor who by its own acts, error or omissions, damage or 
unnecessarily delay the Work of the University or other Contractors by not properly 
cooperating with them, or by not affording them reasonably sufficient opportunity or 
facility to perform work as may be specified, by reason of which act, error or omission of 
the said Contractor, the Construction Manager, the Architect/Engineer or any other 
Contractor shall sustain damages, including delay damages, during the progress of the 
work hereunder, then and in that event, the Contractor agrees to pay all costs and 
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expenses incurred by the damaged Contractor(s), Construction Manager or 
Architect/Engineer due to any such delays and/or damages whether by settlement, 
compromise or arbitration and the injured Contractor, Construction Manager or 
Architect/Engineer shall have a right of redress enforcement in court directly against the 
culpable party.  In addition, the Contractor further agrees to defend, indemnify and save 
harmless the University from all such claims and damages.  Nothing contained in this 
paragraph shall be construed to relieve the Contractor, Construction Manager, or 
Architect/Engineer from any liability or damage sustained on account of such acts, errors 
or omissions. 
 
8.5.3  The University will not be liable to the Contractor for any damages or extra 
costs caused by any acts or omissions as specified in this Article. 
 
8.6  Contracting Officer's Right to Accelerate  
 
8.6.1  If, based on its observation, or a written report by the Construction 
Manager or Architect/Engineer regarding the Contractor or a written report of the 
Contractor regarding another Contractor, the Construction Manager is of the opinion that 
the Contractor on this project is failing to coordinate its work with the work of others or 
is delaying the project, the Contracting Officer may issue a directive to the delinquent 
Contractor as the situation may require including an order to accelerate as provided in 
paragraph 8.6.2 herein.  The University, however, shall not be liable for any damages 
suffered by the Contractor by reason of another Contractor's default, delinquency, or 
timing of performance. 
 
8.6.2  The Contracting Officer through the Construction Manager may order and 
direct the Contractor responsible for delay as described in 8.6.1 or as may be apparent as 
a result of its observation of the Work, to accelerate that Contractor's Work at any 
particular place or places by increasing its forces, working overtime and/or on Saturdays, 
Sundays and holidays as may be required to enable others to carry on with their Work in 
accordance with the Project Progress Schedule. The cost of such acceleration efforts shall 
be borne entirely by the Contractor. 
 
8.6.3  Should the Contractor not advance the project consistent with the 
directives or acceleration notices issued, the University may contract portions of the work 
with another contractor and back charge the delaying Contractor. 
 
8.7  Time of Completion, Delay, Bonus and Liquidated Damages 
 
8.7.1  In the event of the failure of the Contractor to complete the said work within the 
time(s) stated in the contract documents, the Contractor shall be liable to the University 
for Liquidated Damages in the amount shown in the Supplemental Instructions for Bidding 
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and Completing Form, per calendar day until Substantial Completion and Beneficial 
Occupancy for the entire project and/or defined project milestones is obtained by the 
University.  The said Liquidated Damages shall be a consequence to the Contactor for the 
loss to the University of the beneficial use of the premises in a completed state of 
construction, alteration or repair, as the case may be, and for, but not limited to, added 
administrative costs, temporary lodging, transportation, telephone / data service, and 
security service to the University on account of the delay.  Any such costs, for which the 
Contractor is liable, may be deducted by the University from any monies due or to become 
due to the Contractor.   Additionally, if the work is not completed by the date(s) fixed for 
completion or in the days allowed for completion, there shall be a deduction from the 
contract price for any moneys paid by the University to other contractors for completion 
of the project. 
 
 
8.7.2  It is hereby understood and mutually agreed by and between the 
Contractor and the University that the date of the beginning, the dates of required 
intermediate milestones, and the time for completion, as specified in the Contract 
Documents are ESSENTIAL CONDITIONS of this Contract. 
 
8.7.3  The Contractor agrees that the Work shall be prosecuted regularly, 
diligently, and uninterruptedly at such rate of progress as will ensure full completion 
thereof within the time specified. It is expressly understood and agreed, by and between 
the Contractor and the University that the time for the completion of the Work herein is a 
reasonable time for the completion of the same, taking into consideration the average 
climatic range and usual industrial conditions prevailing in this locality. If the Contractor 
shall neglect, fail or refuse to complete the Work within the time herein specified, or any 
proper extension thereof granted by the University, then the Contractor does hereby 
agree, as a part consideration for the awarding of this Contract, to pay the University the 
amount specified in paragraph 8.7.1 above, as a consequence for such delay, for each and 
every calendar day that the Contractor may be held in default after the stipulated date in 
the Contract for completing the work, or for failing to accomplish work in accordance 
with the milestone schedule, if such causes other related work to be accomplished out of 
logical sequence. 
 
8.7.4  The said amount is fixed and agreed upon by and between the Contractor 
and the University because of the impracticality and the extreme difficulty of fixing and 
ascertaining the actual damages the University would in such event sustain, and said 
amount is agreed to be the amount of damages which the University would sustain and 
said amounts shall be retained from time to time by the University from current periodic 
estimates. 
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8.7.5  It is further agreed that ‘Time is of the Essence’ of each and every portion 
of this Contract and of the length of time fixed for the performance of any act whatsoever; 
and where under the Contract additional time is allowed for the completion of any Work 
the new time limit fixed by such extension be the essence of this Contract. 
 
8.7.6  The Contractor shall not be charged with Liquidated Damages when the 
University determines that the Contractor is without fault and the Contractor's reasons 
for a requested time extension are acceptable to the University; provided further, that the 
Contractor shall not be charged with Liquidated Damages when the delay in the 
completion of the Work is due: 
 

a. To any preference, priority or allocation order duly issued by the 
University. 

 
b. To unforeseeable cause beyond the control and without the fault or 

negligence of the Contractor, including, but not restricted to, acts of God, 
or of the public enemy, acts of the University, acts of another Contractor in 
the performance of the Contract with the University which acts are 
contrary to the terms of such contract, fires, floods, epidemics, quarantine 
restrictions, strikes, freight embargoes and severe weather, or extension of 
time approved by the University;   

 
c. To any delays of Subcontractors or suppliers occasioned by any of the 

causes specified in subsections a. and b. of this article 
 

8.7.7  The Contractor shall, within five (5) days from the beginning of such delay 
as identified in 8.7.6 unless the Contracting Officer shall grant a further period of time 
prior to the date of final settlement of the Contract, notify the University in writing of the 
causes of the delay.  The Contracting Officer with the assistance of the Construction 
Manager shall first ascertain the facts and the extent of the delay and shall notify the 
Contractor within a reasonable time that good cause has or has not been shown to warrant 
the granting of such extension. 
 
8.8  Suspension of Work 
 
8.8.1  The University shall have the right to defer the beginning or to suspend the whole 
or any part of the work herein contracted to be done, whenever, in the opinion of the 
Contracting Officer, it may be necessary or expedient for the University  to do so.  If the 
Contractor is delayed in the completion of the work by act, neglect, default of the 
University, Architect, or of any other party employed by the University upon the work, 
by changes ordered in the work, by strikes, lockouts, fire, unusual delay by common 
carriers, unavoidable casualties, by any cause beyond the Contractor's control or by any 
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other cause which the Contracting Officer shall decide to justify the delay, then for all such 
delays and suspensions the Contractor shall be allowed one day additional to the time 
herein stated for each and every day of such delays so caused in the completion of the 
work. The same is to be determined by the Contracting Officer for similar allowances of 
extra time to be made for such other delays the Contracting Officer may determine to have 
been caused by the University.  No such extension shall be made for any one or more of 
such delays unless within three (3) working days after the beginning of such delay a written 
request for additional time shall be filed with the Contracting Officer.  
 
8.8.2  For those delays caused by the acts, neglect or default of the University, the 
Contractor shall  be entitled to an upward adjustment in the contract price to compensate 
the Contractor for in accordance with Article 14 of the General Conditions.  For all other 
delays, the Contractor shall not be entitled to extra compensation or damage from the 
University other than an extension of time.  The Contractor shall not be entitled to any 
damages or extra compensation from the University on account of any act, neglect or 
default by the Architect or any other party retained by the University.  The Contractor 
shall not be entitled to any additional damages or extra compensation from the University 
on account of any work performed by the University or any other Contractor or the 
Architect/Engineer or any other party, or by reason of any delays whatsoever, whether 
caused by the University or any other party. 

 
8.9  Indemnification  
 
8.9.1  The Contractor shall assume all risk of and responsibility for, and agrees 
to indemnify, defend and save harmless the University, the Construction Manager and its 
employees from and against, any and all claims, demands, suits, actions, recoveries, 
judgments and costs and expenses in connection therewith on account of the loss of life, 
property or injury or damage to the person, body or property of any person or persons 
whatsoever, resulting from the performance of the project or through the negligence of 
the Contractor or through any improper or defective machinery, implements or 
appliances used by the Contractor in the project, or through any act or omission on the 
part of the Contractor or its agents, employees or servants, which shall arise from or result 
directly or indirectly from the work and/or materials supplied under this Contract. This 
indemnification obligation is not limited by, but is in addition to, the insurance obligations 
contained in this Contract. 
 
8.9.2  In any and all claims against the University, the Construction Manager or 
the Architect/Engineer or any of their agents or employees by any employees of the 
Contractor, any Subcontractor, anyone directly or indirectly employed by any of them or 
anyone for whose acts any of them may be liable, the indemnification obligation under 
this Article 8.9 shall not be limited in any way as to the amount or type of damages, 
compensation or benefits payable by or for the Contractor or any Subcontractor under 
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Worker's or Workman's Compensations Acts, Disability Benefit Acts, or other Employee 
Benefit Acts. 
 
8.9.3  The contractor shall be responsible for, and shall at its own expense, defend 
itself against any and all suits, claims, losses, demands or damages of whatsoever kind or 
nature, arising out of or in connection with any act or omission of   its employees, agents 
or contractors, in the performance of its obligations under this Agreement.   
 
8.9.4 The University is an institution of higher education of the State of New Jersey.  
This agreement entered into by the University shall be subject to the New Jersey Tort 
Claims Act, N.J.S.A. 59:1-1 et seq. and the New Jersey Contractual Liability Act, N.J.S.A 
59:13-1 et seq. 
 
8.10   Contractor further agree as follows: 
 

The Contractor acknowledges and agrees (i) that the role of Construction 
Manager is to function solely on behalf of, and for the benefit of the Owner, (ii) that the 
Contractor waives all claims, whether in contract, tort or otherwise, that it may now or 
hereafter have against the Construction Manager, (iii) that the Construction Manager 
shall be an additional insured on the insurance policies of the Contractor, and that all 
such policies shall contain a waiver of subrogation in favor of the Construction Manager 
and, (iv) that the Trade Contractor shall defend, indemnify and hold harmless Owner 
and Construction Manager from any and all claims, demands, and suits (including, but 
not limited to suits for bodily injury and property damage) in any way arising out of or 
related to their respective Contracts or alleged failure of  Contractor to perform its 
responsibilities or obligations. 

 
The Contractor further acknowledges that it must, at its own expense work 

cooperatively with all other contractors on site to coordinate its Work with the Work of 
contractors, including modifying its schedule and activities.  To further such 
coordination it must, when requested by the Construction Manager, submit to the 
Construction Manager, a current updated copy of its detailed schedule to demonstrate 
the status of such coordination and, if the Construction Manager deems it necessary, to 
modify its schedules and operations as, and in the manner required by the Construction 
Manager, and to execute its Work in the manner shown on the revised schedule.  It is 
agreed that any such modifications required by the Construction Manager or any 
resulting Work shall not result in any claims against the Construction Manager or the 
Owner, and all such claims are waived.  While the Construction Manager may have the 
right to take such action, in no respect shall the Owner or the Construction Manager be 
obligated to do so.  
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END OF ARTICLE EIGHT 
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ARTICLE 9 
 

CONSTRUCTION PROGRESS SCHEDULING 
 
9.1  Schedule Preparation 
 
9.1.1  The Contractor shall provide all scheduling services as detailed in these 
General Conditions. 
 
9.1.2  The Contractor’s work shall be progressed consistent with the contract 
dates included in the Contract, the milestone schedule included in the Contract 
Documents and the approved Construction CPM Schedule. 
 
9.2  Contractors Scheduling Responsibility 
 
9.2.1  The Contractor shall prepare a Critical Path Method (CPM) schedule 
utilizing Primavera Project Planner software or approved equivalent Applications for 
Payment will not be processed by the University until the Contractor’s CPM schedule has 
been submitted to and reviewed and accepted by the Construction Manager. Alterations, 
replacements or repairs to site cannot be made until the Contractor’s schedule is 
approved, unless otherwise agreed to by the University. This submission shall be no later 
than fifteen (15) days after the award of the Contract. 
 
9.2.2  The Contractor’s CPM schedule based upon the Contractor's logic and time 
estimates shall indicate all activities with a maximum duration of 14 calendar days, all 
significant features of the work, including the placing of orders and anticipated delivery 
dates for equipment and material items, submissions and approvals of shop drawings and 
all work activities to be performed including start dates, completion dates and overall 
duration of each activity.  The schedule shall be prepared in a man-power loaded format.   
 
9.2.3  Seasonal weather conditions shall be considered in the planning and 
scheduling of work which is influenced by high or low ambient temperatures, so that 
contract work is completed within the allotted contract time. 
 
In addition, appropriate allowances shall be made for anticipated time losses due to 
normal rain and snow conditions by statistically expanding the estimated time duration 
for weather sensitive activities. 
 
9.3  Contractors’ Adherence to Schedule  
 
9.3.1  The Contractor shall furnish sufficient labor, construction plant and 
equipment to insure the prosecution of the work in accordance with the project CPM 
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schedule. If the completion time for any significant job does not come within the time 
allowed by the project CPM schedule, the sequence schedule of jobs and/or the time for 
performance of jobs shall be revised and resubmitted for approval, by the Contractor 
showing accomplishment through concurrent operations, additional manpower, 
additional shifts, overtime, etc., until it has assured that the Contract completion date will 
be met. No additional charges to the University will be allowed for overtime, additional 
manpower, equipment, additional shifts, etc., (except as may be provided elsewhere in 
the Contract) if such expediting procedures or measures are necessary to meet the 
Contract milestones, CPM schedule and/or completion date. 
 
9.3.2  The Contractor agrees that it will make no claim for, and have no right to, 
additional payment or extension of time for completion of the work, or any other 
concession because of any misinterpretation or misunderstanding on  its part of the 
project CPM schedule, his failure to attend the pre-bid conference, or because of any 
failure on its part to fully acquaint himself with all conditions relating to the project CPM 
schedule and the manner in which it will be used on the project or because of any other 
Contractor's failure to participate properly in the development of the schedule or to 
perform its contract work in accordance with the schedule. 
 
9.4  Monthly Schedule/Coordination Meetings: 
 
9.4.1  Each month the Contractor shall conduct a scheduling and coordination 
meeting on the job site with all sub-contractors, the Construction Manager, the Architect 
and Engineer, and members of the University’s Capital Planning, Design and 
Construction Department. The purpose of this meeting is to review the Contractors 
construction progress as compared to the approved project CPM schedule.  The 
Contractor will be required to update the project CPM schedule based on current job 
status more frequently if deemed necessary by the Construction Manager.  
 
9.4.2  The Contractor shall bring updated CPM schedule information for 
discussion at the schedule/coordination meeting.  This information shall include: 
 

a. Actual activity start and completion dates. 
b. Status of outstanding shop drawing submittals or re-submittals for approval. 
c. Status of equipment and material purchase orders. 
d. Status of equipment and material delivery dates. 
e. Review of sequencing changes or changes in duration. 
 

9.4.3  The Contractor shall report the progress actually achieved for each activity 
that was scheduled to be performed during the previous one (1) month, including the 
actual dates on which the work was performed.  The Contractor agrees that this 
information constitutes the official historical record of project progress. 
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9.4.4  At each scheduling meeting, the Contractor shall document any current 
delays to work operations. In addition, the Contractor shall provide all available 
information regarding any potential delays which they anticipate (i.e., procurement 
delays, expected strikes, etc.).  The Contractor shall be represented at the monthly 
scheduling meeting by its project manager who shall have complete authority to provide 
the information required for the development of the schedule update, documentation of 
past progress, and documentation of delays. Contractor and subcontractor 
representatives shall also be authorized to discuss at these meetings corrective action 
planned to overcome delaying conditions. 
 
9.4.5  The Contractor shall update the project CPM schedule every month for 
submittal to the Construction Manager with the monthly Application for Payment. 
Payment requisitions will not be processed by the University until the Project CPM 
Schedule updates have been submitted to the Construction Manager, and reviewed and 
accepted by the University.  
 
9.5  Responsibility for Completion 
 
9.5.1  The Contractor agrees that whenever it becomes apparent that any 
scheduled activities fall behind schedule by ten (10) days or more, or the Contract 
completion date will not be met, it will take some or all of the following actions, dependent 
on the Construction Manager’s approval, at no additional cost to the University: 
 

a. Increase construction manpower in such trades and numbers as will 
substantially eliminate, in the judgment of the Construction Manager, the 
backlog of work; 

 
b. Increase the number of working hours per shift, shifts per working days, 

working days per week, or the amount of construction equipment, or any 
combination of the foregoing sufficient to substantially eliminate, in the 
judgment of the Construction Manager, the backlog of work; and/or 

 
c. Reschedule activities to achieve maximum practical concurrence of 

accomplishment of activities. 
 
9.6  Adjustment of Contract Completion Time 
 
9.6.1  The contract completion time or times will be adjusted only for causes 
specified in this Contract. In the event the Contractor requests an extension of the Contract 
Completion Date, it shall furnish such justification and supporting evidence as the 
Construction Manager requires to evaluate the Contractor's request. The Contracting 
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Officer shall then make its finding of fact and advise the Contractor in writing thereof. If 
the Contracting Officer finds that the Contractor is entitled to any extension of the contract 
completion date under the provisions of this Contract, the determination as to the total 
number of days extended shall be based upon the currently approved calendar-dated 
project schedule and on all data relevant to the extension. Such data will be included in 
the next updating of the schedule. 

 
9.6.2  Two (2) types of time extensions may be approved for this project as 
follows: 

 
(1) A total project time extension if delays which are determined to be beyond 

the control of the Contractor affect the main project critical path shown on 
the project CPM schedule thereby directly extending the final project 
completion date. 

 
(2) A concurrent project time extension in those instances where it is found 

that specific delays beyond the control of the Contractor would have 
affected the final project completion date were it not for overriding delays 
due to other causes. If a concurrent project time extension is approved, it 
will be for additional time beyond that which, according to the 
Construction Manager’s analysis, would be attributable to the Contractor. 
A concurrent project time extension will also excuse the Contractor from 
responsibility for any penalty for the period of time extension. 

 
9.6.3  The Contractor acknowledges and agrees that the evaluation of project 
delays and determinations regarding project time extension will be based upon the project 
CPM schedule and the following criteria: 

 
(1) Float time shown on the project CPM schedule is not for the exclusive use 

of either the Contractor or the University.  It is agreed that float time is 
available for use by all parties to facilitate the effective use of available 
resources and to minimize the impact of problems or Change Orders which 
may arise during construction.  The Contractor specifically agrees that float 
time may be used by the University or its Representatives or Consultants 
in conjunction with their review of activities or to resolve project problems. 
The Contractor agrees that there will be no basis for a project time 
extension as a result of any project problem, Change Order or delay which 
only results in the loss of available positive float time on the project CPM 
schedule.  The Contractor further agrees that there will be no basis for a 
claim for cost escalation for any activity which is completed on or before 
its initially required late end date as shown on the initially approved 
project CPM schedule, regardless of the justifiability of any delaying 
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factors which might have resulted in elimination of float time which was 
originally available for the activity. Float time shown on the project CPM 
schedule shall not be used arbitrarily by the Contractor in a manner which, 
in the opinion of the Construction Manager, unnecessarily delays any 
activity from proceeding in a way which is detrimental to the interests of 
the University. If the Contractor refuses to perform work which is available 
to him, the Contracting Officer may, regardless of the float time shown to 
be available for the work, consider the Contractor to be in violation of the 
Contract requirements. In such instances, the Construction Manager may, 
without prejudice to any right or remedy, and after giving the Contractor 
and its surety three (3) working days written notice to forthwith commence 
and continue with the work with diligence and promptness, terminate the 
employment of the Contractor by the issuance of a written notice to that 
effect to the Contractor and its surety at any time subsequent to three (3) 
working days thereafter, should they, or either of them, fail to comply with 
the directive of the original three (3) day notice mentioned above. 

 
(2) The Contractor agrees that no time extension will be granted for time lost 

due to normal seasonal weather conditions.  In order to qualify for 
consideration for a time extension due to adverse weather conditions, it 
must be shown that the weather conditions during a given quarterly period 
(summer, fall, winter, spring) were more severe than the previous five year 
average for the project geographical area and, in addition, that these 
weather conditions critically impacted the final project completion date by 
delaying the performance of work on the main project critical path.  If 
abnormal weather losses can be shown to have affected the project critical 
path, a non-compensable time extension will be considered for that portion 
of the proven weather related delays which exceeded the normal weather 
losses which should have been anticipated for the quarterly period in 
question. 

 
      No time extensions will be considered for any weather impacts which do not 

affect work on the main project critical path. The Contractor agrees that 
there will be no basis for a claim for any compensation resulting from any 
time extension issued for weather related delays. 

 
(3) In order for a given issue (i.e., delay, change order, etc.) to be considered 

as a basis for a total project time extension, it must meet both of the 
following criteria: 

 
(a) It must be totally beyond the control of the Contractor and due to 

no direct or indirect fault of the Contractor; and 
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(b) It must result in a direct delay to work on the main project critical 

path. 
 

(4) The Contractor acknowledges and agrees that actual delays to activities 
which, according to project CPM schedule, do not directly affect the main 
project critical path do not have any effect on the contract completion date 
or dates and will not be the basis for a change thereto. 

 
(5) Concurrent delays are defined as two (2) or more delays or areas of work 

slippage which are totally independent of one another and which, if 
considered individually, would each affect the final project completion 
date according to the project CPM schedule. Where the Construction 
Manager determines that concurrent delays exist the Contractor 
acknowledges and agrees that the following criteria will be used to 
evaluate time extension: 

 
(a) If the current project CPM schedule shows two (2) or more 

concurrent delays, with one (1) analyzed to be the responsibility of 
the University and the other analyzed to be the responsibility of the 
Contractor, a non-compensable time extension will only be 
considered if the excusable delay affects the main project critical 
path and if this delay is shown by a greater amount than the other 
concurrent delays when their impacts are independently 
considered.  In this event, a compensable time extension will only 
be considered for that portion of time by which the excusable delay 
exceeds all concurrent non-University-caused delays.  For example, 
if an excusable impact delays the project by 100 days and 
concurrent contract caused slippage independently delays the final 
completion date by 90 days, a time extension will only be 
considered for a maximum of ten (10) days, provided the excusable 
delay is on the project critical path.  

 
(b) If the project CPM schedule shows concurrent delays with some 

delays excusable and some the fault of the Contractor, and if the 
Contractor-caused delays are analyzed to be the main determining 
impact to the project critical path, then there will be no basis for a 
total project time extension regardless of the nature of the 
concurrent excusable delays. A concurrent time extension, 
however, may be considered for that portion of the total project 
slippage which is shown on the project CPM schedule to be totally 
attributable to excusable delays. 
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(c)  If a time extension request is made for concurrent delays which did not affect the 
project critical path, this must be clearly stated in the Contractor's time extension request, 
and all CPM activities which are claimed to have been affected by the cited delay shall be 
specifically identified with all applicable impact dates. 
 
 
 
 
 
 

END OF ARTICLE NINE
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ARTICLE 10 
 

PAYMENTS 
 
10.1  Contractor Payments from the University 
 
10.1.1 The University will make progress payments monthly as the work proceeds, or at 
more frequent intervals as determined by the Contracting Officer, on progress billings 
approved by the Construction Manager and Architect/Engineer. Within two (2) weeks 
after the Notice to Proceed, the Contractor shall furnish to the Construction Manager, for 
approval by the Contracting Officer, a Schedule of Amounts for Contract Payments, (Unit 
Schedule breakdown) of the total Contract Price showing the amount included therein for 
each principal category of the work, in such detail as requested, to provide a basis for 
determining progress payments. The schedule, as approved, shall be used only as a basis 
for the Contractor's estimates for progress payments and approval by the Contracting 
Officer does not constitute acceptance of the allocability and allow ability of costs to a 
specific element of work. The Contractor is cautioned that no payment requests will be 
approved until the unit schedule breakdown has been approved in writing, by the 
Contracting Officer.  In the review of the Schedule of Values, the University, Construction 
Manager or Architect may request information from the contractor to substantiate the 
assigned value(s).   
 
10.1.2 In its review of the Contractor’s progress billings, the Contracting Officer, at its 
discretion, may take into consideration material delivered on the site and preparatory 
work done. Materials delivered to the Contractor at locations other than the site may also 
be taken into consideration if the Contractor furnishes forms entitled “Contractors 
Summary of Stored Materials”, and “Agreement and Bill of Sale Certification for Stored 
Materials”, respectively and tags such materials as reserved for the University. 
 
10.1.3 For projects less than $100,000, the University will retain 10% of the approved 
application for payment until final completion and acceptance by the University of the 
Contract Work. After fifty percent (50%) of the work has been completed, upon 
application by the Contractor and provided the Contracting Officer determines that the 
Contractor's performance and progress have been in accordance with the milestone 
schedule and satisfactory, the University may make partial payments thereafter in full. If 
however, progress is not in accordance with the approved schedule, the Contracting 
Officer may elect to maintain retainage of 10% of approved invoices until final completion 
and acceptance of all Work covered by the Contract. Upon acceptance and completion of 
a clearly definable severable portion of the contract work for which the price is stated 
separately within the Contract, payment may be made in full at the discretion of the 
Contracting Officer, including retained percentages thereon, less authorized deductions. 
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For projects greater than $100,000 the contractor shall deposit bonds equivalent to 2% of 
the amount due on each partial payment. 
 
Upon acceptance of the work performed, and in accordance with the Prompt Payment 
Act, N.J.S.A. 2A:30A-1, et. seq., and NJSA 18A:64-76.2pursuant to the contract for which 
the contractor has agreed to a retainage deduction, all amounts being withheld by the 
University must be paid in full to the contractor within 45 days of the final acceptance 
date agreed upon by the contractor and the University. If the University requires 
maintenance after acceptance of the work performed under the contract, the security 
must be obtained in the form of a maintenance bond. 
 
All materials and Work covered by progress payments shall thereupon become the sole 
property of the University, but this provision shall not be construed as relieving the 
Contractor of sole responsibility for the care and protection of all materials and Work 
upon which payments have been made or the restoration of any damaged Work, or as 
waiving the right of the University to require the fulfillment of all of the terms and 
conditions of the Contract. 
 
10.1.4 The University shall pay to the Contractor the total premiums paid by the 
Contractor to obtain the Performance and Payment Bonds. This payment shall be made at 
one time to the Contractor together with the first progress payment after the Contractor 
has (1) furnished the bonds (including coinsurance and reinsurance agreements, when 
applicable), (2) furnished evidence of full payment to the surety company, and (3) 
submitted a request for such payment. The payment by the University of the bond 
premiums to the Contractor shall not be in addition to the Contract Price. 
 
10.1.5 The final amount due the Contractor under this Contract shall be paid only upon 
satisfactory completion, by the Contractor, of all contract close-out requirements, 
completion of a University audit of all contract values and payments, and after the 
Contractor shall have furnished the University with a release of claims against the 
University, arising by virtue of this Contract, other than claims in stated amounts as may 
be specifically excepted by the Contractor from the release. 
 
10.1.6 Upon satisfying the above conditions the Contractor shall submit a properly 
executed invoice for final payment to the Contracting Officer who shall date stamp the 
invoice. This action shall constitute receipt of a properly executed invoice. 
 
10.1.7 If, for any reason, the Contractor refuses to accept final payment, the project shall 
be closed out by the University unilaterally processing a final acceptance certificate.  All 
residual funds will be held in escrow by the University until all claims of the University 
and all Contractors are satisfied. 
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10.1.8 In addition to other warranties required by provisions of the Contract and 
Specifications, the Contractor warrants that title to all work, materials and equipment 
covered by an Application for Payment will pass to the University, either upon 
incorporation into the construction or upon receipt of payment by the Contractor, 
whichever occurs first, free and clear of all liens, claims, security interests and/or 
encumbrances. This provision shall not be construed as relieving the Contractor from sole 
responsibility for the care and protection of materials and Work upon which payments 
have been made, or the restoration of any damaged Work, or as a waiver by the University 
of its rights to require fulfillment of all terms of the Contract. 
 
10.1.9 Recommendation for Approval of an Application for Payment will constitute a 
representation by the Construction Manager and Architect/Engineer to the Contracting 
Officer, based on their inspections at the site and data contained in the Application for 
Payment, that the Work has progressed to the point indicated; that, to the best of their 
knowledge, information and belief, the quality of the Work is in accordance with the 
Contract Documents; and that the Contractor is entitled to payment in the amount 
certified. By recommending approval of application for payment, however, the 
Construction Manager and Architect/Engineer shall not thereby be deemed to represent 
that they have made exhaustive or continuous on-site inspections to check the quality or 
quantity of the work, or that they have reviewed the construction means, methods, 
techniques, sequences or procedures, or that they have made any examination to ascertain 
how and for what purpose the Contractor has used the moneys previously paid on 
account of the Contract Sum. 
 

10.1.10 NOTICE TO ALL CONTRACTORS SET-OFF FOR STATE TAX 
NOTICE - Pursuant to N.J.S.A. 54:49-19, and notwithstanding any provision of  law to 
the contrary, whenever any taxpayer, partnership or S corporation under contract to 
provide goods or services or construction projects to the State of New Jersey or its 
agencies or instrumentalities, including the legislative and judicial branches of State 
government, is entitled to payment for those goods or services at the same time a 
taxpayer, partner or shareholder of that entity is indebted for any State tax, the Director 
of the Division of Taxation shall seek to set off that taxpayer’s or shareholder’s share of 
the payment due the taxpayer, partnership, or S corporation. The amount set off shall 
not allow for the deduction of any expenses or other deductions which might be 
attributable to the taxpayer, partner or shareholder subject to set-off under this act. 

The Director of the Division of Taxation shall give notice to the set-off to the taxpayer 
and provide an opportunity for a hearing within thirty (30) days of such notice under 
the procedures for protests established under R.S. 54:49-18. No requests for conference, 
protest, or subsequent appeal to the Tax Court from any protest under this section shall 
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stay the collection of the indebtedness. Interest that may be payable by the State, 
pursuant to P.L. 1987, c.184 (c.52:32-32 et seq.), to the taxpayer shall be stayed. 

 
10.2  Invoices 
 
10.2.1 An invoice, or Application for Payment, is a Contractor’s written request for 
payment under the Contract for supplies delivered or for service rendered. In order to be 
proper, the invoice must be submitted to the Construction Manager for approval as 
follows: 
 

a. Applications for payment are to be submitted using the AIA Documents G702 
and G703 CM Edition (or computer generated equivalent). 

 
b. The application for payment continuation sheet shall include the unit schedule 

breakdown of all contract activities broken down into material and labor 
components, and approved by the Contracting Officer. 

 
10.2.2 The application for payment documents shall provide the following information: 
 
6 Owner: William Paterson University 
7 Contractor Name and Address 
8 Project Name 
9 Application Number and Date 
10 WPU Project # 
11 Notarized signature of Contractor and Date 
12 Contract and Calculated Invoice Amounts 

h. Period of time covered by application 
i. Amount retained 
j. Previous payment requests 

 
10.2.3 The invoice shall include the following attachments: 
 

a. Subcontractor Waiver of Lien (required for final payment only) 
b. Affirmative Action Monthly Manning Reports 
c. Certified Wage Payroll Reports corresponding to the requisition time period  
d. Certification of Subcontractor/Supplier Payment 
f. Two copies each of twelve (12) to twenty-four (24) 35mm color photographs, 
4”x6” with negatives. Photographs shall be of work completed since the start of 
the project or the last Application for Payment, whichever is later, and shall each 
be dated, labeled with the project name and WPU project number, location and 



William Paterson University  Contract General Conditions 
   Revised 2/20/25 
 

 - 78 - 

WPU04 
 

identification of the photo topic, and submitted in clear plastic, photo sleeves three 
hole punched for standard three ring binder. 
  

10.2.4 If payment for stored material is requested, then the following additional 
documentation is required (see Article 10.1.2): 
 

Agreement and Bill of Sale Certifications 
Summary of Stored Materials 
Certificate of Insurance 

 
10.2.5 A draft or pencil copy of each invoice shall be submitted for approval to the 
Construction Manager by the end of the month for work completed during that month.  
After Construction Manager approval, invoices shall be prepared by the Contractor and 
submitted to the Construction Manager with the back-up documentation noted above. 
Receipt by the Contracting Officer of an invoice approved by the Construction Manager 
shall start the prompt payment clock, as described in Item 10.3.2 unless returned to the 
Contractor for correction within the thirty (30) calendar days after receipt.   
 
10.2.6 All other information or documentation required by other provisions of the 
Contract shall be provided by the Contractor. 
 
10.2.7 Invoices shall be prepared and submitted in the original plus two (2) copies.  
 
10.2.8 For purposes of determining if interest begins to accrue under the State's Prompt 
Payment Act N.J.S.A. 2A:30A-1 et seq: 
 

(a) A proper invoice will be deemed to have been received when it is received 
by the Contracting Officer after Construction Manager prior approval, and 
acceptance of the supplies delivered or services rendered has occurred; 

 
(b) Payment shall be considered made on the date on which a check for such 

payment is dated; 
 
(c) Payment terms (e.g. "net 20") offered by the Contractor will not be deemed 

a "required payment date"; and 
 
(d) The following periods of time will not be included; 
 

(1) After receipt of an improper invoice and prior to notice of any 
defect or impropriety, but not to exceed thirty (30) calendar days; 
and  
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(2) Between the date of a notice of any defect or impropriety and the 
date a proper invoice is received.  When the notice is in writing, it 
shall be considered made on the date shown on the notice. 

 
10.3  Interest 
 
10.3.1 Interest shall be paid on the amount due the Contractor pursuant to a properly 
executed application for payment (see Article 10.2.8) if the required payment is not made 
on or before the required payment date in accordance with the New Jersey Prompt 
Payment Act, N.J.S.A. 2A:30A-1 et seq. 
 
10.3.2 The required payment date shall be thirty (30) calendar days from the receipt of a 
properly executed Contractor’s Application for Payment by the University from the 
Construction Manager or as otherwise provided by the Prompt Payment Act, N.J.S.A. 
2A:30A-1 et seq. 
 
10.3.3 Interest on amounts due shall be paid to the Contractor for the period beginning 
on the day after the required payment date and ending on the date on which the check for 
payment is drawn or as otherwise provided by the Prompt Payment Act, N.J.S.A. 2A:30A-
1 et seq.  
 
10.3.4 The interest shall be paid at the prime rate plus 1%. 
Interest may be paid by separate payment to the Contractor, but shall be paid within thirty 
(30) calendar days of payment of the original invoice, or as otherwise provided by the 
Prompt Payment Act, N.J.S.A. 2A:30A-1 et seq. 
 
 
10.3.5 Nothing in this provision nor the New Jersey Prompt Payment Act shall be 
construed as permitting the accrual of prejudgment interest in the case of a disputed 
contract for which a notice of claim has been filed pursuant to N.J.S.A. 59:13-1 et reg., as 
provided in N.J.S.A. 59:13-8. 
 
10.3.6 Withholding Payment for Non-Delivery of Data:  
 

(a) The following items shall be listed in the Contract schedule of values with 
the corresponding percentage value. The submittal and as-built drawing 
line items can be billed for during the progress of the project. 

 
  

  Percentage when 
total contract price 
is 
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 Less than 
$250,000 

$250,000-$1,000,000 More than 
$1,000,000 

    
Submittals 
 

5% of contract 2.5% of contract 2% of contract 

Close Out Documents 
(Instruction and O&M 
manuals, spare parts list, valve 
charts, etc.) 
 

5% of contract 3% of contract 3% of contract 

As-Built Drawings 
 
Punch List 

5% of contract 
 
5% of contract  
Or value of work 

2.5% of contract 
 
5% of contract 
Or value of work 

1% of contract 
 
5% of contract 
Or value of work 

 
 

(b) The withholding of any sums pursuant to this Article shall not be 
construed as, or constitute in any manner, a waiver by the University of 
the Contractor's obligation to furnish the data required under this 
Contract. In the event the Contractor fails to furnish these items, the 
University shall have those rights and remedies provided by law and 
pursuant to this Contract in addition to, and not in lieu of, the sums 
withheld in accordance with this Article. 

 
10.4  Payment Disputes 

Any dispute regarding whether the University has failed to make payments to the 
Contractor pursuant to the New Jersey Prompt Payment Act may be submitted to a 
process of alternative dispute resolution, except that alternative dispute resolution shall 
not apply to disputes concerning the bid solicitation or award process, or to the formation 
of the Contracts or subcontracts. In any civil action brought to collect payments pursuant 
to this section, the action shall be conducted inside of this State and the prevailing party 
shall be awarded reasonable costs and attorney fees. 
 
 
10.4.1   If a prime contractor has performed in accordance with the provisions of a contract 
with the owner and the billing for the work has been approved and certified by the owner 
or the owner's authorized approving agent, the owner shall pay the amount due to the 
prime contractor for each periodic payment, final payment or retainage monies not more 
than 30 calendar days after the billing date, which for a periodic billing, shall be the 
periodic billing date specified in the contract. The billing shall be deemed approved and 
certified 20 days after the owner receives it unless the owner provides, before the end of 
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the  20-day period, a written statement of the amount withheld and the reason for 
withholding payment. 

10.4.2 If a subcontractor or sub-subcontractor has performed in accordance with the 
provisions of its contract with the prime contractor or subcontractor and the work has 
been accepted by the owner, the owner's authorized approving agent, or the prime 
contractor, as applicable, and the parties have not otherwise agreed in writing, the prime 
contractor shall pay to its subcontractor and the subcontractor shall pay to its sub-
subcontractor within 10 calendar days of the receipt of each periodic payment, final 
payment or receipt of retainage monies, the full amount received for the work of the 
subcontractor or sub-subcontractor based on the work completed or the services rendered 
under the applicable contract. In the case of ongoing work on the same project for which 
partial payments are made, the amount of money owed for work already completed shall 
only be payable if the subcontractor or sub-subcontractor is performing to the satisfaction 
of the prime contractor or subcontractor, as applicable. 

10.4.3  If a payment due pursuant to the provisions of this section is not made in a timely 
manner, the delinquent party shall be liable for the amount of money owed under the 
contract, plus interest at a rate equal to the prime rate plus 1%. Interest on amounts due 
pursuant to this section shall be paid to the prime contractor, subcontractor or sub-
subcontractor for the period beginning on the day after the required payment date and 
ending on the day on which the check for payment has been drawn. The provisions of this 
subsection c. shall not apply to any transportation project as defined in section 3 of 
P.L.1984, c.73 (C.27:1B-3), if that project receives federal funding and the awarding agency 
has been notified by the federal government that it will be classified as a high risk grantee 
pursuant to 49 C.F.R. 18.12. 

10.4.4  A prime contractor, subcontractor or sub-subcontractor may, after providing 
seven calendar days' written notice to the party failing to make the required payments, 
suspend performance of a construction contract, without penalty for breach of contract, 
until the payment required pursuant to this section is made, if the contractor, 
subcontractor or sub-subcontractor: is not paid as required by this section; is not provided 
a written statement of the amount withheld and the reason for the withholding; and the 
payor is not engaged in a good faith effort to resolve the reason for the withholding 

10.4.5  The rights, remedies or protections provided by this section for prime contractors, 
subcontractors and sub-subcontractors shall be in addition to other remedies provided 
pursuant to any other provision of State law. To the extent that the provisions of this 
section provide greater rights, remedies or protections for prime contractors, 
subcontractors and sub-subcontractors than other provisions of State law, the provisions 
of this section shall supersede those other provisions. 

10.4.6 All contracts for the improvement of structures entered into after the effective date 
[Sept. 1, 2006] of P.L.2006, c.96 between owners, prime contractors, subcontractors or sub-
subcontractors shall provide that disputes regarding whether a party has failed to make 
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payments required pursuant to this section may be submitted to a process of alternative 
dispute resolution. Alternative dispute resolution permitted by this section shall not apply 
to disputes concerning the bid solicitation or award process, or to the formation of 
contracts or subcontracts. In any civil action brought to collect payments pursuant to this 
section, the action shall be conducted inside of this State and the prevailing party shall be 
awarded reasonable costs and attorney fees. 

 
END OF ARTICLE TEN 
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ARTICLE 11 
 

UNCOVERING AND CORRECTION OF WORK 
 
11.1  Uncovering of Work 
 
11.1.1 If any portion of the Work is covered prior to inspection conducted by 
Construction Manager, Architect/Engineer and/or Inspecting Agency especially work 
specifically required by the Contract Documents to be inspected, it shall be uncovered for 
observation. Uncovering and replacement of covering shall be at the Contractor's expense. 
The Contractor shall advise the Construction Manager of all work scheduled to be covered 
which is reasonably subject to prior inspection before actual covering. The Contractor 
shall provide a minimum 48 hour notice prior to all inspections. 
 
11.1.2 If any other portion of the Work (not specifically required to be inspected) has been 
covered, and the Construction Manager or the Architect/Engineer has not made a request 
to observe prior to being covered, a request may subsequently be made to inspect such 
work, and it shall be uncovered by the Contractor.  If such work is found to be in 
accordance with the Contract Documents, the cost of uncovering and replacement shall, 
by appropriate Change Order, be reimbursed by the University. If the work is found not 
to be in accordance with the Contract Documents, the Contractor shall pay all associated 
costs, unless it is found that this condition was caused by the University, in which event 
the University shall be responsible for the payment of such costs. 
 
11.2  Correction of Work 
 
11.2.1 The Contractor shall promptly correct all work rejected by the Construction 
Manager or the Architect/Engineer as defective or as failing to conform to the Contract 
Documents, whether observed before or after final acceptance and whether or not 
fabricated, installed or completed. The Contractor shall bear all costs of correcting such 
rejected work, including the Construction Manager’s and Architect/Engineer's additional 
services, if any. 
 
11.2.2 The Contractor shall remove from the Site all portions of the Work which are 
defective or nonconforming and which have not been corrected, unless removal is waived 
by the University. 
 
11.2.3 If the Contractor fails to correct defective or nonconforming work in accordance 
with the Architect/Engineer’s recommendation and in a time frame established by the 
Construction Manager so as not to affect the required progress of the project or the work 
of other Prime Contractors, the University may make arrangements for such correction by 
others and charge the cost of so doing to the responsible Contractor and/or its sureties. 
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11.2.4 If the Contractor does not proceed with the correction of such defective or 
nonconforming work within a reasonable time, fixed by written notice from the 
Contracting Officer through the Construction Manager, the University may remove it and 
may store the materials or equipment at the expense of the Contractor. If the Contractor 
does not pay for the cost of such removal and storage within ten (10) days thereafter, the 
Contracting Officer through the Construction Manager may upon ten (10) days additional 
written notice sell such material and equipment at auction or at private sale and shall 
account for the net proceeds thereof, after deducting all of the costs which are the 
responsibility of the Contractor, including compensation for the Construction Manager’s 
and Architect/Engineer's additional services, if any. If such proceeds of sale do not cover 
all costs which the Contractor should have borne, the difference shall be charged to the 
Contractor and an appropriate Credit Change Order shall be issued.  If the payments then 
or thereafter due the Contractor are not sufficient to cover such amount, the Contractor 
and/or its surety shall pay the difference to the University. 
 
11.2.5 The Contractor shall also be responsible for the cost of making good all Work 
destroyed or damaged by such correction or removal. 
 
11.2.6 Nothing contained herein shall be construed as establishing a period of limitation 
with respect to any other obligation which the Contractor might have under the contract 
documents. 
 
11.3  Acceptance of Defective or Nonconforming Work 
 
11.3.1 If the Contracting Officer determines that the best interests of the University will 
be served by accepting defective or nonconforming work, it may do so instead of requiring 
its removal and correction. In such instance, a Credit Change Order will be issued to 
reflect an appropriate and equitable reduction in the Contract Sum.  Such adjustment shall 
be affected regardless of Final Payment having been previously made, and the Contractor 
and/or its surety shall be responsible for promptly providing any funds due the University 
as a result thereof. 
 
 

END OF ARTICLE ELEVEN 
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ARTICLE 12 
 

PROTECTION OF PERSONS AND PROPERTY 
 
12.1  Safety Precautions and Programs 
 
12.1.1 The Contractor shall be responsible for initiating, maintaining and supervising all 
safety precautions and programs in connection with the Work. It shall designate a 
responsible member of its organization at the site whose duty shall be the prevention of 
accidents. This person shall be the Contractor's superintendent, unless otherwise 
designated by the Contractor in writing to the University and the Construction Manager. 
 
12.2  Safety of Persons and Property  
 
12.2.1 The University wishes to help ensure a safe, healthy and productive work 
environment for all on-site contractors and employees.  The University prohibits the use, 
possession or distribution of any prohibited articles, defined below, on the University 
facilities. 
 
Prohibited articles include illegal and unauthorized drugs, alcoholic beverages, drug 
paraphernalia, firearms or other weapons, and stolen property.  Illegal drugs include 
marijuana, narcotics and all other drugs not prescribed by a licensed physician for use by 
persons possessing them.  Unauthorized drugs include prescribed drugs which may 
adversely influence performance or behavior. 
 
If any of the above items are found, the person possessing such items will be subject to 
immediate removal from the University facilities without appeal. 
 
12.2.2 Each Contractor shall take all reasonable precautions for the safety of, and shall 
provide all reasonable protection to prevent damage, injury or loss to: 
 

a. Every employee on the work and all other persons who may be affected 
thereby; 

 
b. All the Work and all materials and equipment to be incorporated therein, 

whether in storage on or off the site, under the care, custody or control of 
the Contractor or any of its Subcontractors or Sub-Subcontractors; and  

 
c. Other property at the Site or adjacent thereto, including trees, shrubs, 

lawns, walks, pavements, roadways, structures and utilities not designated 
for removal, relocation or replacement in the course of construction. 
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12.2.3 The Contractor shall give all notices and comply with all applicable laws, 
ordinances, rules, regulations and lawful orders of all public authorities, including the 
University, bearing on the safety of persons or property or their protection from damage, 
injury or loss.  The contractor shall immediately notify the University and/or Construction 
Manager of any injuries at the worksite and shall provide a formal written report 
identifying the names of personnel, location, and cause of the injury.   
 
12.2.4 The Contractor shall erect and maintain, as required by existing conditions and 
progress of the Work, all reasonable safeguards for safety and protection, including rails, 
night lights, fall protection, safing of penetrations, the posting of danger signs and other 
warnings against hazards, promulgating safety regulations, notifying owners and users 
of adjacent utilities, and other means of protection against accidental injury, or damage to 
persons and property. 
 
12.2.5 The General Construction Contractor shall install and maintain OSHA approved 
fall protection at all roof edges and over all floor openings including duct shafts, pipe 
chases, stairwells, elevator shafts, etc. The General Construction Contractor shall 
anticipate that normal maintenance may include reinstallation etc. of temporary 
protection measures when removed by another Contractor for implementation of its work 
scope. 
 
12.2.6 When the use or storage of explosive, flammable or other hazardous materials or 
equipment is necessary for the execution of the Work, the Contractor shall exercise the 
utmost care, shall carry on such activities under the supervision of properly qualified 
personnel and shall comply with all governing requirements. 
 
12.2.7 The Contractor shall provide and maintain in good operating condition suitable 
and adequate fire protection equipment and services, and shall comply with all reasonable 
recommendations regarding fire protection made by the representatives of the fire 
insurance company carrying insurance on the Work or by the local fire chief and State Fire 
Marshal. The area within the site limits and surrounding areas shall be kept orderly and 
clean, and all combustible and other rubbish shall be promptly removed from the site. 
 
12.2.8 The Contractor shall at all times protect excavations, trenches, buildings and 
materials from rain water, back-up or leakage of sewers, drains and other piping, and 
from water of any other origin and shall remove promptly any accumulation of water. 
The Contractor shall provide and operate all pumps, piping and other equipment 
necessary to this end.  
 
12.2.9 The Contractor shall remove snow and ice which might result in damage or delay. 
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12.2.10 The Contractor shall not load or permit any part of the Work to be loaded so as to 
endanger the safety of personnel or property on site. 
 
12.2.11 The Contractor shall promptly remedy all damage or loss to any property caused 
in whole or in part by the Contractor, any of its Subcontractors, Sub-Subcontractors, or 
anyone directly or indirectly employed by any of them, or by anyone for whose acts any 
of them may be liable and for which the Contractor is responsible, except damage or loss 
attributable to the acts or omissions of the University or Architect/Engineer, or anyone 
directly or indirectly employed by either of them or by anyone for whose acts either of 
them may be liable, and not attributable to the fault or negligence of the Contractor. The 
foregoing obligations of the Contractor are in addition to its obligations stated elsewhere 
herein. 
 
12.2.12 A representative for the Contractor and each subcontract shall be designated to 
attend weekly safety meetings conducted by the Construction Manager. The Contractor 
and subcontractors are required by OSHA to administer safety programs which may 
include weekly safety meetings with their Subcontractors.  
 
12.2.13 The Contractor is required to have the “Material Safety Data Sheets” (MSDS) on 
site for all material to be used during construction prior to its arrival to the job site.  MSDS 
must be made accessible to the University and Construction Manager upon request. 
 
12.2.14 When on the construction site, every worker shall wear a hard hat at all times. The 
Contractor will be notified by the Construction Manager when a worker is not wearing a 
hard hat. If the same worker is observed not wearing a hard hat for a second time, the 
University, through the Construction Manager, has the right to have the worker removed 
from the site. 
 
12.2.15 The General Construction Contractor shall be responsible to furnish and install all 
necessary safety signage as required by the Construction Manager. 
 
12.3  Emergencies 
 
12.3.1 In any emergency affecting the safety of persons or property, each Contractor shall 
act with diligence, at its discretion, to prevent threatening injury, damage or loss. In such 
case, it shall immediately notify the University, through the Construction Manager, of the 
action taken and shall forthwith prepare and submit a detailed and documented request 
to the Construction Manager for any additional compensation or extension of time 
claimed by the Contractor on account of emergency work. 
 
12.3.2 Wherever the Contractor has taken no action, but has notified the Construction 
Manager, or wherever the Contracting Officer has otherwise been made aware of any 
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emergency threatening injury to persons or loss or damage to the Work or to adjacent 
property, the Contractor shall act only as instructed or authorized by the Construction 
Manager. 
 
 

END OF ARTICLE 12 
 
 
 
 
 
 
 
 
 

ARTICLE 13 
 

NOT USED FOR THIS BID 
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ARTICLE 14 
 

CHANGES IN THE WORK 
 
14.1 Changes to Contract 
 
14.1.1  The Contracting Officer may, at any time, by written order designated or 
indicated to be a change order, make any change in the work within the general scope of 
the contract, including but not limited to, changes:   
 
  (1) In the Contract Documents;  
 
  (2) In the method or manner of performance of the work;  
 
  (3) In the University furnished facilities, equipment, 

materials, services, or site; or  
 
  (4) Directing acceleration in the performance of the 

work.   

 
14.2 Processing of Contractor Requests for Equitable Adjustment 
 
14.2.1  Notwithstanding any other Article of this Contract, any time extensions for 
changes in the work depend upon the extent, if any, by which the changes cause delay in 
the completion of the various elements of construction. The Contract modification making 
such time extension shall provide for an extension of contract completion date only for those 
specific elements so delayed and shall not alter the contract completion dates for other 
portions of the work.  This contract modification may further provide for an equitable 
readjustment of liquidated damages pursuant to the new completion schedule.  The 
Contractor shall not be permitted to submit a change order proposal with any language 
reserving the Contractor’s right to submit additional costs or time impacts related to a 
change.  Such language will void the change order proposal and will be returned to the 
Contractor without review.    
 
14.2.2  The Contractor, in connection with any request for an equitable adjustment, 
shall furnish a price breakdown, itemized as required by the University.  Unless otherwise 
directed, the breakdown shall cover all work involved in the change whether such work 
was deleted, added or changed.  The breakdown shall be in sufficient detail to permit an 
analysis of all material, labor, equipment, indirect, and subcontractor costs.  Any amount 
proposed for subcontracts shall be supported by a similar price breakdown.  In addition, if 
the request includes a time extension, a justification shall also be furnished.  The request, 
together with the price breakdown and time extension justification, shall be furnished by 
the date specified in the Contract Documents.  It is the Contractor’s responsibility to include 
all direct and indirect work related to a change in the request.  If the Contractor fails to 
identify work in the request that is later discovered as a result of the change, the work will 
be completed at no additional cost to the University.  
 
14.2.3  If a change order proposal is submitted without a schedule extension request 
and documentation justifying the request, the University will consider the change in work 
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to not have a schedule impact.  The Contractor shall not have a right to request adjustment 
of the Contract time after a change order has been executed by the University for the work. 
 
14.2.4  If a change is submitted for work performed without prior notification to the 
University, the University is not responsible for the cost of the change since the avoidance 
of such costs was not afforded to the University.    
 
14.2.5  Contractor change order requests are to be submitted on the provided form 
for approval by the University and shall include the following components: 

1. Direct Materials – Direct material costs shall consist of actual cost of 
materials purchased by the Contractor.  Contractors are to list all materials 
with quantities and unit prices along with bill of sale from the applicable 
vendor. 

2. Direct Equipment – Rental and operating costs for equipment only, either 
rented or owned, by the Contractor.  The equipment shall be listed with 
quantity of hours and hourly rate.  For verification of the rate charged, the 
Contractor shall furnish a comparable rental rate from a vendor should the 
equipment be owned by the Contractor. Costs for operation will only be 
approved for actual operation for the approved change in work regardless 
on the time the equipment is onsite.   

3. Direct Labor – The term direct labor shall include working foremen (non-
working foremen are considered overhead), journeymen, apprentices, 
equipment operators, and/or laborers directly assigned to the approved 
change in work by the Contractor.  The total hourly rate shall be calculated 
and include only the following: 
a. Base hourly rate consistent with the requirements of the New Jersey 

Prevailing Wage Act law or local union hourly rates if the Contractor 
is union.  If union, the Contractor must provide the local union bi-
laws for confirmation of the hourly rate. 

b. Labor burden shall only include social security and Medicare taxes, 
federal unemployment taxes, state unemployment taxes, and 
workman’s compensation. 

c. Fringe costs consistent with the requirements of the New Jersey 
Prevailing Wage Act law or local union.   Fringe costs shall only 
include, if applicable, welfare, pension, annuity, and 
education/training benefits.   Costs such as travel, small tools, 
vacation, etc. are considered overhead costs. If union, the Contractor 
must provide the local union bi-laws for confirmation of fringe costs.  

4. Indirect Costs – Included are costs which are neither direct construction 
material, equipment, and labor costs.  Allowable indirect costs are for 
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document reproduction of drawings only, engineering if applicable, 
premium freight charges if approved by the University, and permits. No 
other indirect costs will be considered.  Copies of invoices are to be 
provided for billing verification. 

5. Contractor Markup - A markup of 10% shall be applied to the subtotal of 
items 1 through 4.  This markup shall cover profit and overhead/general 
condition costs such as dumpsters, office personnel, project managers, field 
superintendents, mailing, misc. reproduction, safety, temporary utilities, 
company vehicles and mileage, etc. related to self-performed work.  Costs 
not defined in items 1 through 5 are considered overhead.  The 10% 
markup shall apply to deleted work as well. 

6. Subcontracted Work – All subcontracted work shall be itemized similar to 
items 1 through 4 above.  A markup of 10% shall be applied to the work 
performed by the Subcontractor.  This markup shall cover profit, 
insurances, bonding, and overhead costs such as dumpsters, office 
personnel, project managers, field superintendents, mailing, misc. 
reproduction, safety, temporary utilities, company vehicles and mileage, 
etc. related to self-performed work.  Costs not defined in items 1 through 
4 are considered overhead.  The 10% markup shall apply to deleted work 
as well. The Contractor agrees to incorporate this provision in each of its 
subcontracts.    

7. Contractor Markup on Subcontracted Work – A markup of 5% shall be 
applied to the subtotal of subcontracted work only.  This markup shall 
cover profit, and overhead/general condition costs related to subcontracted 
work such as dumpsters, office personnel, project managers, field 
superintendents, mailing, misc. reproduction, safety, temporary utilities, 
and company vehicles and mileage, etc.  In addition to the 5% markup, the 
contractor is also entitled to seek reimbursement for the actual cost of 
bonds and insurance, not to exceed 1% and 2% respectively.  The 5% 
markup and costs for bonds and insurance shall apply to deleted work as 
well. 

 
When more than one tier of subcontracts exists, for the purpose of markups, they shall be 
treated as one subcontract. 
 
14.2.6  Where material and/or equipment is made obsolete and was not made part 
of the construction as a result of a change, the University can either take possession of the 
excess material and/or equipment or direct the Contractor to take possession.  If the 
University elects to take possession of the excess material and/or equipment, the University 
will pay for the material and/or equipment costs related to the change.  If the University 
refuses to take possession of the excess material and/or equipment, the University will be 
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entitled to a credit for the excess material and/or equipment returned to the Contractor and 
will not be responsible for any restocking charges.  
 
14.2.7  The Contractor must review submitted subcontractor change order 
proposals prior to submission to the University and make any corrections necessary.  When 
the Contractor fails to review change order proposals and submits the proposals to the 
University with obvious accounting errors or if the work is clearly defined in the Contract 
Documents, the Contractor will be responsible for all costs incurred by the University for 
review time by its professionals.  Submission of a change order proposal that contains 
falsified information, altered documents, or identifies costs in excess of the actual cost shall 
constitute a breach of this Contract. 
 
14.2.8  In the instance of a change resulting in a deduction in the contract amount, 
the amount shall be based on actual cost of such Work and not the amount represented in 
the  Contractor’s schedule of values. 
 
14.3 Remedies for Disputed Change Order Proposals 
 
14.3.1  When the Contractor and the University cannot reach an agreement on the 
cost of a change, the University has the right to direct the Contractor to proceed with the 
change in work on a “Time and Material” basis not to exceed the Contractor’s proposed 
cost.  The Contractor agrees that all work related to the change will be completed on this 
basis and the Contractor is not entitled to any costs above and beyond the proposed amount. 
 
14.3.2  When the Contractor and Construction Manager disagree on a Contractor 
claimed contract document error and/or omission, or an unforeseen condition, the 
Contractor can request a hearing with the Contracting Officer.  However, the Work must 
proceed as directed by the University without any impact to the project schedule.  Upon 
such request, the Contracting Officer has thirty (30) calendar days to schedule the hearing.  
At this hearing, the Contractor shall provide sufficient documentation to support the 
Contractor’s position in order for the Contracting Officer to render a decision.  The 
Contracting Officer has fourteen (14) calendar days to render a decision.  The Contracting 
Officer’s decision is final. 
 
 
14.4  Change Order Directives 
 
14.4.1 The Contracting Officer, in order to avoid delays in the progress of the Work or 
when in the best interest of the University, at its discretion, may direct the Contractor, in 
writing, to proceed with a change without a prior agreement on costs. Even in the absence 
of a formal Change Order, such direction shall be in the form of a written letter of direction 
from the Construction Manager. The Contractor shall immediately comply with the 
directive, and if the Contractor intends to assert a request for an equitable adjustment 
under this Article, it shall do so to the Construction Manager in sufficient detail within 
twenty (20) calendar days. 
 



William Paterson University  Contract General Conditions 
   Revised 2/20/25 
 

 - 93 - 

WPU04 
 

14.4.2 Should the Contractor fail to immediately comply with a written letter of direction 
from the Construction Manager, the Contractor will be held responsible for any lost time 
or additional expenses resulting from the Contractor’s failure to comply. 
 
14.4.3 Where the cost of property made obsolete or excess as a result of a change is 
included in the Contractor's Request for Change Order, the University shall have the right 
to prescribe the manner of disposition of such property. 
 
14.4.4 Failure to agree to any adjustment shall be a dispute concerning a question of fact 
within the meaning of the Article 2.3 "Review of Contractor Claims and Disputes". 
However, nothing in this Article shall excuse the Contractor from proceeding with the 
Contract as changed. 
 
 

END OF ARTICLE FOURTEEN 
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ARTICLE 15 
 

ASSIGNMENT OF ANTITRUST CLAIMS 
 
15.1  Assignment of Antitrust Claim(s)  
 
15.1.1 The Contractor recognizes that in actual economic practice, overcharges resulting 
from antitrust violations are, in fact, usually borne by the ultimate purchaser. Therefore, 
and as consideration for executing this Contract, the Contractor, acting herein by and 
through its duly authorized agent, hereby conveys, sells, assigns, and transfers to the 
University, all right, title and interest to all claims and causes of action it may now or 
hereafter acquire under the antitrust laws of the United States or the State of New Jersey, 
relating to the particular goods or services purchased or acquired by the University 
pursuant to this Contract. 
 
In connection with this agreement, the following are the express obligations of the 
Contractor: 
 

a. It shall take no action which will in any way diminish the value of the rights 
conveyed or assigned hereunder. 

 
b. It shall advise the Attorney General of New Jersey; 
 

(1) In advance of its intention to commence any action on its own 
behalf regarding such claim or cause(s) of action; 

 
(2) Immediately, upon becoming aware of the fact that an action has 

been commenced on its behalf by some other person(s), of the 
pendency of such action; and 

 
c. It shall notify the defendants in any antitrust suit of the fact of the within 

assignment at the earliest practicable opportunity after the Contractor has 
initiated an action on its behalf or becomes aware that such an action has 
been filed on its behalf by any other person. A copy of such notice will be 
sent to the Attorney General of New Jersey. 

 
Furthermore, it is understood and agreed that in the event any payment under any such 
claim or cause of action is made to the Contractor, it shall promptly pay over to the 
University the aliquot share thereof, if any, assigned to the University hereunder. 
 

END OF ARTICLE FIFTEEN 
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