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CLARIFICATION NO. 1 
 

 
 

TO:   All Prospective Bidders  
DATE:  November 2, 2015  

PROJECT:  Renovations & Addition to Hunziker Hall & Wing  
(WP-14-14-8/14) 

 
 
 

This Clarification No. 1 forms a part of the contract bidding documents. 
 
 
Clarifications and Update: 
 
1.  Three separate phases are defined as part of the project: AA, A, and B.   Start and finish 

dates are provided for Phases A and B in Section G of the Supplemental Instructions for 

Bidding.  Please also note that the University needs to occupy Phase A before work on 

Phase B can begin.  Specific work outside the milestone dates or out of phase can be 

requested for consideration by the University.   

2.  Contractor parking areas are confined to the project site, which includes areas of Lot 3 

assigned to the contractor.  Additional contractor parking is available in Lot 6 or the Pioneer 

Garage for a fee.  The contractor cannot park or store materials in Shea Loading Dock.  

Contractor must provide University deliveries to access the Shea Loading dock throughout 

the project.   

3.  Contractor shall relocate and restripe ADA and other parking spaces as indicated on the 

site logistic plans. Along with site fencing, this work is to be completed prior to 1/20/16.  The 

pre-existing parking configuration must be reestablished by the contractor prior to 8/24/18.   

4.  Please note general conditions section 5.11.3 regarding substitutions: “Where 

manufacturers or a specific manufacturer’s products are specified in the technical 

specifications, other manufacturers or similar products by other manufacturers, capable of 
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equivalent appearance, performance and quality as defined by the contract documents and 

design intent will be accepted, unless in the documented opinion of the Architect/Engineer or 

University the substituted products are not deemed “equivalent”. 

5.   The University is in the process of obtaining Board Waivers for Simplex Fire Alarms and 

Automated Logic Controls.  If the Board approves in November, bidders will be notified that 

the only acceptable manufacturers for Fire Alarm Systems (Spec Section 283111) and HVAC 

Controls (Spec Section 230900) will be Simplex and Automated Logic Controls respectively, 

without substitution.   

6.  The Project Labor Agreement (PLA) referred to in the bid documents will be issued in an 

addendum once it becomes available.  

7.  While comprehensive testing has not been done, the age of the Hunziker Hall and Wing, 

constructed in 1950 and 1960 respectively, indicates that lead paint is present and that 

required precautions should be taken by contractors.   


