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ADDENDUM #8 
November 16, 2012 
Prepared by Cambridge Construction Management, Inc. 
 
Please add the following amendments: 
 

1. REVISED BID DUE DATE: 
a. The bid due date has been revised from Tuesday, November 20, 2012 at 2:00pm until Friday, 

November 30, 2012 at 2:00pm. 
 

2. REVISED MILESTONE DATES: 
a. Delete Section 01011 – Scope of Work, part 1.6, A, 1,a-k, and Addendum #1, item 4, and 

replace with the following: 
i. Contract Award/Notice to Proceed – 1/7/13. 
ii. All required project submittals submitted and approved (less parking garage precast 

submittals) – 90 calendar days from Notice to Proceed. 
iii. All Parking Garage precast submittals, submitted and approved 152 calendar days 

from Notice to Proceed. 
iv. Complete the Facilities Management Building addition to accept the new electrical 

switchgear, and relocated boilers – 6/25/13. 
v. Complete activation of new switchgear in the new Facilities Management Building 

addition Electric Rm 102 and deactivate the existing electrical switchgear in the 
Existing Warehouse Building – 7/17/13. 

vi. Complete all new secondary electrical distribution work, including final terminations, 
and energize new electrical distribution equipment at the Athletic Locker Facility, Pool 
Building, and Print Shop – 7/17/13. Shutdowns for the above facilities will be done on 
Friday’s after 5/14/13 when the University is closed on Fridays for the Summer.  

vii. Complete the new emergency generator installation and switchover from the old 
generator to the new generator – 7/2/13. 

viii. Complete the former Chiller Plant Building renovations and obtain Temporary 
Certificate of Occupancy - 6/24/13. 

ix. Complete final rerouting and final terminations of Site IT infrastructure by the Owner to 
allow for the demolition of the Boiler Plant area of the Facilities Management Building 
where existing teledata cabling and equipment currently exists – 6/30/13. 

x. Complete the relocation of the existing boilers from the Facilities Management Building 
Boiler Plant area to be demolished to the new Facilities Management Building addition 
Boiler Room 103 – 7/10/13. 

xi. Complete Boiler Plant Area of Facilities Management Building demolition – 8/14/13. 
xii. Complete the two pedestrian plazas between 5/16/13 and 9/3/13. 
xiii. Complete the Parking Lot #1 entrance modifications and all Parking Lot #2 

modifications between 5/16/13 and 8/31/13. 
xiv. Complete all Parking Garage footings and foundations including but not limited to 

drilled piers, pier caps, and grade beams – 12/2/13. 
xv. Complete all parking garage precast erection – 2/11/14. 
xvi. Substantial completion of Parking Garage project, obtain Temporary Certificate of 

Occupancy – 5/30/14. 
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3. PSE&G COORDINATION: 
a. Reference Addendum #5, item 13r (Question #18) and Addendum #2, item 13,a,iv.  PSE&G will 

be pulling the primary electrical cables sometime between 3/15/13 and 5/15/13.  The new 
transformers will be set between 5/15/13 and 7/1/13.  

 
4. REVISED STRUCTURAL DRAWINGS S-100, S-410, AND S-420: 

a. Reference the attached revised structural drawings S-100, S-410, ad S-420 all dated 11/14/12.  
The isolated column rock spread footings along column line D from column lines 2 to 7 have 
been redesigned from spread footings to drilled piers with caps.  The stair/elevator rock spread 
footings at Stair/Elevator #1 and Stair/Elevator #2 have been designated as soil spread footings 
to bear on natural undisturbed soil.   

 
5. GEOTECHNICAL INVESTIGATION REPORTS: 

a. Reference the “Supplemental Geotechnical Investigation Report” dated 9-28-11, and the 
“Preliminary Geotechnical Investigation Report” dated July 27, 2011 both included in the 
Sitework Package specification set.  Please note that the information in the “Supplemental 
Geotechnical Investigation Report” supersedes the information contained in the Preliminary 
Geotechnical Investigation Report” where conflicting information exists.  

 
6. TABLE OF CONTENTS ISSUED IN ADDENDUM #7: 

a. Reference Addendum #7, item #25,a. Add specification section 13915 – Fire Suppression to 
the Table of Contents provided. 

 
7. ADDENDUM #3, ITEM 6e (QUESTION #5): 

a. Reference Addendum #3, item 6e (Question #5).  Section 6.1.3 is to be deleted, not 6.1.2. 
 

8. ARTICLE 8.1 OF THE GENERAL CONDITIONS: 
a. Delete Article 8.1 of the General Conditions in its entirety and replace with the following: 

The University shall have the right to defer the beginning or to suspend the whole or any 
part of the work herein contracted to be done, whenever, in the opinion of the 
Contracting Officer, it may be necessary or expedient for the University to do so.  If the 
Contractor is delayed in the completion of the work by act, neglect, default of the 
University, Architect, or of any other party employed by the University upon the work, by 
changes ordered in the work, by strikes, lockouts, fire, unusual delay by common 
carriers, unavoidable casualties, by any cause beyond the Contractor's control or by any 
other cause which the Contracting Officer shall decide to justify the delay, then for all 
such delays and suspensions the Contractor shall be allowed one day additional to the 
time herein stated for each and every day of such delays so caused in the completion of 
the work. The same is to be determined by the Contracting Officer for similar allowances 
of extra time to be made for such other delays the Contracting Officer may determine to 
have been caused by the University.  No such extension shall be made for any one or 
more of such delays unless within three (3) working days after the beginning of such 
delay a written request for additional time shall be filed with the Contracting Officer.  

 
For those delays caused by the acts, neglect or default of the University, the Contractor 
shall  be entitled to an upward adjustment in the contract price to compensate the 
Contractor for in accordance with Article 14 of the General Conditions.  For all other 
delays, the Contractor shall not be entitled to extra compensation or damage from the 
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University other than an extension of time.  The Contractor shall not be entitled to any 
damages or extra compensation from the University on account of any act, neglect or 
default by the Architect or any other party retained by the University.  The Contractor 
shall not be entitled to any additional damages or extra compensation from the 
University on account of any work performed by the University or any other Contractor or 
the Architect/Engineer or any other party, or by reason of any delays whatsoever, 
whether caused by the University or any other party. 

 
9.  ARTICLE 8.8 OF THE GENERAL CONDITIONS: 

a. Delete Article 8.1 of the General Conditions in its entirety and replace with the following: 
The University shall have the right to defer the beginning or to suspend the whole or any 
part of the work herein contracted to be done, whenever, in the opinion of the 
Contracting Officer, it may be necessary or expedient for the University  to do so.  If the 
Contractor is delayed in the completion of the work by act, neglect, default of the 
University, Architect, or of any other party employed by the University upon the work, by 
changes ordered in the work, by strikes, lockouts, fire, unusual delay by common 
carriers, unavoidable casualties, by any cause beyond the Contractor's control or by any 
other cause which the Contracting Officer shall decide to justify the delay, then for all 
such delays and suspensions the Contractor shall be allowed one day additional to the 
time herein stated for each and every day of such delays so caused in the completion of 
the work. The same is to be determined by the Contracting Officer for similar allowances 
of extra time to be made for such other delays the Contracting Officer may determine to 
have been caused by the University.  No such extension shall be made for any one or 
more of such delays unless within three (3) working days after the beginning of such 
delay a written request for additional time shall be filed with the Contracting Officer.  
 
For those delays caused by the acts, neglect or default of the University, the Contractor 
shall  be entitled to an upward adjustment in the contract price to compensate the 
Contractor for in accordance with Article 14 of the General Conditions.  For all other 
delays, the Contractor shall not be entitled to extra compensation or damage from the 
University other than an extension of time.  The Contractor shall not be entitled to any 
damages or extra compensation from the University on account of any act, neglect or 
default by the Architect or any other party retained by the University.  The Contractor 
shall not be entitled to any additional damages or extra compensation from the 
University on account of any work performed by the University or any other Contractor or 
the Architect/Engineer or any other party, or by reason of any delays whatsoever, 
whether caused by the University or any other party. 

 
10. ATTACHMENTS: 

a) Drawing S-100 dated 11/14/12. 
b) Drawing S-410 dated 11/14/12. 
c) Drawing S-420 dated 11/14/12. 

 
 
 
 

END OF ADDENDUM #8 


