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CONTRACT GENERAL CONDITIONS
ARTICLE 1
DEFINITIONS AND INTENT OF THE CONTRACT
1.1 Definitions
1.1.1 Addendum: An Addendum is a document, issued by the University
prior to the opening of bids which supplements, revises or modifies the documents

furnished for bidding purposes.

1.1.2 Architect/Engineer: The Architect or the Engineer (A/E) engaged by the
University to act as the authorized representative of the Contracting Officer.

1.1.3 Where as shown, as indicated, as detailed, or words of similar import are
used, it shall be understood that reference is made to the drawings which are part of
this contract unless stated otherwise. The word "provided" as used herein shall be
understood to mean "provided complete in place,” that is "furnished and installed."

114 Change Order Request: A request for equitable adjustment made by the
Contractor in response to written direction by the Contracting Officer or Construction
Manager pursuant to Article 14 entitled "Changes in the Work."

1.1.5 Claims: Differences between the University and a Contractor concerning
alleged extra work, errors or omissions in the Specifications or Drawings, unreasonable
delays, damages to work, informal suspensions or interferences by University
Personnel and like matters.

1.1.6 University or Owner: The words, “University” or “Owner” refer to The
William Paterson University of New Jersey.

1.1.7 Contract Documents: The written Contract, General Conditions,
Supplemental General Conditions, Instructions to Bidders, Supplemental Instructions for

Bidding and Completing Proposal Forms, Proposal Form, Summary of Work, Drawings,
Specifications, Addenda and other documents issued during the Bidding period and
modifications issued after the execution of the written Contract.

William Paterson University Contract General Conditions
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1.1.8 Contract Line-Item Number: A specifically described unit of work for
which a price is provided in the Contract.

1.1.9 Contract Limit Lines: Those lines shown on the drawings which

establish the boundaries of the project and beyond which no construction work or
activities shall be performed by the Contractor unless otherwise noted on the Drawings
or Specifications.

1.1.10 Contractor: The person or persons, partnership, or corporation who has entered
into a Contract directly with the University and who operates as an independent
Contractor and not as an agent of the University in the performance of its functions.
Whether referred to as "Contractor," "Prime Contractor,” "Prime," "Separate Contractor"
or "Single Contractor," it shall be understood to mean Contractor. It does not include
Subcontractors, suppliers or materialmen.

1.1.11 Contracting Officer: The individual authorized, as an Officer of the University,
to administer the design, engineering and construction of all University buildings and
facilities. He is the Procuring Officer representing the University personally or through
authorized representatives in all relationships with Contractors, Architect/Engineers
and Consultants. This includes a duly appointed successor or an authorized
Administrative Contracting Officer (ACO) acting within the limits of his authority.

The Contracting Officer is the interpreter of the conditions of the Contract and the judge
of its performance. He shall not take arbitrary positions benefiting either the University
or the Contractor, but shall use his powers under the Contract to enforce its faithful
performance by both.

1.1.12 Construction Manager: The Construction Manager or “CM” is the person
or entity who has been engaged by the University to act as the authorized
representative of the Contracting Officer to provide contract administration of the
project. The term Construction Manager means the Construction Manager or the
Construction Manager’s authorized representative.

1.1.13 Contractors Progress Schedule: The schedules prepared by each Contractor
based on the milestone schedule dates in the Contract Documents. The contractor’s
progress schedule is submitted to the Construction Manager for preparation of the
overall project CPM schedule.

1.1.14 Wherever in the Specifications or upon the Drawings the words "directed,"
"required,” "ordered," "designated,” "prescribed,” or words of like import are used, it
shall be understood that the "direction," "requirement,” "order," "designation," or
"prescription,” of the Contracting Officer or Construction Manager is intended; and

William Paterson University Contract General Conditions
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similarly the words "approved,” "acceptable," "satisfactory" or words of like import shall
mean "approved by" or "acceptable to," or "satisfactory to" the Contracting Officer,
Construction Manager or Architect/Engineer unless otherwise expressly stated.

1.1.15 The terms “He”,”His” or “Him” are used for simplicity only and shall refer to
various parties to the Contract who are identified by male gender, singular number.
They are not meant to imply discrimination or bias of any kind.

1.1.16 General Construction Contractor: The Contractor for General Construction
when other contractors are involved in the project.

1.1.17 General Contractor: The sole Contractor for the entire Work when no other
prime contractors are involved in the project.

1.1.18 Notice: A written directive or communication served on the Contractor to act or
perform work or carry out some other contractual obligation. It shall be deemed to
have been duly served if delivered to an individual or member of the firm or entity or
to an officer of the corporation for whom it was intended. This includes delivery by
courier, registered or certified mail, telegram or fax to the Contractor’s business address
cited in the contract.

1.1.19 Plans: Any drawings or reproductions thereof pertaining to the Work
contemplated by this contract.

1.1.20
1.1.21 Project: A general term for identification of the total Work and all
administrative aspects required to fully satisfy the contract requirements.

1.1.22 Project CPM Schedule: The overall project schedule prepared

by the General Contractor and approved by the Construction Manager based on the
required milestone schedule dates and Contractors progress schedules that identifies
the Critical Path of the Work to be performed.

1.1.23 Public Contract: Any contract or agreement entered into by the State of New
Jersey or any instrumentality of the State to purchase goods, services, or both.

1.1.24 Site, Construction Site or Project Site: The geographical area at which the Work
under the contract is to be performed.

1.1.25 Specifications: All written instructions or other documents in or pursuant to this
Contract pertaining to the method of performing the Work and the results to be
obtained.

William Paterson University Contract General Conditions
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1.1.26 Subcontractor: The person or persons, partnership, or corporation who enters
into a contract with a Contractor for the performance of work under this Contract, or
the Subcontractors of any tier of such person or persons, partnership or corporation.

1.1.27 Substantial Completion: Substantial Completion shall be

determined by the Architect/Engineer, University and Construction Manager upon
review of field activities. Substantial Completion shall be evaluated upon completion of
all items of Work as described, detailed and shown on both Contract Document
Drawings and Specifications. All work must be completed to the satisfaction of the,
Architect/Engineer and Construction Manager in addition to the Contractor submitting
proper documentation indicating all inspections and required testing requirements
have been satisfied, the site is in an orderly, safe and maintained condition, the building
or facility is operational or capable of serving its intended use. Warranty and guarantee
periods commence on the date established for substantial completion.

1.1.28 Systems Assurance: The totality of all quality control and assurance
requirements specified in the Contract Documents.

1.1.29 Unit Schedule Breakdown: A detailed list of the work activities required for
project construction, other elements associated with fulfilling the requirements of the
Contract (bonds, insurance, as-built drawings, operation and maintenance manuals,
etc.), major items of material or equipment and the prices associated therewith, for use
with the Contractor’s applications for payment.

1.1.30 The “Work”: As used herein comprises all construction efforts required by the
Contract Documents and all supervision, labor, material and equipment necessary to
complete such construction.

1.2 Intent of the Contract

121 The Drawings and Specifications are intended to require the Contractor
to provide everything reasonably necessary to accomplish the proper and complete
finishing of the Work. All work and materials included in the Specifications and not
shown on the Drawings, or shown on the Drawings and not in the Specifications, shall
be performed or furnished by the Contractor as if described in both. Any incidental
material, and/or work not shown or specified in the Drawings and/or the Specifications
which is, nevertheless, necessary for the true development thereof and reasonably
inferable therefrom, the Contractor shall understand the same to be implied and
required, and he shall perform all such work and furnish all such materials as if
particularly delineated or described therein. Should there be an obvious error or
omission in the Drawings or Specifications, it shall be the Contractor's responsibility to

William Paterson University Contract General Conditions
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complete the work as reasonably required, consistent with the intent of such Drawings
and Specifications as may be interpreted by the Contracting Officer.

122 The Contractor shall abide by and comply with the true intent and
meaning of the Drawings, the Specifications and other Contract Documents taken as a
whole, and shall not avail himself of any unintentional error or omission, should any
exist. Should any error, omission or discrepancy appear, or should any doubt exist, or
any dispute arise as to the true intent and meaning of the Drawings, the Specifications
or other Contract Documents, or should any portion thereof be obscure, or capable of
more than one interpretation, the Contractor shall immediately notify the Construction
Manager and seek correction or interpretation thereof prior to commencement of
affected work. The Construction Manager shall issue his written interpretation with
reasonable promptness. However, the Contractor shall make no claim against the
University for expenses incurred or damages sustained on account of any error,
discrepancy, omission or conflict in the Contract Documents unless, and only to the
extent that, the Contractor has submitted a written request for interpretation,
clarification, or correction to the Construction Manager, and such written request has
been received by the Construction Manager, at least five (5) working days prior to the
date fixed for the opening of bids, provided further that such claim shall only be
recognized by the University if the matter raised by the written request has not been
addressed by the University through the issuance of an Addendum interpreting,
clarifying, and/or correcting such error, discrepancy, omission, or conflict. In case of
dispute, the matter shall be referred to the Contracting Officer for decision.

123 Each and every provision required by law to be inserted in the Contract
Documents shall be deemed to have been inserted therein. If any such provision has
been omitted or has not been correctly inserted, then upon application of either party,
the Contract shall be physically amended to provide for such insertion or correction.

124 The organization of the Specifications into divisions, sections and
articles, and the arrangement of Drawings shall not be construed by the Contractor as
being intended to divide or allocate the Work among Subcontractors in any manner or
to establish the extent of the Work to be performed by any trade.

1.2.5 Any copies of Drawings, Specifications, and Addenda necessary for the
proper execution of the Work are available at the printer and at the Contractor’s
expense.

1.2.6 The Contractor shall do no work without proper Drawings,
Specifications and instructions unless authorization to proceed from the Contracting
Officer is received by the Contractor, in writing. In giving such additional instructions,
the Contracting Officer may make minor changes in the Work not involving extra cost.

William Paterson University Contract General Conditions
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127 All Drawings referred to, together with such supplementary
details as may be furnished and approved from time to time as the work progresses, are
understood as being included as part of the Contract.

1.2.8 The sequence of precedence pertaining to interpretation of Contract
Documents is as follows below. Note that not all types of Contract Documents are
included in all agreements. The contract documents shall be considered supplementary
with each other. This sequence of precedence is to be employed only when language
between the documents is conflicting, in which case the document with the highest
order of precedence (Executed Contract having the highest precedence) prevails. In
cases where there is not a conflict in language, requirements specified in all contract
documents are the responsibility of the Contractor.

Executed Contract

Addenda

Supplemental Instructions for Bidding and Completing Proposal Forms
Supplemental General Conditions

General Conditions

Summary of Work

Technical Specifications

Drawings, in following order of precedence:

(1) Notes on Drawings
(2) Large scale details
(3) Figured dimensions
(4) Scaled dimensions

Proposal Form
Instruction to Bidders

129 On all work involving alterations, remodeling, repairs or installation
within existing buildings, it shall be the responsibility of the Contractor by personal
inspection of the existing building, facility, plant or utility system, to satisfy himself as
to the accuracy of any information given which may affect the quantity, size and/or
quality of materials required for a satisfactorily completed contract, whether or not such
information is indicated on the Drawings or included in the Specifications. The Work
shall include the cost of all material and labor required to complete the work based on
reasonably observable conditions.

1.2.10 Dimensions of the Work shall not be determined by scale or rule, and figured
dimensions shall be followed at all times, unless obvious discrepancies exist. The
Contractor shall verify all dimensions at the job site, and shall take any and all
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measurements necessary to verify the Drawings and to properly lay out the work. Any
discrepancies affecting the layout of the work shall be called to the attention of the
Architect/Engineer, through the Construction Manager. No work so affected shall
proceed until such discrepancy is corrected, and written confirmation of the resolution
is provided by the Architect/Engineer through the Construction Manager.

1.2.11 Where on any Drawing a portion of the work is fully drawn and the remainder
is indicated in outline, the portions fully drawn shall apply to all other like positions of
the work, unless specifically indicated or specified otherwise.

1.2.12 All indications or notations which apply to one of a number of similar situations,
materials or processes shall be deemed to apply to all such situations, materials or
processes wherever they appear in the work, except where a contrary result is clearly
indicated by the Contract Documents.

1.2.13 Where codes, standards, requirements and publications of public and private
bodies are referred to in the Specifications, references shall be understood to be to the
latest revision prior to the date of receiving bids, except where otherwise indicated.

1.2.14 Where no explicit qualities or standards for materials or workmanship are
established for Work, such Work is to be of good quality for the intended use and
consistent with the quality of the surrounding work and of the construction of the
project generally.

1.2.15 All manufactured articles, materials and equipment shall be applied, installed,
connected, erected, employed, cleaned and conditioned in accordance with the
manufacturer’s written or printed directions and instructions unless otherwise
indicated in the Contract Documents.

1.2.16 The Mechanical, Plumbing, FElectrical and Fire Protection Drawings are
diagrammatic only, and are not intended to show the alignment, physical locations or
configurations of such work. Such work shall be installed without additional cost to the
Owner to clear all obstructions, permit proper clearances for the work of other trades,
satisfy all Code requirements and present an orderly appearance where exposed.

END OF ARTICLE ONE
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ARTICLE 2
CONTRACTING OFFICER
2.1 Contracting Officer's Right to Stop the Work
2.1 If the Contractor fails to correct defective work in accordance with the

Architect/Engineer’s recommendation or persistently fails to carry out the Work in
accordance with the Contract Documents, the Contracting Officer or the Construction
Manager may order the Contractor to stop the work, or any portion thereof, until the
cause for such order has been eliminated. Stoppage of the Work, however, shall not
render the University liable for claims of any kinds, including delays sustained by the
Contractor as the result of the stoppage of the work of another Contractor.

2.2 Contracting Officer's Right to Terminate

221 The University’s Right to Terminate for Convenience

The Contracting Officer reserves the right to terminate the Contract for the convenience
of the University, in which case the Contractor shall be entitled to that portion of the fee
which the services actually and satisfactorily performed by the Contractor bear to the
total services contemplated under this Contract, less payments previously made,
together with appropriate reimbursable costs and a reasonable termination fee to be
negotiated between the Contractor and the Contracting Officer.

222 The University’s Right to Terminate for Cause

If the Contractor is adjudged a bankrupt, or if he makes a general assignment for the
benefit of his creditors, or if a receiver is appointed on account of his insolvency, or if he
refuses or fails, except in cases for which extension of time is provided, to supply
enough properly skilled workmen or proper materials so as to avoid or eliminate delays
in the orderly progress of the Work in accordance with the approved schedule, or if he
fails to make prompt payment to Subcontractors or for materials or labor, or disregards
laws, ordinances, rules, regulations or orders of any public authority having
jurisdiction, or if he or any of his Subcontractors is guilty of a violation of a provision of
the Contract Documents, or otherwise defaults or neglects to carry out the Work in
accordance with the Contract Documents, or if it is in the best interest of the University,
then the Contracting Officer or Construction Manager may, without prejudice to any
right or remedy, and after giving the Contractor and his surety three (3) working days
written notice to forthwith commence and continue correction of such default or neglect
with diligence and promptness, terminate the employment of the Contractor by the
issuance of a written notice to that effect to the Contractor and his surety at any time
subsequent to three (3) working days thereafter, should they, or either of them, fail to
comply with the demands of the original three (3) day notice, above mentioned.

William Paterson University Contract General Conditions
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223 If the University’s termination of the Contract pursuant to 2.2.2 is found
by a court to be legally improper, the termination of the Contract will be treated as if it
had been a termination for convenience and such termination will be compensated for
in accordance with the provisions of 2.2.1 governing terminations for convenience.

224 Upon such termination for cause, the Contracting Officer reserves the
right to take possession of the site and of all the materials, equipment, and tools on the
site, and may finish the work by whatever method he may deem expedient. In such
case, the Contractor shall not be entitled to receive any further payment until the work
is finished. The person or firm designated to carry out such work will be paid as
authorized by the Contracting Officer, without entailing any personal liability upon the
Officers of the University issuing certificates or making such payment.

225 If the unpaid balance of the contract sum exceeds the cost of finishing the
work, including Liquidated Damages or penalties for delays and all consequential
damages sustained by the University flowing from such breach of contract, such excess
shall be paid to the Contractor. If such costs exceed the unpaid balance, the Contractor
and/or his surety shall pay the difference to the University, and this obligation shall
survive the termination of the contract.

226 If, within three (3) working days following receipt of notice of
termination for cause by the Contractor's Surety, the said surety exercises its right to
take over the work and expeditiously commences to prosecute the same to completion,
the Contracting Officer shall permit him to do so under the following terms and
conditions:

a. Evidence of the surety's intention to take over and complete the contract
shall be in writing over the signature of an authorized representative and
served upon the Contracting Officer within three (3)days after receipt by
the surety of notice of termination.

b. The execution of a written agreement between the University, by the
Contracting Officer, and the Surety whereby the latter undertakes and
assumes the obligation to complete the balance of the work of its
defaulting Contractor in accordance with the terms and conditions of the
University contractor agreement, to be performed by a substituted
Contractor satisfactory to the Contracting Officer, at the surety's sole cost
and expense, and providing for normal progress payments to the surety
or to the substituted Contractor of unpaid contract balances, if any, then
in hands of the University.

William Paterson University Contract General Conditions
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C. The said agreement shall also expressly provide that the surety shall not
be relieved thereby from any of its obligations under the Performance
and Payment Bonds and that it furnish the University with an additional
Performance and Payment Bond to secure the faithful performance of the
substituted Contractor.

d. That all current obligations for labor and materials incurred and
outstanding by the defaulting Contractor on this project shall be paid
without delay, subject to allowance of a reasonable time within which to
verify such claims by the surety;

e. That the parties expressly understand and agree that this agreement is
without prejudice and is subject to such rights and remedies as either
party (including the Contractor) may elect to assert after final completion
and acceptance of the Work.

2.3 Review of Contractor Claims and Disputes

231 Upon presentation by the Contractor of a request in writing, the
Contracting Officer may review any decision or determination by the University, the
Construction Manager or the Architect/Engineer as to any claim, dispute or any other
matter or question relating to the execution or progress of the work or the interpretation
of the Contract Documents. Consistent with the intent of this Contract, the Contracting
Officer may schedule a conference for the purpose of settling or resolving such claims,
disputes or other matters. Where such a conference is conducted, the Contractor shall
be afforded the opportunity to be heard on the matter in question. Following review of
the Contractor's request, the University and the Contractor may settle or resolve the
disputed matter, provided however that any such settlement or resolution shall be
subject to all requirements imposed by law, including where applicable, the New Jersey
Contractual Liability Act, N.J.5.A. 59:13-1 et seq.

In the event that no settlement or resolution is achieved, the Contracting Officer shall
issue a written decision disposing of the dispute.

24 University Representation

241 The University will be represented on the site by a Construction
Manager and its staff or other designated representatives. The Construction Manager
or other designated representative(s) will conduct on-site inspections, maintain logs of
construction progress and problems encountered, establish a procedure for the review,
processing and payment of, and approve Contractor’s requisitions for payments subject
to final approval by the Contracting Officer, attend job meetings, carry out liaison with

William Paterson University Contract General Conditions
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the Architect/Engineer and Contractor, prepare and submit reports on special problems
associated with the job, review request for changes, submit recommendations, negotiate
change orders, and generally remain fully cognizant and be kept informed by the
Contractor of every aspect of ongoing construction. The University’s representatives,
including the Construction Manager and its staff, shall have only those duties which are
required of the University. Responsibility for completion of the project, pursuant to the
Contract Documents remains with the Contractor. No right of the University exercised
hereunder shall be considered a waiver of the Contractor’s obligation or any obligations
created by this agreement, which may be modified or excused only in accordance with
the terms of the contract.

END OF ARTICLE TWO
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ARTICLE 3
ARCHITECT/ENGINEER
3.1 The Architect/Engineer
3.1.1 Whether or not the University provides full administration of a project

utilizing a Construction Manager, the Architect/Engineer's role is that of design
consultant to the University, and as indicated hereinafter.

3.2 Administration of the Contract

321 The Architect/Engineer will provide a certain portion of the
administration of the Contract, as hereinafter described.

322 The Architect/Engineer will monitor the execution and progress of the
work and will immediately notify the Construction Manager, or the Contracting Officer
if there is no CM, of any related problems. The Architect/Engineer will at all times be
provided access to the work. All Contractors shall provide facilities for such access so as
to enable the Architect/Engineer to perform his functions under the Contract
Documents.

323 The Architect/Engineer will not be responsible for, nor will he have
control or charge of, construction means, methods, techniques, sequences of
procedures, or safety precautions and programs in connection with the work. The
Architect/Engineer will not be responsible for, nor have control or charge over, the acts
or omissions of the Contractor, Subcontractors, or any of their agents or employees, or
any other person performing any of the work, but will have the obligation to
immediately inform the Construction Manager of any inadequate performance on the
project.

3.24 The Architect/Engineer will recommend the rejection of work which he
believes does not conform to the Contract Documents. Whenever, in his opinion, he
considers it necessary or advisable, he may request the Construction Manager, or the
Contracting Officer if there is no CM, to provide special inspection or testing of the
Work, whether or not such Work has been fabricated, installed or completed.

3.2.5 The Architect/Engineer will review, approve or take other appropriate
action relating to the Contractor's submittals, such as shop drawings, product data and
samples, to ascertain whether Contractor's submittals conform to the design
requirements and the Drawings and Specifications of the Work. Such actions will be
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taken with reasonable promptness. Approval of a specific item shall not indicate
approval of an assembly of which the item is a component.

3.2.6 The Architect/Engineer will periodically review the Contractor's as-built
drawings to determine that they are up to date.

3.3 Inspections-Substantial and Final Completion

3.3.1 Upon notification by the Contractor to the Construction Manager or to
the University, the Architect/Engineer will conduct inspections, accompanied by the
Construction Manager, or the Contracting Officer if there is no CM, Contractor and the
University’s authorized representatives, to determine the dates of Substantial and Final
Completion. The Construction Manager will receive and forward to the Contracting
Officer for his review, written warranties and related documents required by the
Contract Documents and assembled by the Contractor, and the Architect/Engineer will
approve the issuance of Certificates of Substantial and Final Completion. The
Architect/Engineer will make up to two (2) site visits at the Contractor’s request to
inspect the work for substantial and final completion. Additional visits will be at the
expense of the Contractor.

3.4 Ownership and Use of Documents

3.4.1 All Drawings, Specifications and copies thereof furnished by the
Architect/Engineer are and shall remain the property of the University. They are
reserved to this project only and shall not be used on any other project. Submission or
distribution of documents to meet official regulatory requirements, or for any other
purposes in connection with the project shall not be construed as derogation of the
Architect/Engineer's copyright or other reserved rights.

END OF ARTICLE THREE
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ARTICLE 4
CONSTRUCTION MANAGER

The Construction Manager or “CM” has been engaged by the Contracting Officer to
provide administration of the project. He will serve as the University’s representative
and will act on behalf of the Contracting Officer in connection with matters as generally
described herein.

4.1 Responsibility - Staffing

4.1.1 The Construction Manager has the responsibility for being the overseer
of all the Contractors and of the construction in accordance with the Contract
Documents. In pursuance of these duties, the Construction Manager will have the right
to recommend the denial or reduction of payment of the Contractor’s monthly
requisitions, should the Construction Manager have cause to be dissatisfied with the
performance of the Contractor. The Contracting Officer has the authority to modify or
reject the Construction Manager’s recommendation.

4.2 Administration of the Contract

421 In addition to the duties specified elsewhere in the Contract Documents,
the Construction Manager will provide administration of the Contract as hereinafter
described.

422 The Construction Manager will be the University’s representative during
construction and until final payment to the Contractor is due. The Construction
Manager will advise and consult with the University. All Contractor communications,
both verbal and written, shall be made through the Construction Manager.

423 The Construction Manager will not be responsible for or have control or
charge of construction means, methods, techniques, sequences or procedures, or safety
precautions and programs in connection with the work, and will not be responsible for
the Contractor’s failure to carry out the Work in accordance with the Contract
Documents. The Construction Manager shall not be responsible for or have control or
charge over the acts or omissions of the Contractor, Subcontractors, or any of their
agents or employees, or any other persons performing any of the work.

424 The Construction Manager shall at all times have access to the work
wherever it is in preparation and progress. The Contractor shall provide facilities for
such access so that the University, Architect/Engineer and Construction Manager may
perform their functions under the requirements of the Contract Documents.
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425 The Construction Manager shall review all applications for payment by
the Contractors including final payment. The Construction Manager will then make
recommendations to the University for payment.

4.2.6 The Construction Manager concurrently with the
Architect/Engineer will receive from the Contractor and review all submittals (shop
drawings, product data and samples).

4.2.7 The Contractor shall permit the Construction Manager to inspect off-site
materials being requisitioned by the Contractor and make all proper provisions, at the
Contractor’s expense, for the Construction Manager’s inspections.

4.2.8 The Contractor shall maintain at the project site one record copy of all
Contracts, Drawings, Specifications, Addenda, Change Orders approved shop
drawings, product data, samples, and other documents pertaining to the project, in
good order. These will be available to the Architect/Engineer, subcontractors and the
Construction Manager, and shall be delivered to the Architect/Engineer upon
completion of the project.

At the end of the project or each phase, the Architect/Engineer will provide the latest
Contract drawings in PDF format to the Construction Manager. These will be
forwarded to the Contractor to markup and note the as-built conditions then submitted
back to the Construction Manager who will forward to the Architect/Engineer for
incorporation into the final as-built set.

429 The Construction Manager will assist the Architect/Engineer with
conducting inspections to determine the dates of Substantial Completion and Final
Completion, and will receive and forward to the University for review, written
warranties and related documents required by the Contract and assembled by the
Contractor.

4.3 Construction Job Meetings

43.1 Biweekly Progress Meetings, as determined by the Construction
Manager, will be held on site. The meetings will be conducted, and tape recorded, by
the Construction Manager and attended by the Architect/Engineer, and each
Contractor’'s project manager and superintendent (and Subcontractors” project
managers/superintendents when requested). Contractor attendance is mandatory by an
authorized agent capable of making decision on behalf of the company.

END OF ARTICLE FOUR
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ARTICLE 5
CONTRACTOR
5.1 Review of the Contract
5.1.1 The Contractor has the duty and warrants and represents that he has

thoroughly examined and is familiar with all the Contract Documents, including but
not limited to, the complete set of Drawings and Specifications of the entire project; that
he has noted cases where it is specified that certain work or materials, or both, are to be
omitted by one Contractor and to be furnished or installed by another; that he has
carefully examined the site and the contract documents; that from his own
investigations he has satisfied himself as to the nature and location of the Work, the
current local equipment, labor and material conditions, and all matters which may in
any way affect the Work or its performance. The Contractor is responsible to check and
verify reasonably observable conditions inside and outside the Contract Limit Lines to
determine whether any conflict exists with the work he is required to perform under
the Contract. It is understood and agreed that the Contractor has considered in his bid
all of the permanent and temporary utility facilities in their present and/or relocated
positions as shown on the plans and as revealed by his site investigation, is cognizant of
the limited ability of the University to control the actions of the utilities and in his bid
has made allowance for the fact that additional compensation will not be allowed for
any delays, inconvenience or damage sustained by him due to any interference from the
said utility facilities or the operation of moving them. This includes a check on
elevations, utility connections and other site data. As a result of such examination and
investigation, the Contractor warrants and represents that he fully understands the
intent and purposes of the Contract Documents and his obligations thereunder and that
he accepts responsibility for and is prepared to execute and fulfill completely, by his
construction work, the intent of the Contract, without exception and without
reservation, at the price specified in the Contract.

512 The Contractor shall carefully study and compare the Contract
Documents during the progress of the Work and shall immediately report any error,
inconsistency or omission to the Contracting Officer, through the Construction
Manager, upon discovery and shall do no work thereafter which may be affected by
such error until the Contracting Officer or Construction Manager has had the
opportunity to respond and clarify the work to be performed in view of this
information. Wherever any error, inconsistency or omission appears, it shall be
disposed of pursuant to appropriate procedures set forth elsewhere herein.

513 Unless otherwise ordered in writing by the Contracting Officer or
Construction Manager, the Contractor shall perform no portion of the Work without
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approved Change Orders, approved shop drawings or samples for such portions of the
work, or other approvals as may be applicable and required by the Contract
Documents.

514 The Contractor shall provide and pay for all labor, equipment, material,
tools, construction equipment and machinery, water, heat, utilities, transportation and
other facilities and services necessary for the proper execution and completion of the
Work whether or not incorporated or to be incorporated in the Work.

515 The Contractor shall at all times enforce strict discipline and good order
among his employees and shall not employ on the work any unfit person or anyone not
skilled in the task assigned to him.

5.1.6 The Contractor shall be obligated to pay the prevailing wage rates
established by the State of New Jersey. He shall abide by the requirements of the State's
Affirmative Action program. He also shall be responsible to insure that all principles of
safety are carried out as further described in Article 12 herein. The Contractor shall
prepare certified payrolls and shall submit such records to the University as required by
New Jersey statute and applicable regulations. The Contractor shall abide by the
requirements of the State Department of Labor for a Certificate of Registration.

5.2 New Jersey Prevailing Wage Act

521 The Contractor and all Subcontractors shall comply with the New Jersey
Prevailing Wage Act N.J.S.A. 34:11-56.25 et seq.

, and all amendments thereto as this Act is hereby made a part of every Contract
entered into on behalf of the University except those contracts which are not within the
contemplation of the Act. Provisions of the Act include:

All workmen employed in the performances of every contract in which the
contract sum is in excess of $2,000 and work to which the University is a
party, shall be paid not less than the Prevailing Wage Rate as designated by
the Commissioner of Labor and Industry or his duly authorized
representative.

(1) Each Contractor and Subcontractor performing public work for the
University shall post the prevailing wage rates for each craft and
classification involved as determined by the Commissioner, including
the effective date of any changes thereof, in prominent and easily
accessible places at the site of the work or at such place or places as are
used by them to pay workmen their wages.
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The Contractor's signature on the proposal is his guarantee that neither
he nor any Subcontractor is currently listed nor on record by the
Commissioner as one who has failed to pay the prevailing wages
according to the Prevailing Wage Act.

b. In the event it is found that any workman, employed by any Contractor or
any Subcontractor covered by any contract in excess of $2,000 for any public
work to which the University is a party, has been paid a rate of wages less
than the prevailing wage required to be paid by such contract, the
Contracting Officer of the University may terminate the Contractor's or
Subcontractor's right to proceed with the Work, or such part of the Work as
to which there has been a failure to pay required wages and may otherwise
prosecute the work to completion.

c. Nothing contained in the Prevailing Wage Act shall prohibit the payment of
more than the prevailing wage rate to any workman employed on a public
work.

d. The Contractor shall submit a certified payroll record to the University each
payroll period, within ten (10) days of the payment of wages.

5.3 Supervision and Construction Procedures

53.1 The Contractor shall supervise and direct the Work using his best skill
and attention. He shall be solely responsible for all construction means, methods,
techniques, sequences and procedures and for coordinating all portions of the work
under the Contract.

5.3.2 The Contractor shall employ, at a minimum a competent, full time, on
site Superintendent and a Foreman, who shall be in attendance on the Project site
during the progress of the Work, as well as a competent Project Manager who need not
be on site full time but will be informed of progress of the Work, and who together with
the Superintendent will represent the Contractor at all Progress, Scheduling and
Coordination Meetings. The Project Manager, Superintendent and Foreman shall be
approved by the University and Construction Manager prior to the start of construction.
Resumes of the prospective candidates shall be presented at the Contract Award
Meeting. The Project Manager and Superintendent shall represent the Contractor and
all communications given to them shall be as binding as if given to the Contractor.
Important communications shall be confirmed in writing. The University reserves the
right to require a change in a Project Manager, Superintendent, Foreman or Assistant(s)
if their performance, as judged by the Contracting Officer or Construction Manager, is
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deemed to be inadequate. The Contractor shall not make any change to the project team
without written approval from the Construction Manager. Upon application, in writing
to the Construction Manager, the requirement for full time Superintendent may be
waived or modified by the Construction Manager should he determine that such
staffing is not required.

533 Each Contractor shall employ qualified competent craftsmen in their
respective lines of work.

534 The various Subcontractors shall likewise have competent
Superintendents and/or Foremen in charge of their respective portions of the work at all
times. They shall not employ a person unfit or unskilled in the work assigned to them.
If it should become apparent that a Subcontractor does not have his portion of the work
under the control of a competent Superintendent or Foreman, the Contractor shall have
the obligation to take appropriate steps to immediately provide proper supervision.

5.3.5 If, due to a trade agreement, standby personnel are required

to supervise equipment installation or for any other purpose, during normal working
hours of other trades, the Contractor required to provide such standby services shall
evaluate and include the costs thereof in his bid and shall provide said services without
additional charge.

5.3.6 Where the Work is performed under a single Contract, the Project
Manager or Superintendent for the General Contractor shall be onsite during all off
hour work. Where the work is performed under more than one Contract, the Project
Manager or Superintendent for the General Construction Contractor, in addition to the
Project Manager or Superintendent for the Contractor(s) or Subcontractor(s) performing
the Work of other Contracts, shall be onsite during all off hour work.

5.4 Responsibility for the Work

5.4.1 The Contractor shall be responsible to the University, its Consultants and
to separate Contractors having a Contract with the University, for the acts and/or
omissions of his employees, Subcontractors and their agents and employees who injure,
damage or delay such other contractors in the performance of their work. This
responsibility is not limited by the applicable provisions stated elsewhere herein, but is
in conjunction with, and related thereto.

54.2 The Contractor shall be responsible for all damage or destruction caused
directly or indirectly by his operations, to all parts of the Work, both temporary and
permanent, and to all adjoining and remote property.
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54.3 The Contractor shall, at his own expense, protect all finished work liable
to damage and keep the same protected until the project is completed and accepted. In
the case of Substantial Completion accompanied by Beneficial Occupancy by the
University the Contractor's obligation to protect his finished work shall cease
simultaneously with the occupancy of the portion or portions of the structure.

544 In order to protect the lives and health of his employees, the Contractor
shall comply with all applicable statutes and pertinent provisions of the "Manual of
Accident Prevention in Construction” issued by the Associated General Contractors of
America, Inc., and shall maintain an accurate record of all cases of death, occupational
disease, and injury requiring medical attention or causing loss of time from work,
arising out of and in the course of employment on work under the contract. Each
Contractor alone shall be responsible for the safety, efficiency, and adequacy of his
plant, appliances and methods, and for any damage or injury which may result from his
failure or his improper construction, maintenance or operation.

5.5 Permits, Laws and Regulations

5.5.1 The University will pay for all New Jersey Department of Community
Affairs (DCA) building permits and fees, Passaic County Soil Conservation District
permits and fees, licenses and governmental inspections necessary for the proper
execution and completion of the work. The University will secure, provide and pay for
the Water Allocation Permit.

The University will provide and pay for construction inspections required by code or
the University with an independent testing agency possessing the necessary
qualifications. The Contractor shall coordinate all required inspections with the
Construction Manager and is responsible for the costs of inspections not required by the
plans and specifications or applicable codes.

552 All work shall be done in accordance with the current New Jersey
Uniform Construction Code. No work requiring inspections and approval of
Construction Code Officials shall be covered or enclosed prior to inspection and
approval by the appropriate code enforcement officials.

5.5.3 The Work under this Contract is exempt from local ordinances, codes
and regulations as related to the building and the site on which it is located, except
where construction could adversely affect adjacent property, utilities, public sidewalks
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and/or streets. The Contractor shall coordinate his activities with municipal and/or
highway authorities having appropriate jurisdiction.

554 Soil conservation measures are to be in accordance with Passaic County
Soil Conservation District requirements.

5.5.5 All sewage disposal work shall conform to the regulations of the State
Department of Environmental Protection and the Wayne Township Sewerage
Authority.

5.5.6 It is each Contractor's responsibility to request and coordinate code
required field inspections with the appropriate agency for the work they are providing.
All inspection reports from authorities having jurisdiction must be provided to the the
Construction Manager in a timely manner. If there is not a construction manager
assigned to the project, the contractor is responsible to request the inspections directly
from the DCA. The construction manager or University are to receive copies of all DCA
and public agency inspection reports. The University and Construction Manager are
not responsible for delays in obtaining public agency inspections.

5.5.7 The New Jersey Department of Community Affairs (DCA) is the
inspection agency responsible for code enforcement.

5.5.8 Consistent with subparagraph 5.4.4, the Contractor shall be responsible
for and save harmless the University and its Consultants from all fines, penalties or loss
incurred for, or by reason of, the violation of any municipal ordinance or regulation or
law of the State while the said work is in process of construction.

5.5.9 As a result of a finding, by an appropriate Finder of Fact, that a
Contractor caused a substantial violation of a State, local or federal statute or regulation,
the University may declare the Contractor to be in violation or default of his Contract.

5.5.10 The Contractor shall comply with the Federal Occupational Safety and Health
Act of 1970 and all of the rules and regulations promulgated thereunder and NJ Worker
and Community Right to Know Act (PL1983 c. 315 N.J.S.A. 34:5A-1, et seq).

5.5.11 Prior to the start of any crane equipment operations, the Contractor shall make
all necessary applications and obtain and pay for all required permits from the Federal
Aviation Administration (F.A.A.). The sequence of operations, timing and methods of
conducting the work shall be approved by the F.A.A. to the extent that it relates to their
jurisdiction.
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5.5.12 The Contractor shall comply with all applicable federal, state and local laws and
regulations, and all conditions of permits controlling pollution of the environment.
Necessary precautions shall be taken to prevent pollution of streams, lakes, ponds,
wetlands, ground water and reservoirs with fuels, oils, bitumen'’s, chemicals or harmful
materials and to prevent pollution of the atmosphere from particulate and gaseous
matter. All sewage disposal work shall conform to the regulations of the State
Department of Environmental Protection.

5.5.13 The contractor shall comply with the University’s regulation regarding a Safe
Work Permit when performing work in a confine space, hot work, line breaking and
lockout/tagout work. The permit, Appendix A, is to be completed by the contractor and
approved by the University’s Capital Planning, Design and Construction department
prior to the start of work.

5.5.14 The contractor shall protect and preserve the operation of existing utilities
identified in the contract drawings and encountered during the course of work. Prior to
excavating or drilling, the contractor is required to request markout services from
public utilities. Additionally, 48 hour notice must be provided to the University to
mark out University-owned utilities that may be encountered during excavation.

5.6 Storage, Cleaning and Final Clean Up

5.6.1 The Contractor shall confine his apparatus, the storage of his equipment,
tools and materials, and his operations and workmen to areas permitted by law,
ordinances, permits, Contract Limit Lines as established in the Contract Documents, the
rules and regulations of the University, or as ordered by the Construction Manager, and
shall not unreasonably encumber the site or the premises with his materials, tools and
equipment.

5.6.2 The Contractor shall at all times during the progress of the Work keep
the premises and the job site free from the accumulation of all refuse, rubbish, scrap
materials and debris to the end that at all times the premises and site shall present a
neat, orderly and workmanlike appearance. This shall be accomplished daily by the
removal of such material, debris, etc. from the site and the University's premises. All
loading, cartage, hauling, dumping and dumpsters shall be at the General Construction
Contractor’s expense. Rubbish and debris shall not be thrown from building openings
above the ground floor, but shall be contained within chutes.

5.6.3 At the completion of the Work, the Contractor shall remove all his tools,
construction equipment, machinery, temporary staging, falsework, formwork, shoring,

William Paterson University Contract General Conditions
Revised 7/13/2015

-25-



WPU04

bracing, protective enclosures, scaffolding, stairs, chutes, ramps, runways, hoisting
equipment, elevators, derricks, cranes, etc. from the project site.

5.6.4 Should the Contractor not promptly and properly discharge his
obligation relating to cleaning and/or final cleanup, the University shall have the right
to employ others and to charge the cost thereof to such Contractor, after first having
given him a three (3) working day written notice of such intent.

5.6.5 Should the Construction Manager determine that the Contractor’s lack of
cleanup creates a safety violation or dangerous condition, the Construction Manager
will authorize cleanup on an emergency basis to be accomplished immediately and the
Contractor shall be responsible for all associated costs.

5.6.6 The Contractor’s responsibilities in final clean up include:
a. Removal of all debris and rubbish.

b. Removal of marks, stains, fingerprints, other soil, dust or dirt from painted,
decorated or stained woodwork, plaster or plasterboard, metal, acoustic tile
and equipment surfaces.

c. Removal of spots, paint and soil from resilient, glazed and unglazed masonry
and ceramic flooring and wall work.

d. Removal of temporary floor protections. Clean, wash, shampoo or otherwise
treat and/or polish all finished floors as directed.

£. Complete “Sanitary” cleaning of all interior surfaces, including but not
limited to, doors, frames and hardware, window frames, glazing and
hardware, bathrooms and fixtures, furniture, floor and wall surfaces ready
for occupancy.

g. Cleaning of all exterior surfaces including, but not limited to, door and
window frames, glass and glazing.

h. Restoration of all landscaping, roadway and walkways to pre-existing
condition. Damage to trees and plantings shall be repaired in the next
planting season, and such shall be guaranteed for one year from date of
repair and/or replanting.
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i. Removal of all pollutants of any kind or nature deposited or remaining on
the site or upon the University’s property as a result of the work on this
project.

j. Construction filters at all air handling units will be replaced in accordance
with the manufacturers’ recommendations to maintain the equipment in
good working order while it is being used during construction. These filters
will be changed during balancing and again at substantial completion.

5.6.7 All construction equipment, materials or supplies of any kind, character
or description of value belonging to the Contractor which remain on the job site for
more than thirty (30) days from the date of the Certificate of Final Completion issued by
the University to the Contractor, shall become the absolute property of the University.
It will be disposed of in any manner the University deems reasonable and proper.
Disposal costs will be the responsibility of the Contractor.

5.6.8 Hazardous materials shall be disposed of in a manner consistent with
State and Federal law governing each specific material, and shall not be placed in
dumpsters.

5.7 Tie-Ins and Interruptions to Existing Buildings

571 All tie-ins of mechanical and electrical services to existing buildings shall
be scheduled and coordinated in advance with the Construction Manager and done at a
time convenient to the University so as not to unreasonably interfere with its
operations. All tie-ins shall be performed during off hours unless otherwise approved
by the University.

5.8 Working Hours and Non Workdays

5.8.1 Regular working hours shall be 7:00 AM to 3:30 PM, Monday through
Friday. Changes thereto may be granted with written approval of the University. Any
work required to be performed after regular working hours or on Saturdays, Sundays,
or legal holidays as may be reasonably required consistent with contractual obligations,
shall be performed without additional expense to the University. The Contractor shall
obtain approval of the Construction Manager for performance of work after regular
working hours or on non regular work days at least 24 hours prior to the
commencement of overtime, unless such overtime work is caused by an emergency.
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5.8.2 There may be certain academic or student activities that require the
temporary suspension of construction activity that disrupts the campus
environment by noise or other activity. This time will identified by the
University at least two weeks in advance and will not exceed 1 hour for every
month of construction. The contractor is not entitled to additional compensation
for these interruptions.

5.9 Contract Drawings and Specifications

59.1 The Architect/Engineer will furnish, as approved by the Contracting
Officer, additional instructions for the proper execution of the Work. All Drawings and
instructions issued by the Architect/Engineer shall be consistent with the Contract
Documents and reasonably inferable therefrom. The Work shall be executed in
conformity therewith. The Contractor shall do no work without proper Drawings and
instructions. In issuing such additional instructions, the Contracting Officer will have
the authority to make minor changes in the work, not involving extra cost. Drawings
and instructions with such supplementary details as may be furnished or approved, are
understood to be included and a part of the Contract.

59.2 Where certain aspects or components of the work are shown in complete
detail, but not repeated in similar detail in other areas of the Drawings, or there is an
indication of continuation, the remainder being only shown in outline, the Work shown
in detail shall be understood to be required in other like portions of the project.

59.3 The Contractor shall not, at any time after the execution of his contract,
make any claims whatsoever based upon insufficient data or incorrectly assumed
conditions, nor shall he claim any misunderstandings with regard to the nature,
conditions or character of the Work to be done under the contract and he shall assume
all risks resulting from any changes in conditions not caused by or under the control of
the University, or its representative(s), which may occur during the progress of the
Work.

594 The Contractor shall prepare a schedule of the proposed progress of the
work, in accordance with Article 9.

5.10 Shop Drawings, Product Data and Samples
5.10 Submittals, Shop Drawings, Product Data and Samples
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5.10.1 Within two (2) weeks after the Contract Award Meeting, the Contractor shall
submit to the Construction Manager a submission schedule which shall outline each
required submittal by Specification Section, and its submission date so as to comply
with the overall project schedule and so as to cause no delay in his own work or that of
any other Contractor. Payment requisitions will not be processed by the University
until the shop drawing submission schedule has been submitted and approved by the
Construction Manager.

5.10.2 If the Contractor desires to make any deviations or changes from the
requirements of the Contract Documents, he shall obtain the consent of the
Construction Manager to such changes, in writing, before submitting shop drawings
showing such proposed changes. All shop drawings submitted by the Contractor shall
have been checked and approved by him before submission. The Drawings and
Specification references shall be noted on all submissions. Failure to comply with these
instructions will be sufficient reason to return such shop drawings to the Contractor
without any action being taken.

5.10.3 The Contractor shall not use the contract drawings for preparation or submittal
of shop drawings. All shop drawings sizes shall be in multiples of 9" x 12" (e.g. 18" x
24"; 24 x 27"; 24" x 36" etc). as approved by the Architect/Engineer.

5.10.4 In instances where sepias, shop drawings and/or erection
drawings, of a scale larger than the contract drawings, are prepared by the Contractor,
such drawings and sepias will be accepted.

5.10.5 Shop drawings, product data, samples, requests shall be submitted for review
and action by the Architect/Engineer. These submittals will be reviewed and returned
with one of the following Architect/Engineer action markings:

e Approved, no exceptions taken.

e Approved As Noted.

e Approved As Noted, resubmission required.

* Rejected.
The technical specifications for construction provide by the Architect or Engineer may
provide for additional action markings.

5.10.6 The Contractor’s submittals shall follow the following distribution procedure:
1. Product Data

o Eight (8) copies to the Architect/Engineer
¢ One (1) copy to the Construction Manager.
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Following review, the Architect/Engineer will return four (4) copies to
the Contractor, and two (2) copies to the ~ Construction Manager.

2. Shop Drawings

e One(1)original and seven (7) prints to the Architect/Engineer
¢ One (1) copy to the Construction Manager

Following review, the Architect/Engineer will return four (4) copies to
the Contractor and two (2) copies to the Construction Manager.
3. Samples

e Three (3) samples to the Architect/Engineer
¢ One (1) sample to the Construction Manager

Following review, the Architect/Engineer will return one (1) sample to the
Contractor, and one (1) copies to the Construction Manager.

5.10.7 The Architect/Engineer will review all submittals with reasonable promptness
(generally two (2) weeks). The Contractor shall make all corrections required by the
Architect/Engineer and resubmit, in a timely manner, for final approval where so
instructed by the Architect/Engineer’s notations. The Architect/Engineer will only
review two (2) submissions of any given submittal. Additional reviews will be at the
expense of the Contractor. All submittals requiring resubmission will be provided
within two (2) weeks.

5.10.8 The Architect/Engineer reviews shop drawings and submittals for design intent
and general compliance with the information given in the contract documents.
Deviations from contract documents shall be clearly identified in the submittal and are
not reviewed nor accepted unless

identified. Contractor is responsible for dimensions,quantities, fabrication, processes,
and techniques of construction, coordination of its work with that of all other

trades and satisfactory performance of its work.

5.11 Substitutions

5.11.1 The Contract Documents are intended to produce a building of consistent
character and design. All components of the building including visible items of
mechanical and electrical equipment have been selected to form a coordinated design in
relation to the overall appearance of the building. The Architect/Engineer will judge the
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design and appearance of the proposed substitutes on the basis of their suitability in
relation to the overall design of the project, as well as for their intrinsic merits. The
Architect/Engineer will not approve as equal to materials specified proposed substitutes
which, in the Architect/Engineer’s sole opinion, would be out of character, obtrusive or
otherwise inconsistent with the character or quality of design of the Project. In order to
permit coordinated design of color and finishes the Contractor shall, if required by the
Architect/Engineer, furnish the substituted material in any color, finish, texture or
pattern which would have been available from the manufacturer originally specified, at
no additional cost to the Owner.

5.11.2 In the event the Contractor should propose a substitution for the specified
equipment or materials, it shall be his responsibility to submit proof of equality, and to
provide and pay for any tests which may be required by the Construction Manager in
order to evaluate such proposed substitution, as well as the cost of the substitution
evaluation and any redesign required of the Architect/Engineer caused by such
substitution. Substitutions will be considered only within 30 calendar days after
contract award. Subsequent requests will be considered only when, through no fault of
the Contractor, the specified products are not available.

5.11.3 Where manufacturers or a specific manufacturer’s products are specified in the
technical specifications, other manufacturers or similar products by other
manufacturers, capable of equivalent appearance, performance and quality as defined
by the contract documents and design intent will be accepted, unless in the documented
opinion of the Architect/Engineer or University the substituted products are not
deemed “equivalent”..

5.12 Subcontractor Approvals

5.12.1 The Contractor shall submit a list of Subcontractors and material suppliers for
approval by the Construction Manager and Architect/Engineer. Approval by the
Construction Manager and Architect/Engineer of a Subcontractor or material supplier
shall not relieve the Contractor of the responsibility of complying with all provisions of
the Contract Documents. The approval of a Subcontractor does not imply approval of
any material, equipment or supplies.

5.12.2 The Contractor shall coordinate and supervise the work performed by his
Subcontractors so that the work is carried out without conflict between trades and so
that no delay to the general progress of the Work occurs. The Contractor and all
Subcontractors shall at all times offer each trade, any separate Contractor, or the Owner,
every reasonable opportunity for the installation of Work and the storage of materials.
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5.13 Miscellaneous Drawings, Charts and Manuals

5.13.1 Rough-in Drawings: Plumbing, HVAC, Electrical, Fire Protection and Automatic
Temperature Controls (ATC), and other equipment items requiring utility service
connections, shall have their respective shop drawings accompanied by manufacturer's
certified rough-in drawings, indicating accurate locations and sizes of all service utility
connections.

5.13.2 Sleeve and Opening Drawings: Prior to installing service utilities or other
piping, etc. through structural elements of the building, the Contractor shall prepare
and submit to the Construction Manager, for approval by the Architect/Engineer,
accurate dimensioned drawings indicating the positions and sizes of all sleeves and
openings required to accommodate his work and installation of his piping, equipment,
etc. and all with reference to the established dimensional grid of the building. Such
drawings must be submitted in sufficient time to allow proper coordination with
reinforcing steel shop drawings and proper placing in the field.

5.13.3 Upon substantial completion the Contractor shall provide valve charts for
plumbing, HVAC, and fire protection systems. Contractor shall also provide, Electrical
and HVAC control panelboard directories and Diagrams: The complete set of
typewritten valve charts, panelboard directories, diagrams and lists shall be protected
and fastened to the inside of the panel or under framed glass, installed in appropriate
designated equipment rooms, as directed. The Contractors shall also furnish one line
diagrams identifying changes as specified or required, as well as such color coding of
piping and wiring as per as-built conditions.

5.13.4 Access Doors: Each Contractor requiring access for mechanical, plumbing, fire
protection or electrical components that are concealed behind permanent walls or
inaccessible ceilings, shall furnish shop drawings indicating items requiring access for
Architect/Engineer approval and shall be responsible for providing access doors to such
areas.

5.14 Coordination Drawings

5.14.1 The Contractor, or the HVAC Contractor, if the project employees multiple
Prime Contractors, shall have the responsibility to take the lead in the de