William Paterson University of New Jersey

New Parking Garage Project

WPUNJ Project # WP-10-03-99A

ADDENDUM #8
November 16, 2012

Prepared by Cambridge Construction Management, Inc.

Please add the following amendments:

1. REVISED BID DUE DATE:

a. The bid due date has been revised from Tuesday, November 20, 2012 at 2:00pm until Friday,
November 30, 2012 at 2:00pm.

2. REVISED MILESTONE DATES:

a. Delete Section 01011 — Scope of Work, part 1.6, A, 1,a-k, and Addendum #1, item 4, and
replace with the following:

v,

V.

Vi,

vii.

viii.

Xi.
Xil.
Xii.
Xiv.

XV.
XVi.

Contract Award/Notice to Proceed - 1/7/13.

All required project submittals submitted and approved (less parking garage precast
submittals) — 90 calendar days from Notice to Proceed.

All Parking Garage precast submittals, submitted and approved 152 calendar days
from Notice to Proceed.

Complete the Facilities Management Building addition to accept the new electrical
switchgear, and relocated boilers — 6/25/13.

Complete activation of new switchgear in the new Facilities Management Building
addition Electric Rm 102 and deactivate the existing electrical switchgear in the
Existing Warehouse Building - 7/17/13.

Complete all new secondary electrical distribution work, including final terminations,
and energize new electrical distribution equipment at the Athletic Locker Facility, Pool
Building, and Print Shop - 7/17/13. Shutdowns for the above facilities will be done on
Friday’s after 5/14/13 when the University is closed on Fridays for the Summer.
Complete the new emergency generator installation and switchover from the old
generator to the new generator — 7/2/13.

Complete the former Chiller Plant Building renovations and obtain Temporary
Certificate of Occupancy - 6/24/13.

Complete final rerouting and final terminations of Site IT infrastructure by the Owner to
allow for the demolition of the Boiler Plant area of the Facilities Management Building
where existing teledata cabling and equipment currently exists — 6/30/13.

Complete the relocation of the existing boilers from the Facilities Management Building
Boiler Plant area to be demolished to the new Facilities Management Building addition
Boiler Room 103 - 7/10/13.

Complete Boiler Plant Area of Facilities Management Building demolition — 8/14/13.
Complete the two pedestrian plazas between 5/16/13 and 9/3/13.

Complete the Parking Lot #1 entrance modifications and all Parking Lot #2
modifications between 5/16/13 and 8/31/13.

Complete all Parking Garage footings and foundations including but not limited to
drilled piers, pier caps, and grade beams — 12/2/13.

Complete all parking garage precast erection — 2/11/14.

Substantial completion of Parking Garage project, obtain Temporary Certificate of
Occupancy - 5/30/14.

Page 1 of 3



William Paterson University of New Jersey
New Parking Garage Project
WPUNJ Project # WP-10-03-99A

3. PSE&G COORDINATION:
a. Reference Addendum #5, item 13r (Question #18) and Addendum #2, item 13,a,iv. PSE&G will
be pulling the primary electrical cables sometime between 3/15/13 and 5/15/13. The new
transformers will be set between 5/15/13 and 7/1/13.

4. REVISED STRUCTURAL DRAWINGS S-100, S-410, AND S-420:
a. Reference the attached revised structural drawings S-100, S-410, ad S-420 all dated 11/14/12.
The isolated column rock spread footings along column line D from column lines 2 to 7 have
been redesigned from spread footings to drilled piers with caps. The stair/elevator rock spread
footings at Stair/Elevator #1 and Stair/Elevator #2 have been designated as soil spread footings
to bear on natural undisturbed soil.

5. GEOTECHNICAL INVESTIGATION REPORTS:
a. Reference the “Supplemental Geotechnical Investigation Report” dated 9-28-11, and the
“Preliminary Geotechnical Investigation Report” dated July 27, 2011 both included in the
Sitework Package specification set. Please note that the information in the “Supplemental
Geotechnical Investigation Report” supersedes the information contained in the Preliminary
Geotechnical Investigation Report” where conflicting information exists.

6. TABLE OF CONTENTS ISSUED IN ADDENDUM #7:
a. Reference Addendum #7, item #25,a. Add specification section 13915 — Fire Suppression to
the Table of Contents provided.

7. ADDENDUM #3, ITEM 6e (QUESTION #5):
a. Reference Addendum #3, item 6e (Question #5). Section 6.1.3 is to be deleted, not 6.1.2.

8. ARTICLE 8.1 OF THE GENERAL CONDITIONS:

a. Delete Article 8.1 of the General Conditions in its entirety and replace with the following:
The University shall have the right to defer the beginning or to suspend the whole or any
part of the work herein contracted to be done, whenever, in the opinion of the
Contracting Officer, it may be necessary or expedient for the University to do so. If the
Contractor is delayed in the completion of the work by act, neglect, default of the
University, Architect, or of any other party employed by the University upon the work, by
changes ordered in the work, by strikes, lockouts, fire, unusual delay by common
carriers, unavoidable casualties, by any cause beyond the Contractor's control or by any
other cause which the Contracting Officer shall decide to justify the delay, then for all
such delays and suspensions the Contractor shall be allowed one day additional to the
time herein stated for each and every day of such delays so caused in the completion of
the work. The same is to be determined by the Contracting Officer for similar allowances
of extra time to be made for such other delays the Contracting Officer may determine to
have been caused by the University. No such extension shall be made for any one or
more of such delays unless within three (3) working days after the beginning of such
delay a written request for additional time shall be filed with the Contracting Officer.

For those delays caused by the acts, neglect or default of the University, the Contractor
shall be entitled to an upward adjustment in the contract price to compensate the
Contractor for in accordance with Article 14 of the General Conditions. For all other
delays, the Contractor shall not be entitled to extra compensation or damage from the
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University other than an extension of time. The Contractor shall not be entitled to any
damages or extra compensation from the University on account of any act, neglect or
default by the Architect or any other party retained by the University. The Contractor
shall not be entitled to any additional damages or extra compensation from the
University on account of any work performed by the University or any other Contractor or
the Architect/Engineer or any other party, or by reason of any delays whatsoever,
whether caused by the University or any other party.

9. _ARTICLE 8.8 OF THE GENERAL CONDITIONS:

a. Delete Article 8.1 of the General Conditions in its entirety and replace with the following:
The University shall have the right to defer the beginning or to suspend the whole or any
part of the work herein contracted to be done, whenever, in the opinion of the
Contracting Officer, it may be necessary or expedient for the University to do so. If the
Contractor is delayed in the completion of the work by act, neglect, default of the
University, Architect, or of any other party employed by the University upon the work, by
changes ordered in the work, by strikes, lockouts, fire, unusual delay by common
carriers, unavoidable casualties, by any cause beyond the Contractor's control or by any
other cause which the Contracting Officer shall decide to justify the delay, then for all
such delays and suspensions the Contractor shall be allowed one day additional to the
time herein stated for each and every day of such delays so caused in the completion of
the work. The same is to be determined by the Contracting Officer for similar allowances
of extra time to be made for such other delays the Contracting Officer may determine to
have been caused by the University. No such extension shall be made for any one or
more of such delays unless within three (3) working days after the beginning of such
delay a written request for additional time shall be filed with the Contracting Officer.

For those delays caused by the acts, neglect or default of the University, the Contractor
shall be entitled to an upward adjustment in the contract price to compensate the
Contractor for in accordance with Article 14 of the General Conditions. For all other
delays, the Contractor shall not be entitled to extra compensation or damage from the
University other than an extension of time. The Contractor shall not be entitled to any
damages or extra compensation from the University on account of any act, neglect or
default by the Architect or any other party retained by the University. The Contractor
shall not be entitled to any additional damages or extra compensation from the
University on account of any work performed by the University or any other Contractor or
the Architect/Engineer or any other party, or by reason of any delays whatsoever,
whether caused by the University or any other party.

10. ATTACHMENTS:
a) Drawing S-100 dated 11/14/12.

b) Drawing S-410 dated 11/14/12.
c) Drawing S-420 dated 11/14/12.

END OF ADDENDUM #8
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